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1. DOCUMENT PURPOSE 
This document provides a proposed scope of work for quantifying state-wide existing 

and future conditions for purposes of subsequent iterations of the Virginia Coastal 
Resilience Master Plan (CRMP) to account for: 

• Pluvial (rainfall-induced flooding) hazards; 

• Fluvial (riverine flooding) hazards; and 

• SLR-exacerbated landscape changes and their impact on flood hazards 

 A concise description of proposed activities and anticipated products are provided for 
each study task. Under separate cover, a rough-order-of-magnitude (ROM) cost estimate 
was provided to the Commonwealth to support the described activities. This estimate 
reflects estimated effort needed to accomplish the objectives in light of Commonwealth 
direction, team technical capabilities, known existing data limitations, and project 
geography (Virginia’s eight coastal Planning District Commissions and/or Regional 
Commissions [PDCs/RCs]).  

This document is organized into two sections:  

1. Short-term recommendations for the 2022 iteration of the CRMP.  

2. Mid-term recommendations for the 2026 iteration of the CRMP.  

It is anticipated that the described approaches and specific activities may change due to 
increased understanding gained through the project progression. 
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2. BACKGROUND 
The Commonwealth of Virginia undertook development of the first iteration of the CRMP 

between March and November 2021. The focus area of the first iteration was changes to 
coastal flood hazards with sea level rise (SLR), and their potential changing impacts to the 
Commonwealth. The Commonwealth received feedback from both the study Technical 
Advisory Committee (TAC) and study stakeholders that the hazard framework should be 
expanded to include consideration of coastal erosion, riverine, and rainfall-induced 
flooding. Further, challenges with increasing heavy rainfall were noted in almost of the 
workshop/charettes that were convened at the PDC/RCs and their respective stakeholders.  

The initial CRMP was focused on a simple characterization of coastal flood hazards for 
both existing and future conditions. The approach incorporated approximation of dynamic 
changes to the coastal flood hazard by leveraging numerical modeling of future conditions 
and re-calculation of wave heights. Changes to the coastal landscape, and then cascading 
changes to the coastal flood hazard were not considered.  

This approach was by design, and in response to the initial development schedule for 
the 2021 CRMP. The Commonwealth and Dewberry had discussed the potential need for 
further quantification of the hazard environment and identified this task as the means to 
address such needs as the CRMP progressed beyond the first iteration. This task was 
originally envisioned to include a numerical modeling effort to quantify dynamic changes to 
the coastal flood hazard in response to increasing sea level and the response in the coastal 
landscape. Key considerations for the effort were to be marsh loss and potentially barrier 
island overtopping and/or breaching. A presentation of approaches and options was 
provided to the Commonwealth on July 15, 2020, this document is provided as Appendix A.  

Given feedback received, this document pivots from the originally identified scope. 
Options are presented to quantify the remaining flood hazards in the eight coastal 
PDCs/RCs, including: 

• Riverine (fluvial) flood hazards 

• Rainfall-runoff (stormwater, or pluvial) flood hazards  

• Compound issues from co-occurrence of coastal, rainfall, and riverine flood 
hazards 

• Future coastal landscape changes and cascading flood hazard impacts 

Elements of these items are broken out for short-term and long-term progression. The 
short-term items focus on priorities identified by the Commonwealth, TAC, and 
stakeholders. These items involve foundational activities to enable further technical 
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progression of the hazard factors between present and the next anticipated holistic update 
to the CRMP in 2026.  
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3. SHORT-TERM ACTIVITIES (2022) 
TASK 1: PLUVIAL HAZARD 

The 57-county coastal Virginia study area intersects catchments totaling about 16,000 
square miles.  In light of recent updates to the USACE HEC-RAS modeling system that 
support integration of spatially 
and time-varying precipitation 
and infiltration, Dewberry 
proposes to characterize pluvial 
hazards in the study area using 
the 2D modeling capability 
found in HEC RAS 6.0. The team 
recommends this approach to 
provide the Commonwealth 
with a documented, defendable, 
and reusable set of data to 
characterize pluvial hazards.  

The proposed approach will 
subdivide the study areas into 
small basins (<10 sq mi) in 
which excess precipitation will 
be calculated and conveyed 
through the sub-basin, which 
will have been processed to 
account for critical topographic 
features like streams, roads, 
and large embankments. Any 
upstream sub-basin 
contributions will be considered 
associated with fluvial sources 
and excluded from the pluvial 
hazard analysis.   

To further convey approach 
scale, using the USGS 
Hydrologic Unit Code (HUC) basin taxonomy, the study area spans 440 HUC 12s (Figure 1), 
which are, on average, over 30 sq. mi each. Our initial estimates are that we would develop 
between 2,600 and 3,300 individual basin models to represent the study area.  

SUBTASK 1:  DATA COLLECTION 

Figure 1: Overview of the 440 HUC 12s Cover the Study Area. 
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Best available source for topographic data of the study area will be identified and 
documented at the inception of this task. In addition to the National Elevation Dataset, we 
will assess State and local sources, so that we can prioritize the highest quality dataset in 
the mosaicked terrain for the project area. Topographic data sets that meet USGS Quality 
Level 1 and 2 (QL1 and QL2) will be utilized. Wherever unavailable, QL3 datasets may be 
considered for use if that is deemed the best available data from all sources, including 
State and local repositories. If topographic data sources other than QL1 and QL2 are 
needed, Dewberry will document the request and submit to PM at VA DCR. 

Other collection information will include relevant hydrologic and/or hydraulic model 
information, high resolution orthophotography, land use/land cover data, and publicly 
available stormwater infrastructure information. 

 

SUBTASK 2:  PLUVIAL BASIN DATA INPUT PROCESSING 

• Objective:  

o Prepare physiographic data identified, collected, and sourced in Subtask 1 
for model input. 

• Activities: 

o Develop Digital Terrain Model (DTM) mosaic of best-available ground 
elevation datasets 

o Develop “burn line” features from combination of the National 
Hydrographic Dataset (NHD) High Resolution dataset and the Coordinated 
Needs Management Strategy (CNMS) S_Studies_Ln dataset, representing 
FEMA, with minor manual adjustments. 

o Develop hydraulic breakline features along major highways, dams, and 
levees. 

o Develop digital elevation model for modeling by modifying raw DTM with 
burn lines. 

o Develop pluvial model domains (basins) – aim for a median drainage area 
less than 10 square miles. 

o Develop land-cover-derived input rasters including roughness (Manning’s 
N), SCS Curve Number (CN), and Percent Imperviousness. 
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o Note: The proposed analyses does not include projecting changes in land 
use that would affect the runoff estimates.  

• Products: 

o Spatial features: raw DTM, H&H DEM, burn lines, breaklines, pluvial model 
domains (basins), land-cover-derived input datasets 

o Data Processing report providing contextual details on automation, 
assumptions, and source data. 

 

SUBTASK 3:  PLUVIAL FORCING DATA DEVELOPMENT 

• Objective:  

o Develop current and future conditions pluvial hyetographs for input to 
pluvial hydraulic models. 

• Activities: 

o Acquire or develop appropriate Intensity-Duration-Frequency (IDF) curves 
for current conditions 

o Use NOAA Mid-Atlantic Regional Integrated Sciences and Assessments 
(MARISA) Future Projected Intensity-Duration-Frequency Curves: Technical 
Report computed IDF change factors.  May need Commonwealth support 
to secure MARISA back data or analyses.  

o Produce independent hyetographs for each pluvial model domain (basin) 

• Products: 

o Spatially-static hyetographs for each pluvial model domain (basin) 

 Derived from NOAA Atlas 14 

 Durations – 2hr, 6hr, and 24hr 

 Recurrence Intervals – 2yr, 5yr, 10yr, 25yr, 50yr, 100yr, 500yr (50%, 
20%, 10%, 4%, 2%, 1%, 0.2% Annual Exceedance Probabilities 
[AEPs]).  

 Climate Scenarios 

• Current conditions 
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• Future conditions – RCP 8.5 (2020-2070) 

• Future conditions – RCP 8.5 (2050-2100) 

o Meteorology report 

 

SUBTASK 4:  PLUVIAL HYDRAULICS 

• Objective:  

o Conduct HEC-RAS hydraulic analyses for each pluvial model domain. 

• Notes:  

o Based on examination of the study area and Dewberry’s experience 
characterizing pluvial hazards, we recommend using a set of small basins 
and higher resolution mesh representations to characterize the pluvial 
hazard. Basin to basin transfer flow will be segregated as fluvial risk as 
well as high flow rates, which are better handled by fluvial (riverine) 
modeling regimes.   

o Evaluate degree of urbanization and implement an abstraction approach 
to represent closed conduit stormwater infrastructure, using publicly 
available data to support parameterization of the abstraction technique. 

• Activities: 

o Secure access from USACE to HEC RAS 6.0 in Linux or procure a Linux 
build for HEC RAS 6.0. 

o Initialize RAS “project” for each model domain. 

o Develop initial RAS 2D mesh geometry for each model domain. 

 Limited incorporation of breaklines to improve 2D mesh (will not 
necessarily incorporate every breakline developed earlier during 
preprocessing). 

 Limited incorporation of refinement regions to improve 2D mesh. 

 No structure data. 

 No survey data. 
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o Incorporate precipitation boundary conditions (hyetographs developed in 
Subtask 3). 

o Develop and apply an automated outflow boundary condition (let the 
water leave the model anywhere along the perimeter of the domain). 

o Design efficient model running strategy. 

o Run and stabilize models. 

o Review initial results and flag anomalies spatially. 

• Products: 

o Draft, unsteady-state, HEC-RAS 2D pluvial flood models. 

 Durations – 2hr, 6hr, 24hr. 

 Recurrence Intervals – 2yr, 5yr, 10yr, 25yr, 50yr, 100yr, 500yr (50%, 
20%, 10%, 4%, 2%, 1%, 0.2% AEPs). 

 Climate scenarios. 

• Current conditions. 

• Future conditions – RCP 8.5 (2020-2070). 

• Future conditions – RCP 8.5 (2050-2100). 

o Pluvial hydraulics report. 

 

SUBTASK 5:  PLUVIAL HAZARD POST-PROCESSING AND DELIVERY 

• Objective:  

o Extract and host meaningful results from pluvial models. 

• Activities: 

o Evaluate and discuss options for pluvial results formats and hosting 
scenarios. 

o Extract and derive meaningful spatial layers from raw models. 

o Upload raw models and limited, meaningful results to AWS S3 bucket. 
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o Develop and stand up and host basic results viewer web service. 

• Products: 

o Maximum water surface elevation and depth rasters for all modeled 
events (tiled mosaics). 

o Incorporate results into VACRMP web viewer. 

TASK 2: PLUVIAL IMPACT ASSESSMENT 

• Objective:  

o Evaluate pluvial hazard impacts to community resources and critical 
sectors using the CRMP V1.0 compiled asset dataset.  

• Activities:  

o Produce hazard curves representing depth versus frequency for three 
time horizons (existing conditions, 2040s, 2060s, and 2080s).  

o Research peer-reviewed literature and Federal guidance document 
sources to inform quantification of the consequence of varying levels of 
pluvial hazard severity for the built environment. Select and assign the 
appropriate depth-damage curves for the hazard type and building stock.  

o Conduct quantitative or semi-quantitative pluvial risk assessment for 
community resources and critical sectors using the CRMP V1.0 compiled 
asset dataset. 

• Products:  

o Quantitative and semi-quantitative pluvial impact metrics using the CRMP 
V1.0 compiled asset dataset. 
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TASK 3: FLUVIAL HAZARD NON-STATIONARITY ANALYSIS  

Literature review indicates that the 
magnitude and intensity of precipitation events 
have increased in many areas world-wide 
[Kunkel et al., 2013]. However, translating 
precipitation changes into their resultant 
impacts to the magnitude and frequency of 
fluvial flood events can be difficult as floods are 
multidimensional processes and the 100-year 
rainfall seldom translates into the 100-year 
flood.  

The idea that these hydrologic climate 
variables are varying with time contradicts a key 
assumption in water resources planning and 
design- namely that the statistical 
characteristics of hydrologic time series are 
constant, or stationary, over time.  

An increasing body of evidence suggests that 
climate change and land use change are 
undermining the stationarity assumption, 
requiring evaluation and identification of a 
“non-stationary” signal in hydrologic 
observations in order to plan and design.  

To support characterization of how fluvial hazards may change in the study area, 
Dewberry proposes to evaluate gage records in the study area with at least 20 years of 
record and apply non-stationarity detection techniques to identify whether a signal exists 
(Figure 2). Quantifying the magnitude of such a signal, especially at gages that have not 
seen significant changes in upstream land use, will offer broad value in assessing future 
fluvial risk. The evaluation will employ techniques from the USACE Engineering Technical 
Letter ETL1100-2-3, “Guidance for Detection of Non-stationarities in Annual Maximum 
Discharge” as well as a “Peaks Over Threshold” analysis, following the work of Villarini 
(2015) and Archfield et al (2016). Archfield’s work in particular has identified a strong 
positive signal in the peak flow trends for the study area’s region, as shown in Figure 3.  

Figure 2: Active Gages and Record Length for the 
Study Area. 



 

9 / 1 5 / 2 0 2 2  P R E - D E C I S I O N A L  D O C U M E N T  11 
 

 

The analysis will thus lay the foundation to understanding fluvial flood hazard trends and 
will support scoping and prioritizing fluvial reaches for updated hydrologic and hydraulic 
analyses, as part of the longer term, 2026 efforts.  

 

 

 

  

Figure 3: Peak Magnitude Trends in the Study Region as per Archfield et al. 2016. 
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SUBTASK 1:  NON-STATIONARITY ANALYSIS  

• Objective:  

o Secure Data and Apply Signal Detection Approach 

• Activities:  

o Identify candidate USGS stream gages.  

o Evaluate gages for: quality of the data, historic changes in how data 
were collected (stream gage placement, etc.), natural phenomena that 
impact data reliability (backwater conditions, frozen apparatus, etc.), 
presence of gaps and missing data, and the frequency with which data 
are collected. 

o Explore data by plotting and reviewing raw data to identify presence of 
slowly varying or gradual changes, as well as spatial patterns when 
analyzing multiple time series. 

o Apply Appropriate Test Statistics- including parametric test (assuming 
underlying statistical distribution) and non-parametric tests (do not 
make distributional assumptions). 

o Formulate implications of results for fluvial hydrologic analyses to be 
completed as part of longer term efforts of the Commonwealth. 

o Develop report on needs, methods, and results. 

• Products:  

o Non-stationarity evaluation report. 

 

TASK 4: COMPOUND FLOODING POTENTIAL FROM COASTAL, 
FLUVIAL AND PLUVIAL HAZARDS 

For coastal regions, a robust and holistic assessment of flood-risk must consider the 
potential compounding effects of coastal (tide and surge; no waves), fluvial (discharge) and 
pluvial (precipitation) flood hazards. There is growing evidence that climate change impacts 
will lead to increases in compound flooding hazards globally (Bevacqua et al., 2020). For the 
continental US, recent research has demonstrated that tropical cyclone climatology change 
greatly exacerbates joint rainfall-surge hazards, including a 30– to 195-fold increase in the 
frequency of exceeding joint historical 100-yr hazard levels by 2100 in the US northeast 
(Gori et al., 2021).  
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Not all geographical regions in the US are exposed to compound flood hazards at the 
same level, and in those that are, there can be further differences in the contributing 
factors of the individual flood hazards. The compound flood exposure of a particular region 
can also change with different future climatic conditions (Ghanbari et al. 2021). Further, 
even for a given condition and region, compound flooding exposure can vary across 
watersheds and by coastal reach (Jane et al., 2021). It is therefore important to first assess 
the dominant individual drivers and the compound flood hazard potential as locally as 
practically feasible.   

In the 2022 iteration, a quantitative assessment of the potential of compounding effects 
from coastal, fluvial and pluvial hazards will be performed via pair-wise (precipitation-
surge, surge-discharge, and precipitation-discharge) copula-based statistical modeling and 
analyses on observational (supported by reanalysis/hindcast as relevant) historical data for 
current conditions and downscaled climatic data for future conditions. This analysis will 
guide the level of detailed spatio-temporal compound flood hazard mapping that would 
need to be performed in the 2026 iteration and which will require a significantly larger 
effort. Due to the presently unknown nature of the compound flooding potential in terms 
of dominant contributing drivers as well as the importance level and geographic extent of 
compound flooding potential, the 2026 iteration analysis will be scoped in detail at a later 
date. Potential approaches and a ROM cost estimate for the 2026 interaction analysis are 
included.  

The individual or marginal flood hazards for the 2022 iteration will include coastal, 
pluvial and fluvial contributors. Bivariate pair-wise copulas will be used to quantify the 
dependency/compound interactions; trivariate copulas are not anticipated to provide 
significantly more information. A maximum of eight (8) locations representative of the eight 
coastal PDCs/RCs (see Figure 4) will be used. Three conditions will be asessed – 1) Current 
conditions, 2) RCP 8.5 future condition (2020 – 2070), and 3) RCP 8.5 (2050 – 2100). For 
current conditions, the analysis will generally follow the methods described in Nasr et al. 
(2021). For current conditions, depending on data availability and quality constraints, 
observational data (primarily USGS and NOAA datasets; see Figure 4) may be 
supplemented by regional or global reanalysis/hindcast data (e.g. Muis et al., 2020; 
Harrigan et al., 2020). Data for future conditions – precipitation, discharge and storm surge 
– will be obtained from downscaled climatic models (e.g. Bevacqua et al., 2020; Naz et al., 
2016, Gori et al. 2021). Climatic data for future conditions will likely be regional-scale but 
largely representative of local conditions.  

For current conditions, the influence of seasonality, specifically tropical cylone and extra-
/non-tropical events, on the compound dependency structures will be assessed by 
partitioning the analysis into two seasons – Tropical (June – Nov) and Extra-Tropical (Dec – 
May). Limited qualitative assessment of seasonality for future conditions will be performed. 
For both the individual and compound flood hazards, a maximum of six (6) AEPs (50%, 20%, 
10%, 4%, 2%, 1%, 0.2%) will be quantified and compared. Finally, the eight (8) PDCs/RCs will 
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be compared against each other with regard to individual flood hazards and compound 
flood hazard potential.  

As relevant and to the extent feasible with the task schedule and budget constraints, 
results from other tasks to be executed in parallel and past related studies (e.g. Dewberry, 
2018; MARISA - https://www.midatlanticrisa.org/; USACE, 2015; National Water Model 
hindcasts; Couasnon et al., 2020; Bates et al. 2021) will be used to inform and be potentially 
incorporated into the analysis (e.g. for bias corrections to reanalysis or downscaled climatic 
data). 

 

Figure 4: Coastal PDCs showing USGS and NOAA gages. 

 

SUBTASK 1:  DATA INVENTORY, REVIEW, AND PROCESSING  

• Objective:  

o To collect, review and process coastal, hydrologic, and hydraulic data for 
subsequent use in statistical analyses. 

• Activities:  

o Inventory and review historic (observational and including modeled 
reanalysis/hindcast as relevant) and downscaled (future) climatic 
(precipitation, discharge and coastal) data.  

https://www.midatlanticrisa.org/
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o For areas where sufficient data exists, process data for subsequent 
analysis. 

o Identify data constraints and uncertainties.  

• Products:  

o Raw and processed data for inputs into statistical (marginal and bivariate) 
analysis. 

SUBTASK 2:  MARGINAL ANALYSIS OF INDIVIDUAL FLOOD HAZARDS 

• Objective:  

o Develop marginal distributions for each of the three flood hazards 
(precipitation, discharge and coastal) for current and future conditions. 

• Activities:  

o Apply sampling (one-way, two-way, or using joint exceedances) using 
appropriate thresholds to identify relevant pairs of flood hazard values. 

o Test a range of commonly used distributions to identify most suitable 
distribution for each of the flood hazards using error statistics. 

• Products:  

o Marginal distributions for each of the three hazards and associated AEPs 
(50%, 20%, 10%, 4%, 2%, 1%, 0.2%). 

SUBTASK 3:  BIVARIATE PAIR-WISE COMPOUND/DEPENDENCE ANALYSIS 

• Objective:  

o Quantify the dependence (including seasonal – tropical and extra-/non-
tropical) between each pair (precipitation-surge, surge-discharge, and 
precipitation-discharge) of flood hazards.  

• Activities:  

o Use rank correlation coefficients to derive dependence between different 
flood hazards and associated uncertainties (for all data and separated into 
seasons). 
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o Use tail dependence coefficients to derive dependence between different 
flood hazards and associated uncertainties (for all data and separated into 
seasons). 

• Products:  

o Pair-wise flood hazard dependency maps including seasonal dependence 
(see Figure 5 as an example). 

 
Figure 5: Example dependence between different pairs of flooding drivers based on Kendall's τ and two-
way sampling using annual maxima. Sites are grouped into East, Gulf, and West coast locations (see colors 
on the left and legend). The blue color bar denotes dependence strength, blank squares indicate that data 
for the particular pair didn’t exist or that the number of overlapping years was less than 20 and squares 
with * indicate that correlation 330 is not significant; from Nasr et al. 2021. 

 

SUBTASK 4:  COMPOUND FLOODING POTENTIAL 

• Objective:  

o Compare the individual flood hazards and compound flooding potential 
across the CRMP study area.    
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• Activities:  

o Identify suitable joint distribution functions (from a pool of ~40 copula 
functions) to model the (tail-) dependence between flood hazard 
combinations. 

o Derive joint AEPs for different pair-wise flood hazard combinations and 
compare to the joint AEPs under the independence (i.e., no dependency 
between the individual flood hazards) assumption.  

  

Figure 6: Example figure showing both joint and marginal AEPs. Top left panel: Probability isolines for 
different return periods from applying a two-way sampling approach (sample conditioned on discharge is 
shown in blue and sample conditioned on surge is shown in red); green triangles indicate the “most likely 
design points”. Left panel: Marginal distributions for surge for the sample conditioned on surge (red) and 
the sample conditioned on discharge (blue). Bottom panel: same as left panel but for discharge. 

• Products:  

o Compound flooding potential (pair-wise) compared across PDCs, including 
seasonal dependence.  
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SUBTASK 5:  MEETINGS, PRESENTATIONS AND REPORTING 

• Objective:  

o Provide periodic task updates via meetings.  

• Activities:  

o Bi-weekly progress reporting 

o Virtual meetings (nine total).  

o Virtual PowerPoint presentations (3 total – including kick-off, interim, and 
final results). 

o No travel is included.  

• Products:  

o Three (3) PowerPoint presentations. 

TASK 5: SIMPLE COASTAL RETREAT MAPPING  

It is well understood that an effect of higher sea levels will be increased erosion of 
unprotected coastlines throughout the world (e.g., Bruun, 1962; Zhang, Douglas and 
Leatherman, 2004). Assessment and mapping of projected changes can aid coastal 
communities in recognizing issues and initiating adaptation measures to reduce the 
consequences of this increased erosion. Task 5 effectively addresses marsh, marsh 
shoreline, and barrier island evolution but does not address Atlantic sandy shorelines 
(comprised of Virginia Beach), and interior shorelines of the Chesapeake Bay and 
tributaries.  

In 1962, Per Bruun was the first to propose a model to describe the relationship 
between shoreline retreat and sea-level rise (P. Bruun, 1962).  Not long afterwards, manual 
cartographic methods were used by Morton in the 1970s to map erosion trends for the 
entire state of Texas.  Later, Leatherman and Everts used GIS methods to map erosion 
trends for a number of states beginning in the early 1980s. As the first means of projecting 
future shoreline change (and being relatively simple to use), cartographic methods as well 
as the “Bruun rule” were quickly adopted and remain in widespread use for projecting 
future shoreline change.  

Since the advent of these early techniques, our understanding of coastal processes as 
well as our computational capabilities have greatly improved, and many additional 
methods have been developed for projecting future shoreline change with and without sea 
level rise. Despite the introduction of these various other models, the Bruun rule and 
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historical trend extrapolation remain the two most widely used methods to project 
shoreline change.  In 1990, Leatherman described the following four distinct types of 
models used to predict shoreline change due to sea level rise, each of which is discussed in 
further detail in the following text: 

• The Bruun Rule 

• Historical trend analysis 

• Sediment budget approaches 

• Dynamic equilibrium models 

In addition to the four model types described by Leatherman in 1990, there are also 
newer types of models in active development thanks to advances in computer science, 
basic coastal science, statistics, and a heightened awareness of the potential impacts of 
future sea levels.  These include, and are discussed in Task 6:  

• Process-based models 

• Probabilistic models 

• Bayesian networks 

• Monte Carlo simulations 

• Integrated coastal systems models 

The state of Virginia has over 5,000 miles of coastal shoreline along the Atlantic Ocean, 
Chesapeake Bay, and estuarine tributaries. At present, historical shoreline rates have been 
calculated for much of this shoreline by the Virginia Institute of Marine Science (VIMS) 
(Hardaway et al. 2017). This analysis provides for long-term shoreline change rates from 
the 1930s to 2009 for most of Virginia’s coast, with much smaller areas available from the 
1930s to 2017, and/or 1949. At present, some areas have been updated to 2017 (counties 
with bay side shorelines), with additional work noted as “in progress” (Hardaway et al. 
2017).  

It is noted that these rates represent End-Point rates. End-Point rates are calculated 
from two end-member shoreline positions and do not consider any intermediate shoreline 
data or any intermediate variations of shoreline position. Such rates represent the most 
common form of shoreline change analysis but may misrepresent change rates if the end-
member shorelines are influenced by intermediate storm conditions or coastal 
management activities such as beach nourishment. More robust rates are derived from 
linear-regression analysis of a series of two end-member and several intermediate 
shoreline positions. Use of this approach allows insight into the consistency of the trend 
over time. Where the quality of the linear regression fit is high, the rate determined by this 
method would match the end-point rate.  
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At this time, we recommend that the state consider methods based on extrapolation of 
historical rates, or the Bruun Rule, considering the potential approaches, available data, 
and potential costs of more sophisticated methods, in the context of the overall uncertainty 
of the projections. Extrapolation of historical rates is the simplest most cost-effective 
approach. For this, the future projected shoreline is simply estimated based on the base 
shoreline condition (present-day or most recent shoreline) and the historic shoreline 
change rate. An example from Puerto Rico is shown in Figure 7.  

For Virginia, this approach would be partially compromised by reliance on historical 
shoreline data. Available data is from the historical epoch of the 1930s to 2009, or 2017. 
The historical shoreline change rate reflects coastal dynamics from this period – including 
natural sediment process, anthropogenic interventions, and the historical rate of sea level 
rise. Despite these limitations, this approach could cost-effectively provide basic 
information that would help inform long-term risks and adaptation responses to sea level 
rise.  

 

Figure 7: Example of future shoreline erosion areas created as an advisory product by FEMA to inform the 
resilient recover of Puerto Rico after Hurricane Maria. 

Another option would be the application of the Bruun Rule. The Bruun Rule approach 
can be described as a two-dimensional mass balance approach based on the notion that as 
sea level rises and sand erodes from the beach-face and dune, an equal amount of 
sediment is deposited at the beach slope toe offshore.  In 2004, Cooper and Pilkey noted 
the following (Cooper and Pilkey 2004): “In its simplest form, as it is actually applied, the 
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Bruun Rule states that shoreline erosion caused by sea-level rise is a function of the 
average slope of the shore-face, which is typically the steepest part of the near-shore 
profile.” 

While the Bruun Rule has been widely used, it has also been widely criticized. The Bruun 
rule also requires additional data beyond historic shoreline change rates, including near-
shore slope, berm heights, and the depth of closure. Gathering and development of this 
information takes additional time and resources. In many cases, nearshore slopes are 
difficult to estimate due to the quality and/or age of the nearshore bathymetry. 
Additionally, depth of close must be estimated from either wave height information or a 
time-series of beach profiles. Such data may take significant time to develop for Virginia’s 
shorelines. Even so, returned values should be considered estimates, and it is noted that 
the output of the Bruun Rule is sensitive to this value – for example, percent error in the 
projected shoreline for a 1.5 ft SLR scenario due to depth and distance to closure inputs 
was estimated to be about +/- 20% (Batten et al. 2020). The Bruun Rule is also subject to 
the limitations of the source epoch of the historical shoreline change rates, as mentioned 
in previously. Methods, such as those employed by Ashton et al. (2011) have sought to 
overcome that limitation by adjusting the rate using a factor based on the historical and 
future rates of sea level rise.  

For 2022, it is recommended to complete a pilot study effort to further inform broader 
application of either approach. Ultimately, it may be beneficial to engage state academic 
partners on this problem and direct research and development funding to support a 
determination of the most suitable approach and needed data development. Coordination 
with stakeholders to identify the best path forward for such products, in consideration of 
existing data, planned improvements, and overall Commonwealth agency needs is 
essential.  

SUBTASK 1:  PILOT APPLICATION OF EXTRAPOLATED HISTORICAL 
RATES 

• Objective:  

o Provide future shoreline change products based on simplistic 
extrapolation methods to socialize with stakeholders.  

• Activities:  

o Select a mostly contiguous reach of coast, up to 50-miles in length, in the 
Chesapeake Bay or tributaries for the pilot application. 

o Retrieve historic shoreline change rates and modern shoreline vector 
shoreline from VIMS. 
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o Create geospatial product of projected shoreline change for two future 
epochs. We recommend to 2040 and 2060, as longer epochs have greater 
uncertainty.  

• Products:  

o ESRI-compatible geodatabase with vector polygons for the two future 
shoreline retreat hazard areas.  

o Technical Memorandum describing approach and limitations. 

o Estimated cost for state-wide application. 

SUBTASK 2:  ASSESSMENT OF DATA RESOURCES FOR BRUUN-RULE 
BASED APPLICATION 

• Objective:  

o Determine data development needs and costs for potential state-wide 
application of the Bruun Rule-based Approach. 

• Activities:  

o Conduct literature review for potential sources of information, such as 
depth of closure. 

o Evaluation of existing seamless terrain topo-bathymetric datasets for the 
purpose of evaluating potential sources of slope information and their 
associated quality. 

o Assess approaches for estimating parameters at needed state-wide scale. 

o Summarize findings, and present potential costs of data development and 
method application for potential state-wide application in Technical 
Memorandum. 

• Products:  

o Technical Memorandum describing findings and potential costs.  
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TASK 6: COASTAL LANDSCAPE CHANGE AND FLOOD HAZARDS 

A thorough examination of future coastal flood hazards will include a coastal numerical 
modeling effort that considers future changes to the barrier islands and marshes that 
make up the coastal landscape. Degradation of the marshes or barrier islands may allow 
water to flow more freely into populated areas, resulting in non-linear changes to storm 
surge and generally exacerbated flood conditions that must be considered in an 
assessment of future coastal hazards.  

Cascading changes can happen as the coast degrades in response to SLR as shown in 
Figure 8 through Figure 11. For example, marshes may shrink or drown, and allow 
floodwaters to move more freely. Marshes can also migrate into upland areas or be 
prevented from growing into the upland areas by urbanization and land use decisions. 
Barrier islands may be overtopped, be breached, or drown. The retreat of barriers exposes 
marshes and communities to marine conditions and can trigger non-linear and widespread 
degradation of marshes.  

The level of complexity and the number of dynamic processes that must be considered 
call for a robust probabilistic analysis framework that is organized around the output of 
physics-based or empirically well-founded models of coastal hydrodynamics, marsh 
evolution, and barrier island change. 

The eventual modeling framework that is developed for the 2026 iteration will consist of 
three elements. These are: 

1. A hydrodynamic model that will be used to simulate water levels, currents, and 
waves on a regional grid throughout the study area (both for the bay, and for 
Coastal Virginia Eastern Shore) 

2. Simple models of marsh evolution or barrier island evolution and attendant 
processes that take input from the hydro model and are used to simulate 
complex processes based on empirical observations. 

3. A probabilistic analysis framework. 

The four subtasks described in the 2022 iteration are designed to provide a strong 
foundation for the future work through 2026, and in particular to inform choices about 
model development that will need to be made as the 2026 iteration begins. Additional 
information on the approach can be found in Appendix A.  



 

9 / 1 5 / 2 0 2 2  P R E - D E C I S I O N A L  D O C U M E N T  24 
 

 

 

Figure 8: Dynamic marsh evolution processes. After Kirwan et al. 2016. 

 

Figure 9: Dynamic marsh evolution processes. 
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Figure 10: Processes that must be accounted for to dynamically evaluate coastal landscape changes.  

 

 

 

Figure 11: Barrier island dynamics modeling. 

 

SUBTASK 1:  HYDRO MODEL SELECTION 

• Objective:  

o To provide guidance on the most appropriate hydro model to use in the 
2026 iteration, in terms of technical capabilities and usability. 

• Activities:  

o Inventory and review existing model options (low and high complexity). 
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o Interact with model developers to assess each model based on scalability, 
availability within an open source framework, spatial coverage, model 
performance history, and accessibility of the model developers.  

o Identify additional coverage needed or links between spatially distinct 
hydro models. There are many functioning models of the Virginia coast, 
especially of the Chesapeake side, so some will likely be combined in this 
activity. 

• Products:  

o Guidance on the most appropriate hydro model, and the tradeoffs among 
relevant models. 

 

SUBTASK 2:  DATA REVIEW AND COMPILATION 

• Objective:  

o Catalog and compile input and calibration data from relevant reports, 
published data, and State guidance documents. 

• Activities:  

o Catalog available DEMs, leveraging information collected for the initial 
CRMP Hazard Framework and other activities described herein. Specific 
attention will be given to coverage, quality, and potential for correction 
techniques in the context of the proposed application. 

o Compile a database of Accretion and Edge Erosion historical 
measurements and ongoing studies. 

o Compile a database of Barrier Island historical morphology 

o Conduct gap analysis. Where will additional data be helpful as the model 
comes online, and is run through future conditions? 

• Products:  

o Guidance document on the quality and availability of data to develop, and 
calibrate the 2026 models, and the gaps in the available data set that are 
expected to be important to fill in support of the 2026 process. Particular 
attention will be paid to DEM quality, which is very variable, and a major 
contributor to wetland and barrier island model performance. 
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SUBTASK 3:  MODEL WORKFLOW DIAGRAMING 

• Objective:  

o Develop model linkages and workflows between model components.  

• Activities:  

o Code and testbed models to demonstrate functional linkages between 
model components (i.e. hydro, wetlands, barrier islands).  

o Develop conceptual figures of the workflows and physical/ecological 
processes involved. 

• Products:  

o A flow chart describing how the anticipated 2026 model components will 
work together, and sample output demonstrating that the anticipated 
links work. 

 

SUBTASK 4:  PROBABILISTIC ANALYSIS FRAMEWORK 

• Objective:  

o Develop a probabilistic analysis framework to provide a foundation for the 
2026 desired outcomes.  

• Activities:  

o Conduct literature review on similar efforts. 

o Develop conceptual diagrams and workflows. 

o Use analysis framework and results of testing in Subtask 1 to identify 
limitations in computational resources and time. 

• Products:  

o A report describing how model output in the 2026 plan will be assessed 
against available data, and how the 2026 model process will incorporate 
uncertainty. 
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4. LONG-TERM ACTIVITIES 
(THROUGH 2026)  

TASK 1: FLUVIAL HAZARD 

In preparation for building on the non-
stationarity analysis proposed for the 2022 
iteration of the CRMP, Dewberry evaluated 
the fluvial landscape in the 57-county 
coastal Virginia study area.  Using the 
National Hydrographic Dataset, we 
identified ~20,000 miles of stream in the 
area, with ~5,600 miles of fluvial reaches 
that drain more than a square mile and 
have a stream order of 3 or higher (Figure 
5). These criteria helped the team identify, 
from a fluvial perspective, those reaches 
that are more likely to pose a fluvial flood 
threat, as opposed to pluvial hazard threat.   

From, there, the team used FEMA’s 
hazard data inventory information, in the 
form of the Coordinated Needs 
Management Strategy (CNMS) dataset, to 
understand FEMA’s existing model 
inventory for this area.  Out of ~10,500 
miles of streams analyzed and depicted on 
FEMA Flood Insurance Rate Maps, ~5,400 
miles have been identified as “unverified”- 
meaning there are documented reasons 
why the existing analyses do not accurately 
represent the flood hazard, and those 
streams are targeted for restudies.  

Figure 12: Using NHD, ~20,000 miles of stream were 
identified in the study area with ~5,600 miles draining 
more than 1 sq. mi and a stream order of 3 or higher. 
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We further filtered the “valid” portion 
of the inventory based on: 

• date of the hydrologic analyses 
(more recent than 2000);  

• date of the hydraulic analyses 
(more recent than 2000);  

• use of LiDAR data; and 

• use of HEC-RAS versions 4, 5, 
or 6. 

This yielded ~670 miles that have 
modern, and potentially reusable, fluvial 
flood hazard analyses. And for the 
remaining 95% of the fluvial flooding 
sources in the study area, new hydraulic 
analyses would be needed to estimate 
future fluvial hazards. Thus given the 
small portion of likely useful, existing 
data, and the efficiency dividend in 
applying a consistent set of methods for 
the analyses, in the subtasks presented 
below, It is recommended to prioritize 
fluvial reaches for analyses through a 
scoping process and developing new 
hydraulic models to estimate future fluvial hazards.  

 

SUBTASK 1:  FLUVIAL SCOPING 

• Objective:  

o Determine prioritize reaches for fluvial model development. 

• Activities: 

o Evaluate existing stream centerline data from NHD and CNMS and 
develop composite dataset for scoping and prioritization. 

o Determine scoping criteria- use multi-criteria weighting to prioritize 
watersheds and fluvial reaches for study.  Factors may include current 

Figure 13: Approximately ~670 (~5%) miles in the study 
area have modern and potentially reusable fluvial flood 
hazard analyses. 



 

9 / 1 5 / 2 0 2 2  P R E - D E C I S I O N A L  D O C U M E N T  30 
 

 

100-year extent structure counts, population counts, population growth, 
non-stationarity signal, etc. 

• Products: 

o Feature class of prioritized stream reaches for fluvial model development. 

 

SUBTASK 2:  FLUVIAL BASIN DATA INPUT PRE-PROCESSING 

• Objective:  

o Prepare physiographic input data for fluvial hazard characterization. 

• Activities: 

o Develop Digital Terrain Model (DTM) mosaic of best-available ground 
elevation datasets. 

o Develop hydraulic stream centerline features from combination of NHD 
High Resolution and CNMS S_Studies_Ln, with minor manual adjustments. 

o Develop hydraulic breakline features along major highways, dams, and 
levees. 

o Develop digital elevation model (DEM) by modifying raw DTM with 
hydraulic stream centerlines (burn lines). 

o Develop model domains (basins) – primarily HUC12. 

o Develop land-cover-derived input rasters including roughness (Manning’s 
N), SCS Curve Number (CN), and Percent Imperviousness. 

• Products: 

o Spatial layers: raw DTM, H&H DEM, stream centerlines, breaklines, model 
domains, land-cover-derived input datasets. 

o Data Processing report. 
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SUBTASK 3:  FLUVIAL HYDROLOGY 

• Objective:  

o Develop fluvial hydrologic input datasets. 

• Activities: 

o Evaluate approaches for estimating riverine flow rates. 

 Option 1 – Use non-stationarity analysis conducted in short term 
scope to adjust flow estimations for future estimates of the 5yr, 
10yr, 25yr, 50yr, 100yr, and 500yr recurrence intervals (20%, 10%, 
4%, 2%, 1%, 0.2%), using analysis described in this article from Dr. 
Stacey Archfield in AGU Geophysical Research Letter “Fragmented 
patterns of flood change across the United States” (S. A. Archfield, 
2016).  Note: according to this publication, peak flows in coastal 
Virginia have increased significantly since 1940.  Trends were 
developed from stream gages where changes in Land Use / Land Cover 
have been minimal. 

 Option 2 – Develop current-conditions HMS models, then increase 
the HMS precipitation for future conditions using the MARISA 
future IDF curves.  Use the HMS output (at the future rain rates) as 
future condition inflow hydrographs. 

 Option 3 – Mix of approaches listed above, depending on basin 
characteristics. 

o Design and execute workflow producing inflow hydrographs. 

• Products: 

o Inflow hydrographs for each modeled reach: 

 Recurrence Intervals – 2yr, 5yr, 10yr, 25yr, 50yr, 100yr, 500yr (50%, 
20%, 10%, 4%, 2%, 1%, 0.2% AEPs). 

 Epochs – current conditions, RCP 8.5 2020-2070, RCP 8.5 2050-2100 

o Fluvial hydrology report 
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SUBTASK 4:  FLUVIAL HYDRAULICS 

• Objective:  

o Develop unsteady-state, HEC-RAS 2D fluvial flood models for each fluvial 
model domain. 

• Activities: 

o Coordinate with USACE to obtain RAS 6 Linux. 

o Initialize RAS “project” for each model domain. 

o Develop first-cut RAS 2D mesh geometry for each model domain. 

 Limited incorporation of breaklines to improve 2D mesh (will not 
necessarily incorporate every breakline developed earlier during 
Preprocessing). 

 Limited incorporation of Refinement Regions to improve 2D mesh. 

 Limited incorporation of existing H&H model data (Note: this would 
be used only where there is potential to speed up workflow – it is 
expected that the vast majority of existing models will not be useful 
in this context). 

 No structure data. 

 No survey data. 

o Incorporate inflow hydrographs (developed in hydrology task). 

o Design efficient model running strategy. 

o Run and stabilize models. 

o Cursorily review results – flag anomalies spatially, without resolving. 

• Products: 

o First-cut, unsteady-state, HEC-RAS 2D fluvial flood models. 

 Recurrence Intervals – 2yr, 5yr, 10yr, 25yr, 50yr, 100yr, 500yr (50%, 
20%, 10%, 4%, 2%, 1%, 0.2% AEPs). 

 Epochs – current conditions, RCP 8.5 2020-2070, RCP 8.5 2050-
2100. 
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o Fluvial hydraulics report. 

 

SUBTASK 5:  FLUVIAL POSTPROCESSING AND DELIVERY 

• Objective:  

o Extract and host meaningful results from fluvial models. 

• Activities: 

o Evaluate and discuss options for fluvial results formats and hosting 
scenarios. 

o Extract and derive limited, meaningful spatial layers from raw models. 

o Upload raw models and limited, meaningful results to AWS S3 bucket. 

o Stand up and host basic results viewer web service. 

• Products: 

o Maximum WSE and Depth rasters (tiled mosaics). 

o Basic results viewer web service. 

TASK 2: IMPROVEMENTS TO PLUVIAL ANALYSIS 

• Objective:  

o Enhance the 2022 pluvial models and derived products. 

• Note:  

o When enhancing earlier pluvial models, review the results anomalies that 
had been flagged earlier, and consider resolving underlying causes. 

• Activities: 

o  (If necessary) update DTM and DEM with latest-available at the time. 

o Additional storm durations and future climate scenarios. 

o Improve precipitation forcing data (hyetographs) to be spatially-variable. 

o Enhanced precipitation statistics – stochastic storm transposition. 
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o Incorporate new features into RAS pluvial models: 

 Spatially-variable hyetographs 

 Infiltration and evapotranspiration 

 Additional breaklines 

 Additional mesh refinement regions 

 Tidal and surge boundary conditions 

 Hydraulic structures (with or without survey) 

 Develop and implement method of estimating effects of urban 
storm sewer systems 

o Develop prioritization and focus efforts along critical routes – emergency 
evacuation routes, military bases, hospitals, etc. 

o Build more sophisticated custom applications for interacting with results. 

• Products: 

o Same results classes as 2022 iteration (but with improved models). 

o New results classes, such as timeseries data, velocity, etc. 

o New and/or improved applications / websites / services for results 
interaction. 

TASK 3: COMBINED COASTAL, FLUVIAL AND PLUVIAL FLOODING 

As noted earlier in the description of Compound Flooding Task in the 2022 iteration 
analysis, there is inadequate information presently to provide a detailed and definitive 
scope, schedule, or budget for the detailed 2026 iteration for combined flood hazard 
analysis and mapping. There are a variety of options to perform detailed spatio-temporal 
compound flooding analysis each with its own challenges and benefits ranging across 
levels of complexity, computational costs, fidelity, and accuracy. However, there are several 
related initiatives that are ongoing in state-wide studies of compound flooding in the states 
of Louisiana (https://www.watershed.la.gov/) and Texas (https://www.glo.texas.gov/the-
glo/news/press-releases/2019/december/cmr-george-p-bush-announces-texas-glo-seeking-
experts-to-develop-river-basin-flood-study.html) , and which are expected to produce 
“best-practice” guidance in the selection of one or more of these options towards 
application in state-wide studies as would be desired for present application.  

https://www.watershed.la.gov/
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For the purposes of providing a ROM cost estimate for the 2026 iteration, a medium-high 
approach in terms of complexity, fidelity and accuracy is proposed (see Figure 14 through 
Figure 17), and which will be revisited at a later date when substantial results of the 2022 
iteration analysis are available. With the present uncertainty, only high-level and broad 
descriptions and ROM cost estimates are provided for each sub-task.  

 

Figure 14: Parameterization of antecedent and boundary conditions for each individual simulation. 

 

 

 

Figure 15: Workflow of synthetic storm boundary and initial conditions development, numerical 
simulations, and statistical analyses for tropical storms. 
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Figure 16: Workflow of non-tropical storm boundary and initial conditions development, numerical 
simulations, and statistical analyses. 

 

 

 

Figure 17: Diagram of elements of recurrence analysis component of the study methodology. 
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The overall deliverable for compound flooding hazard analysis in the 2026 iteration will 
be flood hazard grids with their associated marginal and joint AEPs, respectively. These 
gridded products may be used in addition to or in place of existing flood hazards data 
developed in the pluvial, fluvial, and coastal analysis in applicable areas. 

 

SUBTASK 1:  ANTECEDENT CONDITIONS DATA ANALYSIS 

• Objective: Determine antecedent conditions (e.g., soil moisture, riverine 
baseflow) to be used as initial conditions for simulations. 

• Activities: For both tropical and extra-tropical seasons, analyze historical 
observations or models (e.g. NASA soil moisture model) to parameterize 
antecedent conditions into ordinal categories (e.g., wet, moderate, and dry). 

• Products: Equiprobable value sets of antecedent conditions, based on observed 
datasets, that define ordinal categories.  

 

SUBTASK 2:  TROPICAL CYCLONE RAINFALL GENERATION 

The overall workflow for rainfall generation is shown in Figure 18. 

 
Figure 18: Workflow of the synthetic rainfall generation methodology, including a preprocess step that 
creates input parameters for the IPET parametric rainfall model and a postprocess step that improves the 
predictive ability of the IPET model for use in the study area. 

• Objective:  

o Develop spatio-temporal rainfall grids consistent with the probabilistic 
storm suite for forcing pluvial models.  
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• Activities: 

o Generate rainfall grids to support development of hazard products 
consistent with the individual modeling outputs. 

• Products: 

o Spatio-temporal rainfall grids for production simulations. 

 

SUBTASK 3:  JOINT-PROBABILITY METHOD WITH OPTIMAL SAMPLING 
UPDATE 

• Objective:  

o Update JPM-OS storm suite to account for variability in (joint) rainfall from 
tropical events and antecedent baseflows and soil moisture. 

• Activities: 

o Perform statistical analysis (e.g. principal components analysis and k-
means clustering) to produce an optimal sample of discharge conditions 
associated with storm surge events. 

• Products: 

o Optimal suite of events that captures joint pluvial, fluvial, and coastal 
hazards. 

 

SUBTASK 4:  NON-TROPICAL STORM ASSESSMENT AND SELECTION 

• Objective:  

o Develop optimal set of non-tropical storms. 

• Activities: 

o Perform extreme value analysis on observational data (and modeled 
results) for fluvial, pluvial, and coastal hazards to determine a set of 
optimal non-tropical storms. 

• Products: 

o Rainfall, streamflow, and coastal water level boundary conditions for each 
non-tropical storm event. 
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SUBTASK 5:  PRODUCTION SIMULATIONS (TROPICAL AND NON-
TROPICAL) FOR CURRENT CONDITIONS 

• Objective:  

o Develop and execute model simulations to create hazard products 
describing the combined flood hazards in identified locations. 

• Activities: 

o Simulate combined fluvial, pluvial, and coastal scenarios in identified 
areas. 

• Products: 

o Depth grids for each of the joint AEPs. 

 

SUBTASK 6:  PRODUCTION SIMULATIONS (TROPICAL AND NON-
TROPICAL) FOR FUTURE CONDITIONS 

• Objective:  

o Prepare and execute model simulations to create hazard products 
describing the combined flood hazards in identified locations for future 
conditions. 

• Activities: 

o Update the models from Subtask 5 with forcing reflecting future 
conditions. 

o Simulate combined fluvial, pluvial, and coastal scenarios in all areas 
modeled in Subtask 5. 

• Products: 

o Depth grids for AEPs for future conditions. 

 

SUBTASK 7:  JOINT/COMPOUND FLOODING RECURRENCE ANALYSIS 

• Objective:  

o Develop compound flooding hazards with associated AEPs.  
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• Activities: 

o Combine flood hazard AEPs for tropical and non-tropical events into a 
single joint/compound AEP. 

• Products: 

o Annualized depth exceedance (and non-exceedance) AEPs considering 
both compound/joint and independent flood hazards.   

 

SUBTASK 8:  QUALITY ASSURANCE AND COORDINATION 

• Objective:  

o Ensure quality products fully integrated with and informed by other tasks 
in project. 

• Activities: 

o Perform quality assurance of processes and products and keep 
stakeholders informed of progress and products. 

• Products: 

o Draft and final PowerPoint presentations and reports for products. 

TASK 4: COASTAL LANDSCAPE CHANGE AND FLOOD HAZARDS 

SUBTASK 1:  CORE MODEL DEVELOPMENT  

• Objective:  

o Develop Hydrodynamic Model and Model Integration Framework. 

• Activities:  

o Working with the hydrodynamic model(s) that were chosen in the Hydro 
Model selection process of the 2022 iteration, develop a hydrodynamic 
model that can represent conditions (water level, water velocity, salinity, 
wave energy) at a resolution that is sufficient to drive barrier island 
evolution and coastal wetland evolution.  

o Calibrate the model using data from selected historical time periods. 
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o Develop boundary condition timeseries and parameterizations that can be 
used to represent the expected range of future conditions. 

• Products:  

o A working hydrodynamic model that can represent conditions throughout 
the Virginia coastal zone. 

 

SUBTASK 2:  DEVELOP WETLAND EVOLUTION MODEL 

• Objective:  

o Develop an empirical model of coastal wetland evolution that can be 
driven by the output of the hydro model. 

• Activities:  

o Based on the historical marsh accretion and edge erosion data sets that 
are compiled during the 2022 iteration, develop empirical relationships 
that define wetland vertical accretion and wetland edge erosion as 
functions of inundation and incoming wave power, respectively. 

o Quantify the confidence bounds on these relationships, and the sources 
of uncertainty. 

o Prepare codes to couple the hydro model (Subtask 1) with the wetland 
evolution model. 

• Products:  

o A model of wetland accretion and edge erosion that can be coupled to the 
hydro model that is developed in Subtask 1. 

 

SUBTASK 3:  DEVELOP BARRIER ISLAND MODEL 

• Objective:  

o Develop an empirical model of barrier island evolution that can be driven 
by the output of the hydro model and able to respond to environmental 
and climate drivers. 
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• Activities:  

o Following the historical projections of barrier shoreline compiled during 
the 2022 iteration, develop a robust framework of cross-shore transects 
that employ shoreface, inlet migration, interaction with back barrier bays, 
and account for most dominant shoreline response to long-term forcing 
such as sea level rise, as well as functioning probabilistic framework for 
assessing storm impacts and/or restoration. 

o Quantify the confidence bounds on these relationships and predictions, 
document the sources of uncertainty, and incorporate final uncertainty in 
the predictions.  

o Prepare codes to couple the hydro model (Subtask 1) with the barrier 
island evolution model, as well as the wetland evolution model where 
necessary. 

• Products:  

o A model of barrier island evolution that can be coupled to the hydro 
model that is developed in Subtask 1 and communicate with the wetland 
evolution model in the Virginia Eastern Shore. 

 

SUBTASK 4:  MODEL PRODUCTION RUNS 

• Objective/Activities:  

o Perform production runs of the hydro model coupled to the Barrier Island 
and Wetland Morphology models for a range of potential future 
conditions scenarios. The results will be assessed in Subtask 5 to provide a 
range of potential responses in coastal morphology and flooding. 

• Products:  

o Suite of model output showing the range of likely responses to future 
environmental conditions. 

• Note: This element is not included in the cost estimate. Additional information is 
needed from antecedent activities to cost appropriately.  
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SUBTASK 5:  ANALYSIS AND REPORTING 

• Objective/Activities:  

o Compile the results of the Production Runs (Subtask 4) and analyze them 
using the probabilistic analysis framework developed during the 2022 
iteration. 

• Products:  

o A report detailing the results of the modeling runs and probabilistic 
analysis in terms of flooding throughout coastal Virginia.  
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APPENDIX A. 
The following includes a technical presentation of options provided to the 

Commonwealth CRMP Team on July 15, 2021.  
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