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Appendix A: Application Form for Grant Requests for All 

Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

Fairfax County 

Category of Grant Being Applied for (check one): 

Capacity Building/Planning 

X  Project 

Study 

NFIP/DCR Community Identification Number (CID)  515525  

If a state or federally recognized Indian tribe, Name of tribe N/A 

Name of Authorized Official: Bryan J. Hill,County Executive 

Signature of Authorized Official: 

  

  

Mailing Address (1):  12000 Government Center Parkway  

Mailing Address (2):  Suite 552 

City:  Fairfax State: VA Zip:  22035  

Telephone Number: ( 703)  324-2531 Cell Phone Number: ( )  N/A 

Email Address: cexbryanhill@fairfaxcounty.gov 

Application Form CFPFI 1-A 



Contact Person (If different from authorized official):  Craig Carinci 

Mailing Address (1):  12000 Government Center Parkway 

Mailing Address (2):  Suite 449 

City:  Fairfax State: VA Zip: 22035 

Telephone Number: ( 703 ) 324-5500 Cell Phone Number: ( )  N/A 

Email Address: craig.carinci@fairfaxcounty.gov 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions? Yes No X 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 

flooding; the conservation or enhancement of natural flood resilience resources; or 

acquisition of structures, provided the acquired property will be protected in perpetuity 

from further development. 

Li Wetland restoration. 

fl Floodplain restoration. 

I Construction of swales and settling ponds. 

U Living shorelines and vegetated buffers. 

11 Structural floodwalls, levees, berms, flood gates, structural conveyances. 

X Storm water system upgrades. 

• Medium and large scale Low Impact Development (LID) in urban areas. 

• Permanent conservation of undeveloped lands identified as having flood resilience value by 

Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven analytic 

tool. 

Dam restoration or removal. 

X Stream bank restoration or stabilization. 

P Restoration of floodplains to natural and beneficial function. 

L Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

Application Form CFPFI 2-A 



Study Grants (Check All that Apply) 

Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

L Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

Studies and Data Collection of Statewide and Regional Significance. 

Revisions to existing resilience plans and modifications to existing comprehensive and hazard. 

Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants 

Floodplain Staff Capacity. 

Resilience Plan Development 

Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 

Near the intersection of Chowan Avenue 

Location of Project (Include Maps):  and 8th Street, Fairfax County  

NFIP Community Identification Number (CID#):(See appendix F  515525 

Application Form CFPFI 3-A 



Is Project Located in an NFIP Participating Community? X Yes i No 

Is Project Located in a Special Flood Hazard Area? H Yes X No 

Discharged to Zone A Flood Zone(s) (If Applicable):  

Flood Insurance Rate Map Number(s) (If Applicable): 5105900285E 

Total Cost of Project:  $2,000,000 

Total Amount Requested , $1 200,000 

Application Form CFPFI 4-A 



 

  Scoring Criteria Projects 1-B 
 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   

Fairfax County

X

X

N/A

X

X



 

  Scoring Criteria Projects 2-B 
 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50   

 Wetland restoration, floodplain restoration 

 Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood resilience 
value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function.   

 Developing flood warning and response systems, which may include gauge 
installation, to notify residents of potential emergency flooding events.  

 

45   

1.b. any other nature‐based approach  40    

All hybrid approaches whose end result is a nature‐based solution  35   

All other projects  25   

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    

High Social Vulnerability (1.0 to 1.5)  12    

Moderate Social Vulnerability (0.0 to 1.0)  8    

Low Social Vulnerability (‐1.0 to 0.0)  0    

Very Low Social Vulnerability (Less than ‐1.0)  0    

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP?  

Fairfax County

X

X



 

  Scoring Criteria Projects 3-B 
 

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   

X

X

X

60

X



 

  Checklist All Categories | 3-D 
 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 

X

X

X

X

X

X

X

X

X

X

X

X

Attachment 1

Attachment 2

Attachment 3

Attachment 4

Attachment 5

Attachment 6

Attachment 7

Attachment 8

Attachment 9

See Maintenance Plan Section
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A. Executive Summary
Fairfax County is pleased to submit the Chowan Avenue Stormwater Improvement project, here 
after referred to as the Project, for consideration under Community Flood Preparedness Fund 
(CFPF) Round 3 ‘Project’ category to help mitigate flooding in the Chowan Avenue 
Neighborhood in Mason Magisterial District. The Project is focused on implementing a 
conveyance system and a channel stabilization using natural channel design method to convey 
runoff that currently overwhelms existing roads and culverts.  

Virginia Department of Conservation and Recreation (DCR) approved the County’s Resilience 
Plan on January 10, 2022.  The County has integrated flood mitigation and resilience goals 
across areas of the local government, with flood resilience a priority addressed holistically 
through watershed and countywide comprehensive planning. The County has established 
requirements for development controls in the floodplain through zoning and the local floodplain 
ordinance.  In order to address recent repetitive floodings, the County is in the process of 
preparing a draft flood risk reduction plan.  The County is also developing a comprehensive 
regulated floodplain map to assess and implement future projects.  

The Project will address the community concerns and supports resilience goals by designing and 
constructing a conveyance system to contain the 100-year storm and integrating stream 
restoration through natural channel design.

B. Scope of Work Narrative

1. Project Information 
The Project is located in the Cameron Run watershed (Figure 1) and conveys runoff from 
approximately 185 acres of land and enters the Turkeycock Run. The Project is near the 
intersection of Chowan Avenue and 8th Street (Figure 2a or attachment 1). Residents of Fairfax 
County, Virginia, living near the Project area, experience frequent flooding due to the 
overtopping of Chowan Avenue and 8th Street during storm events.  These are public streets and 
avenues that residents frequently use; therefore, flooding can significantly impact society and the 
economy. As a result, Fairfax County’s Capital Improvement Projects (CIP) included the Project 
to mitigate flooding in the neighborhood.  The existing stormwater conveyance system in the 
neighborhood is inadequate. Therefore, the County plans to implement a hybrid solution (Figure 
2a &2b or attachment 1).  The Project will contain an additional conveyance system to convey 
up to 100-year in a non-erosive manner to the existing floodplain, enhance existing 
infrastructure, stabilize stream channel based on natural channel design methodology. The 
proposed project will mitigate residential flooding, improve stream ecology, address public 
safety, and improve resiliency.
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 Figure 1. Cameron Run Watershed

Figure 2a. Location of the Project
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Figure 2b.  Photo looking downstream toward the 8th street culvert

Population

Fairfax County has a population of about 1.17 million as of 2021.  The Project is located in 
census blocks 1000,1002, and 1006 (Census Block group 1), as shown in Figure 3. The Project is 
located in Mason District and directly impacts 15 residential homes in addition to other residents 
who use Chowan Avenue and 8th Street for daily activities. 
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         Figure 3. Census Block near the Project

Historic Flooding Data and Hydrologic Studies

Flooding along Chowan Avenue is a long-standing concern.  As shown in Figure 4, the 1977 
Cameron Run Watershed Immediate Action Plan recommended the construction of a floodwall 
to address flooding at 5103 and 5105 Chowan Avenue.  The floodwall was not constructed. 
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Figure 4.  Cameron Run Watershed Immediate Action Plan recommended projects (December 
1977)
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The Fairfax County Maintenance and Stormwater Management Division (MSMD) maintains 
records of complaints and has several reports of frequent flooding and erosion problems in the 
Project area (see Table 1).  The project area is located near the Federal Emergency Management 
Agency (FEMA) Special Flood Hazard Area (SFHA) Zone A.  The effective date of the Flood 
Insurance Rate Map (FIRM) is September 17, 2010.  A copy of the FIRMette is included as 
Attachment 2.   

Table 1. Complaints near the Project area 
ADDRESS Complaint Type Complaint Date
at CHEROKEE AV EROSION 9/28/1999
at CHOWAN AV EROSION 6/26/2006
at 8TH ST EROSION 7/5/2006
at 8TH ST EROSION 8/29/2006
at CHEROKEE AVE EROSION 10/1/2018
at 8TH ST EROSION 4/2/2020
at CHOWAN AV FLOODING 8/13/2004
at CHOWAN AV FLOODING 7/27/2005
at CHOWAN AV FLOODING 6/26/2006
at 8TH ST FLOODING 7/27/2006
at CHOWAN AVE FLOODING 6/14/2013
at CHOWAN AV INFRASTRUCTURE 4/9/1991
at CHOWAN AV INFRASTRUCTURE 3/19/2001
at 8TH ST INFRASTRUCTURE 12/7/2006
at CHOWAN AVE INFRASTRUCTURE 6/17/2013
at 8TH ST EROSION 3/18/2016
at 8TH ST BLOCKAGE/CLOG TREE FALLING 11/18/2003
at 8TH ST TREE/VEGETATION 3/25/2016
at 8TH ST TREE/VEGETATION 9/12/2018
at 8TH ST TREE/VEGETATION 8/11/2021

Residents near Chowan Avenue and 8th Street have reported that the unnamed tributary to 
Turkeycock Run overtops the roads and floods adjacent properties with multiple storm events. 
Examples of the previous flooding in the neighborhood are shown in Figure 5, and more pictures 
with the dates of past flood events are included in Attachment 3. 



9

Figure 5. Examples of past flooding

In 2015 Virginia Department of Transportation (VDOT) conducted preliminary hydrologic and 
hydraulic analyses of the unnamed Tributary to Turkeycock Run and discussed a potential 
solution.  The report also identified the adverse conditions of the neighborhood: 

 Overtopping of 8th Street and Chowan Avenue at the existing culvert crossing;
 Backflow through private driveway culvert during high water conditions;
 Overflow from 8th Street channelizing and flowing over the private property driveway;
 Overflow from 8th Street increases the flow to the culvert crossing north of the 

intersection of Chowan Avenue and 8th Street;
 Flow from the culvert traveling across the private property driveway and through the 

open segment of the garage;
 Ponding at the private property driveway grate inlet; 
 Overflow from Chowan Avenue traveling across the private property front yards, 

driveway, and through the open segment of the garage;
 Eroded slopes along the stream.
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Local Government Cost Share

The total project cost for design and construction is estimated to be $2,000,000. The Project will 
be completed under the framework established by the Flood Mitigation and Monitoring & Dam 
Safety Program Services, Basic Ordering Agreement, Contract Award Basic Ordering 
Agreement (BOA). The County’s cost share would be provided from the stormwater capital 
improvement program fund through the Emergency and Flood Response Project (SD-000032) 
under Fund 40100 Stormwater Services.  A summary of Stormwater Services Capital Projects 
under Fund 40100 is shown in Table 2. The County’s Stormwater Services Adopted Budget Plan 
can be accessed at: 

Fund 40100: Stormwater Services - FY 2023 Advertised Budget Plan (fairfaxCounty.gov)

Table 2. Summary of Capital Project under Fund 40100 Stormwater Services

County Floodplain Management Regulations

Fairfax County participates in the National Flood Insurance Program (NFIP) and in the 
Community Rating System (CRS) administrated by Federal Emergency Management Agency 
(FEMA).  Currently, Fairfax County maintains a class 6 CRS rating by demonstrating to FEMA 
that the County goes beyond the minimum requirements of the NFIP requirements. In addition, 
FEMA conducted a Community Assistance Visit (CAV) and determined the County is in good 
standing with NFIP.

https://www.fairfaxcounty.gov/budget/sites/budget/files/assets/documents/fy2023/advertised/volume2/40100.pdf
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Construction in a floodplain is not allowed under most circumstances. Therefore, before 
building, filling, or excavating in a floodplain, it is advised to get more information on the 
floodplain management requirements.  Below are some of the important links regarding 
floodplain developments/permits:

 The Fairfax County Land Development Services web page: 
https://www.fairfaxcounty.gov/landdevelopment/

Section 5105 Floodplain Regulations of the Fairfax County Zoning Ordinance:  
https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx#secid-251

 Fairfax County’s Flood Information webpage:   
https://www.fairfaxcounty.gov/publicworks/stormwater/flood-information

 Fairfax County’s Digital Flood Insurance Rate Map webpage: 
https://www.fairfaxcounty.gov/publicworks/dfirm 

Project Priority

The project was prioritized in the district as a result of several neighborhood resident reports of 
flooding issues. Fairfax County participated in the development of the Northern Virginia Hazard 
Mitigation Plan, and this plan identified flooding as one of the highest-ranked hazards for the 
County. Table 3 shows the hazard rankings for Fairfax County from the current 2017 Northern 
Virginia Hazard Mitigation Plan. A copy of the hazard mitigation plan is included as Attachment 
5 or can be found at 
https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/
documents/pdf/hazard%20mitigation%20plan%2010.22.19.pdf

       Table 3.  Hazard ranking for Fairfax County from Northern Virginia Hazard Mitigation Plan

The Project is located in Mason District and directly impacts 15 residential homes and several 
residents who use these roads for daily activities. The residents report that Chowan Avenue and 
8th Street are frequently overtopped during rainfall events, which means it impacts anyone who 
uses these roads for access.   

https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx
https://www.fairfaxcounty.gov/publicworks/stormwater/flood-information
https://www.fairfaxcounty.gov/publicworks/dfirm
https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/documents/pdf/hazard%20mitigation%20plan%2010.22.19.pdf
https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/documents/pdf/hazard%20mitigation%20plan%2010.22.19.pdf
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There is no repetitive loss property, severe repetitive loss property, or critical facility located 
within the vicinity of the project area.

2. Need for Assistance
Financial and Staff Resources

The Stormwater Services Emergency and Flood Response Projects program supports flood 
control projects for unanticipated flooding events that impact storm systems and structural 
flooding.  The program provides annual funding for scoping, design, and construction activities 
related to flood mitigation projects.  Fairfax County’s advertised Fiscal Year 2023 Stormwater 
Services budget includes $7.0 million for emergency and flood response projects, but there is an 
estimated total cost of $36.7 million for active flood mitigation projects (see Table 2).  With the 
increase in the frequency and intensity of storms due to climate change, we expect the number of 
flood mitigation projects to grow, and the associated project design and construction costs will 
extend well beyond what the County’s current emergency and flood response program can 
support.  

Low Income Geographic Areas

The project does not fall in a low-income geographic area.

Vulnerability Index

Based on the Vulnerability Index Mapping (Attachment 7), the project is not in a socially 
vulnerable area.

Alternatives

The project is a hybrid solution.

3. Goals and Objectives
The objective of the Project is to mitigate the flooding and erosion problems discussed in the 
previous sections of this application.  Therefore, the primary goals of the Project are to:

 Improve the drainage system and reduce localized flooding and erosion by 
designing adequate drainage systems in accordance with Fairfax County code, 
Fairfax County Public Facilities Manual (PFM), and VDOT requirements. 

 Convey the peak flow for the 100-year, 24-hour storm within the conveyance 
system, if possible, and provide adequate overland relief.

 Stabilize the eroded natural channel and improve the stream ecology.
 Address public safety concerns.
 Partner with the community to develop sound, cost-effective solutions that can be 

collaboratively implemented and maintained.
 Use innovative, sustainable, and functional designs.

The expected results of the completed project are to reduce the risk of structural and road 
flooding problems in the neighborhood, reduce the flood damage repair cost, and improve water 
quality.
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4. Approach, Milestones, and Deliverables
The County submitted a request for proposal (RFP) to the design consultant firm on February 
15, 2022.  The County anticipates a proposal for the design services by April 15, 2022.  Upon 
grant approval, the County would issue Notice to Proceed (NIP) and the consultant would 
immediately begin project activities.  The design plan is expected to be completed within 12 
to 15 months from NTP.  While the design plans are being developed, the County would 
concurrently conduct the property acquisition process. The County anticipates that the 
construction of the Project will take from 12 months to 15 months. Table 4 summarizes the 
approach deliverables. The milestones for the Project include the completion of final design 
plans and completion of the construction work.  See Table 4 for a more detailed summary of 
the Project approach and deliverables.

Table 4.  Project Deliverables

Activity Description Deliverables
Design 

Survey
The consultant will 
provide a field run 
topographic survey

CAD file of field survey and mapping data; 
survey information needed to perform the 
hydrologic & hydraulic analyses, and other 
data for the design & construction purposes

Soil characterization
The consultant will 
provide geotechnical 
services

A report of findings

Assessment of adequate 
drainage and capacity 
analysis

The consultant will 
perform hydrologic 
and hydraulic (H&H) 
analyses of the existing 
and proposed 
conditions to 
determine whether the 
project goals are 
feasible

A drainage report in the form of a PDF to 
include drainage area map and model links 
used for the hydrologic analysis; Storm pipe 
and channel capacity and max hydraulic grade 
line (HGL) tables for existing and proposed 
conditions; HGL profiles in pipe and channel 
segments for  the 100-year, 24-hour storm 
events for the existing and proposed 
conditions; Top 3 rated design 
recommendations to convey the peak flow rate 
for the 100 year, 24-hour storm; H&H files

Concepts design & 
analysis (35%)

The consultant will 
evaluate the three (3) 
approaches within the 
project area to achieve 
the project goals

A concept layout plan will be provided 
including several information such as: existing 
conditions; proposed improvements; 
preliminary grading; limits of disturbance; 
staging Area; access entrances; etc.



14

65% design plan

Based upon concept 
design decision review 
and comments, the 
consultant will prepare 
a 65% design plan

65% design report will include information 
such as: design narrative, all computations, 
preliminary engineer’s cost estimate; overall 
site plan of proposed improvements;  H&H 
models; stormwater narrative; adequate outfall 
narrative; tree condition and preservation plan;  
and preliminary erosion and sediment control 
plan

95% final design

Based on the 65% 
design review 
comments and 
meeting, the consultant 
will prepare the 95% 
final design  

A complete package for construction such as: 
95% final design plans; final design report; 
and engineer’s cost estimate 

Final design plan

Based on the 95% 
design review meeting 
and input provided, the 
consultant will develop 
final design plan 

Final Design plan. All copies of final plans 
shall be signed and sealed by a professional 
engineer registered in the Commonwealth of 
Virginia

 Construction 

Construction
Construction 
consultant firm 
selection

Substantial completion of the project

5. Relationship to Other Projects
The Project is located in the Cameron Run Watershed. Fairfax County has developed 
comprehensive watershed management plans for each of the County's 30 watersheds. The plans 
identify issues affecting our environment and guide protecting and restoring the County's stream 
corridors. The Cameron Run watershed management plan identified two neighborhood projects 
along Turkeycock Creek (Turkeycock Creek @ Fran PL (CA82-0018) and Turkeycock Creek @ 
8th St (CA82-0015)).  Though the Project is not identified in the Cameron Run watershed 
management plan, it will address the most frequent flooding situations near the Chowan Avenue 
neighborhood. Detailed information about the Cameron Run watershed management plan can be 
found at Cameron Run Watershed | Public Works and Environmental Services 
(fairfaxCounty.gov)

6. Maintenance Plan
The Fairfax County MSMD inspects stormwater management facilities and infrastructure assets 
to ensure proper maintenance is performed and facilities are functioning according to the 
approved design plan. Since the owner of the Project will be Fairfax County, the Project will be 
added to the MSMD’s maintenance inventory and MSMD will perform maintenance inspections 
to meet regulatory requirements and practice good environmental stewardship. 

https://www.fairfaxcounty.gov/publicworks/stormwater/cameron-run-watershed
https://www.fairfaxcounty.gov/publicworks/stormwater/cameron-run-watershed
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Additional information about the Fairfax County MSMD can be accessed at: 
https://www.fairfaxcounty.gov/publicworks/stormwater/maintenance-and-inspections

C. Scoring Criteria
Through this application and Table 5 below, Fairfax County has demonstrated that the grant 
criteria for the Project are met. 

Appendix B is completed and included in the Supporting Document Section Attachment 8.

Table 5.  Summary of criterion
Number Criterion Meet?

1

Is the applicant a local government (including 
counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political 
subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the 
Commonwealth, or any combination of these or a 
recognized state or federal Indian tribe?

Yes. Fairfax County is the 
applicant and is a local 
government.

2

Does the local government have an approved 
resilience plan meeting the criteria as established 
by this grant manual? Has it been attached, or a 
link provided?

Yes. It was approved on 
January 10, 2022. A copy 
of the DCR approval in 
included in Attachment 10.

3
 For local governments that are not towns, cities, or 
counties, have letters of support been provided 
from affected local governments?

Not Applicable

4 Has the applicant provided evidence of an ability to 
provide the required match funds?

Yes. Please refer to Section 
“The ability of the local 
government to provide its 
share of the cost” of this 
document.

5
Has the applicant demonstrated to the extent 
possible, the positive impacts of the project or 
study on prevention of flooding?

Yes, please refer to Section 
A of this document "Scope 
of Work Narrative – 
Project"

https://www.fairfaxcounty.gov/publicworks/stormwater/maintenance-and-inspections
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D. Budget Narrative
Table 6 shows the budget narratives and the estimated project expenditures.
The estimated total project cost is $2,000,000.

Estimated total project cost: 
Table 6 summarizes the estimated detailed breakdown of the Project cost. The cost is based on 
the pre-design concept level estimate.

Table 6. Summary of Expenditures

Number Item Estimated Cost

1 Land Acquisition  $                       43,000 
2 Design  $                     304,000 
3 Construction  $                  1,257,730 
4 Construction Contingency (25%)  $                     395,270 

Total Project Cost  $                  2,000,000 

Amount of funds requested from the Fund
The total amount of the grant assistance sought from the Fund is $1,200,000 (60% of the total 
project cost). The County will use the grant funding the design of the proposed project and 
construction as appropriate. 

Amount of cash funds available
The Project is included in the five-year stormwater workplan with grant matching funds 
available for the Project in the Emergency and Flood Response Project under Fund 40100 
Stormwater Services (Table 2). The County has $800,000 contained within the Emergency and 
Flood Response Project fund. With the potential grant funding, the County will have the 
necessary funds to complete the design and construction of the Project.

Authorization to request for funding
The signed documentation authorizing the request for funding is included in the Supporting 
Document Section. Please refer to Attachment 9.
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E. Supporting Documents/Attachments
Attachment 1: Project area map 

Attachment 2: FEMA FIRMette 

Attachment 3: Historic flood damage Pictures (from VDOT report)

Attachment 4: Floodplain Zoning Ordinance

Attachment 5: Northern Virginia Hazard Mitigation Plan

Attachment 6: Fairfax County Comprehensive Plan 

Attachment 7: Social Vulnerability Index score

Attachment 8: Appendices A, B, & D 

Attachment 9: Authorization to request Funding

Attachment 10: Fairfax County Resilience Plan 
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Overtopping at Chowan Avenue, impacting private properties (taken 2011-09-08)
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5105. Floodplain Regulations
 

These regulations are intended to further the County’s participation in the National Flood Insurance Program authorized 
under the National Flood Insurance Act of 1968, as amended (42 U.S.C. § 4001 et seq.); provide for safety from flood and 
other dangers; protect against loss of life, health, or property from flood or other dangers; and preserve and protect 
floodplains in as natural a state as possible to preserve wildlife habitats, to maintain the natural integrity and function of 
the streams, to protect water quality, and to promote ground water recharge.

1. Applicability and Disclaimer
A. The floodplain regulations apply to all land within a floodplain as defined in Article 9. In addition, in 

accordance with subsections 5105.5 and 5105.6.B, these regulations apply to land outside the floodplain on 
lots that contain floodplain and on lots that abut a lot containing floodplain.

B. The degree of flood protection required by these regulations, the USBC, and the Public Facilities Manual is 
considered reasonable for regulatory purposes. Larger floods may occur on rare occasions or flood heights 
may be increased by man-made or natural causes, such as bridge openings restricted by debris. These 
regulations do not imply that areas outside the floodplain, or land uses permitted within such areas, will be 
free from flooding and flood damages under all conditions. The granting of a permit or approval of a site, 
subdivision, or land development plan in an identified floodplain area does not constitute a representation, 
guarantee, or warranty of any kind by any official or employee of the County of the practicability or safety of 
the proposed use, and does not create any liability upon the County, its officials, or employees.

2. Administration of the Floodplain Regulations
A. Director Determination

The Director is responsible for the administration of the floodplain regulations. The Director must review all 
proposed uses and development to determine whether the land on which the proposed use or development 
is located is within a floodplain. The Director may require additional information from the applicant, 
including an engineering study of the floodplain. The Director will determine whether the proposed use or 
development may be permitted in accordance with subsection 3 or if it requires the approval of a special 
exception in accordance with subsection 4 below. Any approval by the Director must be in writing and must 
specify conditions deemed necessary to ensure that the proposed construction and use conform to these 
regulations.

B. Review Criteria
Any decision of the Director or Board regarding a use in a floodplain must be based on consideration of the 
following:

(1) Type and location of proposed structure and use;
(2) Site access;
(3) Frequency and nature of flooding;
(4) Nature and extent of any proposed grading or fill;
(5) Impact of proposal on the floodplain on properties upstream and downstream;
(6) Potential of proposal to cause or increase flooding or to jeopardize human life;
(7) Impact of the proposed use on the natural environment and on water quality; and
(8) Other site-specific factors deemed relevant for consideration by the Director or the Board.

C. Compliance with National Flood Insurance Program

Attachment 4_ Floodplain Zoning Ordinance
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The Director of the Department of Public Works and Environmental Services (DPWES) must collect and 
maintain records necessary for the County’s participation in the National Flood Insurance Program. Base 
flood elevations may increase or decrease resulting from physical changes affecting flooding conditions. As 
soon as practicable, but not later than six months after the date such information becomes available, the 
Director of DPWES or designee must notify the Federal Insurance Administrator or require the applicant to 
notify the Federal Insurance Administrator of any change in base flood elevation in any Special Flood Hazard 
Area (SFHA) depicted on the County’s Flood Insurance Rate Map (FIRM) by submitting technical and scientific 
data to the Federal Emergency Management Agency (FEMA) for a Letter of Map Revision.

3. Permitted Uses
A. Except as provided in subsection (10) below for cluster subdivisions, the uses and changes to topography 

identified below may be permitted in a floodplain upon a determination by the Director that the use is 
permitted in the zoning district in which it is located, and the use or change to topography is in accordance 
with these floodplain regulations and the Public Facilities Manual. Any use or change to topography not 
meeting the qualifications below may be permitted by the Board with the approval of a special exception.
(1) Changes to topography that do not require major fill. For the purpose of this subsection, major fill 

includes any fill, regardless of amount, in an area greater than 5,000 square feet, or any fill in excess of 
278 cubic yards below the existing 100-year flood elevation in an area of 5,000 square feet or less. The 
cumulative area of any fill and pavement permitted under (1) through (6) may not exceed an area of 
5,000 square feet for all uses on a lot.

(2) Any use or change to topography within a minor floodplain. A minor floodplain, as established in the 
floodplain definition in Article 9, is a floodplain with a drainage area greater than 70 acres but less than 
360 acres.

(3) Agricultural operations if the use does not require the approval of a building permit or require major 
fill. Such uses must be operated in accordance with a conservation plan prepared in accordance with 
the standards of the Northern Virginia Soil and Water Conservation District.

(4) Uses and structures accessory to single-family detached, attached, and stacked townhouse dwellings 
and manufactured homes, such as play areas, lawns, paved tennis or play courts, trails, gardens, patios, 
decks, and docks, that do not require major fill; and accessory structures such as children's playhouses, 
doghouses, storage structures, and other similar structures that do not require approval of a building 
permit or require major fill. All structures must be anchored to prevent flotation.

(5) Community, commercial, and public recreational uses such as golf courses, driving ranges, picnic 
grounds, boat launching ramps, parks, wildlife and nature preserves, hunting and fishing areas, and 
hiking, bicycle, and equestrian trails. This provision does not permit a paved tennis or play court 
exceeding 5,000 square feet in area, swimming pool, or any use requiring the approval of a building 
permit or requiring major fill.

(6) Off-street parking and loading areas including aisles and driveways that do not exceed 5,000 square 
feet in area, that will have one foot or less depth of flooding and that will not require major fill.

(7) Metrorail, railroad track, and roadway floodplain crossings meeting applicable WMATA, VDOT, and 
Fairfax County design requirements and where any additional rise in water surface will not have an 
adverse effect upon the floodplain or will be set aside in an easement. A stream channel relocation 
proposed in conjunction with a crossing is subject to the provisions of the Public Facilities Manual.

(8) Public and private utility lines, and all public uses and public improvements performed by or at the 
direction of the County, including channel improvements and erosion control, reservoirs, storm water 
management, and best management practice facilities and similar uses. The installation of such 
facilities must be accomplished with appropriate easements or agreements and with the minimum 
necessary disruption to the floodplain. Ponds, reservoirs, storm water management, and best 
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management practice (BMP) facilities in floodplains with a drainage area of 360 acres or greater that 
are designed to serve a specific private development may be permitted only with Board approval of a 
special exception in accordance with these floodplain regulations.

(9) Permitted accessory structures, other than those specified in subsection (4) above, and additions to 
single-family detached and attached dwellings constructed before August 14, 1978, subject to the 
following conditions:
(a) The estimated cost of the addition or accessory structure is less than 50 percent of the market 

value as determined by the Department of Tax Administration of the existing structure.
(b) The lowest part (i.e., the bottom of the floor joists or top of a concrete slab on grade) of the 

lowest floor including the basement of any such structure may be constructed less than 18 inches 
above the 100-year flood level if it is determined that there is less than one percent chance of 
flooding the structure in any given year, i.e., the structure is higher than the 100-year flood level.

(c) The lowest part of the lowest floor of any accessory structure not meeting the requirements of 
subsection (9)(b) above may be constructed below the base flood elevation provided the 
following standards are met:
1. The size of the accessory structure does not exceed 1,000 square feet of gross floor area.
2. The accessory structure will only be used for parking or storage purposes.
3. The accessory structure will be constructed using flood-damage resistant materials and all 

interior walls and floors constructed using unfinished material.
4. The accessory structure will be anchored and floodproofed in accordance with the USBC.
5. Any mechanical, electrical, and utility equipment in the accessory structure must be elevated 

to or above the base flood elevation.
(d) The Director may require the applicant and owners to sign an agreement holding Fairfax County 

harmless from all adverse effects that may arise from the construction and establishment of the 
proposed use within the floodplain. Such hold harmless agreement must be recorded with the 
land records of Fairfax County.

(10) For all cluster subdivisions in the R-2 District, and cluster subdivisions in the R-3 and R-4 Districts with a 
minimum district size of three and one-half acres or greater, only the following uses and improvements 
may be permitted by the Director, if the encroachments for those uses and improvements are the 
minimum necessary and minimize disturbance to the floodplain to the greatest practical extent:
(a) No residential lot may extend into a floodplain and adjacent slopes in excess of 15 percent grade 

or Resource Protection Area, except to accommodate driveways when it is determined by the 
Director that there is no other option available to provide driveway access to the lot. The fill and 
pavement for driveway access may not exceed 5,000 square feet in area and may not be major fill;

(b) Extension of or connection to existing public and private utilities;
(c) Trails depicted on the Comprehensive Plan trails map or trails connecting to trails depicted on the 

Comprehensive Plan trails map;
(d) Channel improvements and erosion control measures performed by or at the direction of, or as 

required by the County;
(e) Regional stormwater management facilities included in the regional stormwater management 

plan; or
(f) Roadway floodplain crossings, as qualified by (7) above.

B. The provisions above that exclude uses requiring a building permit do not apply when a building permit is 
required for structures such as retaining walls, fences, ramps, or trail bridges.
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4. Special Exception Uses
A. All uses permitted by right, special exception, or special permit that are not approved by the Director under 

subsection 3 above may be permitted in the floodplain with the approval of a special exception by the Board. 
The special exception is subject to conformance with the provisions of these floodplain regulations, the 
applicable special exception or special permit standards, and the standards and criteria set forth in the Public 
Facilities Manual.

B. In addition to the submission requirements for all special exception uses set forth in Section 8101, the 
following information must be submitted for all special exception applications for uses in a floodplain:
(1) The following must be shown and certified on the plat provided with the application:

(a) Delineation of the floodplain and the source of floodplain information, such as Federal Emergency 
Management Agency, United States Geological Survey, Fairfax County, or other;

(b) Existing and proposed topography with a maximum contour interval of two feet;
(c) Both normal and emergency ingress and egress from highway or street;
(d) Nature and extent of any proposed fill and any proposed compensatory cut areas with quantities;
(e) The location and dimensions of any structure or part of any structure that is proposed to be 

located in the floodplain;
(f) Elevation of the nearest 100-year floodplain, and the exact distance from the structure to the 

floodplain line at the nearest point; and
(g) Lowest floor elevation, including basement, of all existing and proposed buildings, and 

information relative to compliance with Federal and State floodproofing requirements.
(2) A written statement providing the following information:

(a) Any existing or anticipated problems of flooding or erosion in the area of the application, 
including upstream and downstream from the application property; and

(b) Whether additional Federal or State permits are required.
(3) When structures are proposed, the following information must be provided:

(a) The proposed use of the structure;
(b) A statement certifying all floodproofing proposed and indicating compliance with all County, 

State, and Federal requirements. This certification must be signed, sealed, and indicate the 
address of the certifying professional and it must cover all structural, electrical, mechanical, 
plumbing, water, and sanitary facilities connected with the use; and

(c) A signed affidavit acknowledging that the applicant is aware that flood insurance may be required 
by the applicant's lending institution and that the flood insurance rates may increase because of 
increases in risks to life and property.

(4) Any additional information as may be deemed necessary by the Director, including engineering studies 
or detailed calculations for any proposed drainage improvement.

C. The BZA may approve a special permit or the Board may approve, only in conjunction with the approval of a 
rezoning or special exception for another use, a special exception for the modification of grade as it applies 
to the height measurement of a single-family detached dwelling that is located within or in proximity to a 
floodplain and when that structure must be elevated to meet all applicable floodplain regulations. In those 
cases the Board may approve a special exception that allows a grade elevation to be established that permits 
a dwelling to be constructed in compliance with all applicable floodplain regulations. Any applicant seeking 
grade modification approval must demonstrate that the requested increase in grade is the minimum amount 
required to meet the floodplain regulations.
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5. Setbacks from the Floodplain
A. No dwelling or portion of a dwelling may be located within 15 feet of the edge of a floodplain, unless it is 

allowed under subsection 5100.2.D(5). The location of a property line between the floodplain and a dwelling 
does not eliminate the need to meet this minimum 15-foot setback. The Director may approve the following 
additional exceptions:
(1) The location of dwellings within 15 feet of a permanent water surface of any appropriately designed 

impoundment; or
(2) The location of additions within 15 feet of the edge of a floodplain for single-family detached and 

attached dwellings constructed before August 14, 1978, based on consideration of the following 
factors:
(a) Type and location of proposed structure;
(b) Nature and extent of any proposed grading or fill;
(c) Impact of proposal on the floodplain on properties upstream and downstream;
(d) Potential of proposal to cause or increase flooding or to jeopardize human life;
(e) Impact of the proposed use on the natural environment and on water quality; and
(f) Other site-specific factors deemed relevant for consideration by the Director.

B. For the purpose of this section, 15 feet is considered the minimum setback from the floodplain. However, 
dwellings and additions proposed within a floodplain under subsections 5105.3.A(9) and 5105.4 may be 
permitted without this 15-foot setback.

6. Use Limitations
All permitted and special exception uses in a floodplain must comply with the following use limitations:

A. Any new construction, substantial improvements, or other development, including fill, when combined with 
all other existing, anticipated, and planned development, may not increase the water surface elevation 
above the 100-year flood level upstream and downstream, calculated in accordance with the Public Facilities 
Manual, unless it is permitted under subsections 5105.3.A(7) and 5105.3.A(8) above.

B. The lowest part (i.e., the bottom of the floor joists or top of a concrete slab on grade) of the lowest floor, 
including any basement must be at least 18 inches above the water-surface elevation of the 100-year flood 
level calculated in accordance with the Public Facilities Manual. This requirement for an 18-inch vertical 
separation applies to development within a floodplain, any lot where a floodplain is located, or on any lot 
that abuts a lot where a floodplain is located, for the following:
(1) Any new or substantially improved dwelling or manufactured home.
(2) Any proposed addition to an existing dwelling, unless it is permitted under subsection 3.A(9)(b) above.

For development on land outside the floodplain, this subsection B may be modified by the Director in 
accordance with the standards set forth in the Public Facilities Manual.

C. No structure or substantial improvement to any existing structure may be allowed unless adequate 
floodproofing is provided in accordance with this section or under the USBC.

D. Stable vegetation must be protected and maintained in the floodplain to the extent possible.

E. Storage of herbicides, pesticides, or toxic or hazardous substances as set forth in Title 40, Code of Federal 
Regulations, Parts 116.4 and 261.30 et seq., is prohibited in a floodplain.

F. For uses located in a floodplain, other than those specified in subsections 3.A(3) and 3.A(4) above, the 
applicant must demonstrate the extent to which:
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(1) There are no other feasible options available to achieve the proposed use;
(2) The proposal is the option that is least disruptive to the floodplain; and
(3) The proposal meets the environmental goals and objectives of the Comprehensive Plan for the 

property.

G. Nothing in these floodplain regulations is deemed to prohibit the refurbishing, refinishing, repair, 
reconstruction, or other similar improvements of the structure for an existing use provided such 
improvements are done in conformance with the USBC, Section 8104 of this Ordinance, and the 
requirements of subsection 5105.6.F above.

H. All uses and activities are subject to the provisions of Chapter 118 of the County Code.

I. As-built floor elevations must be submitted to the Land Development Services Department on a standard 
Federal Emergency Management Agency (FEMA) Elevation Certificate upon placement of the lowest floor, 
including basement, and before further vertical construction if they are required by federal regulations or 
the USBC. A FEMA Floodproofing Certificate must be completed in addition to the Elevation Certificate for a 
nonresidential building that is being floodproofed. In the case of special exception uses, the Elevation 
Certificate must demonstrate compliance with the approved special exception elevations.

J. The construction of all buildings and structures are subject to the requirements of the USBC.

K. All recreational vehicles within a floodplain must either:
(1) Be on-site for fewer than 180 consecutive days;
(2) Meet the requirements of this section and the USBC for anchoring and elevation of manufactured 

homes; or
(3) Be fully licensed and ready for highway use. A recreational vehicle is deemed ready for highway use if it 

is on wheels or a jacking system, is attached to the site only by quick disconnect type utilities and 
security devices and has no permanently attached additions.

L. All necessary permits required by Federal or State law, including Section 404 of the Federal Water Pollution 
Control Act Amendments of 1972, as amended, 33 U.S.C. § 1334, must be obtained.

M. Areas designated as floodplains by FEMA must not have their base flood elevations altered without approval 
from FEMA. If any new construction, substantial improvements, or other development, including fill, when 
combined with all other existing, anticipated, and planned development, results in change in the base flood 
elevation in any Special Flood Hazard Area (SFHA) depicted on the County’s Flood Insurance Rate Map 
(FIRM), the applicant must notify the Federal Insurance Administrator of the changes by submitting technical 
or scientific data to FEMA for a Letter of Map Revision, as soon as practicable but, not later than 6 months 
after the date such information becomes available or the placement of fill, whichever comes first. If the 
projected increase in the base flood elevation is greater than one foot, the applicant must also obtain 
approval of a Conditional Letter of Map Revision from the Federal Insurance Administrator before the 
approval of construction.

N. In riverine situations, adjacent communities and the Virginia Department of Conservation and Recreation 
must be notified before any alteration or relocation of a watercourse depicted on the Flood Insurance Rate 
Map (FIRM) and copies of such notifications must be submitted to the Federal Insurance Administrator. The 
flood carrying capacity within the altered or relocated portion of any watercourse must be maintained.

7. Definitions
Definitions pertaining to the interpretation and administration of these floodplain regulations are in Section 9104.
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 https://www.fairfaxcounty.gov/planning-development/fairfax-county-comprehensive-plan 
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CID515525_FairfaxCounty_CFPF-2 (Chowan) 

Appendix A: Application Form for Grant Requests for All 

Categories 

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

Fairfax County 

Category of Grant Being Applied for (check one): 

Capacity Building/Planning 

X  Project 

Study 

NFIP/DCR Community Identification Number (CID)  515525  

If a state or federally recognized Indian tribe, Name of tribe N/A 

Name of Authorized Official: Bryan J. Hill,County Executive 

Signature of Authorized Official: 

  

  

Mailing Address (1):  12000 Government Center Parkway  

Mailing Address (2):  Suite 552 

City:  Fairfax State: VA Zip:  22035  

Telephone Number: ( 703)  324-2531 Cell Phone Number: ( )  N/A 

Email Address: cexbryanhill@fairfaxcounty.gov 

Application Form CFPFI 1-A 

Attachment 8_ Appendices A, B & D



Contact Person (If different from authorized official):  Craig Carinci 

Mailing Address (1):  12000 Government Center Parkway 

Mailing Address (2):  Suite 449 

City:  Fairfax State: VA Zip: 22035 

Telephone Number: ( 703 ) 324-5500 Cell Phone Number: ( )  N/A 

Email Address: craig.carinci@fairfaxcounty.gov 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions? Yes No X 

Categories (select applicable project): 

Project Grants (Check All that Apply) 

Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 

flooding; the conservation or enhancement of natural flood resilience resources; or 

acquisition of structures, provided the acquired property will be protected in perpetuity 

from further development. 

Li Wetland restoration. 

fl Floodplain restoration. 

I Construction of swales and settling ponds. 

U Living shorelines and vegetated buffers. 

11 Structural floodwalls, levees, berms, flood gates, structural conveyances. 

X Storm water system upgrades. 

• Medium and large scale Low Impact Development (LID) in urban areas. 

• Permanent conservation of undeveloped lands identified as having flood resilience value by 

Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven analytic 

tool. 

Dam restoration or removal. 

X Stream bank restoration or stabilization. 

P Restoration of floodplains to natural and beneficial function. 

L Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

Application Form CFPFI 2-A 



Study Grants (Check All that Apply) 

Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

L Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

Studies and Data Collection of Statewide and Regional Significance. 

Revisions to existing resilience plans and modifications to existing comprehensive and hazard. 

Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants 

Floodplain Staff Capacity. 

Resilience Plan Development 

Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

Resource assessments, planning, strategies and development. 
o Policy management and/or development. 
o Stakeholder engagement and strategies. 

Near the intersection of Chowan Avenue 

Location of Project (Include Maps):  and 8th Street, Fairfax County  

NFIP Community Identification Number (CID#):(See appendix F  515525 

Application Form CFPFI 3-A 



Is Project Located in an NFIP Participating Community? X Yes i No 

Is Project Located in a Special Flood Hazard Area? H Yes X No 

Discharged to Zone A Flood Zone(s) (If Applicable):  

Flood Insurance Rate Map Number(s) (If Applicable): 5105900285E 

Total Cost of Project:  $2,000,000 

Total Amount Requested , $1 200,000 

Application Form CFPFI 4-A 



 

  Scoring Criteria Projects 1-B 
 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   

Fairfax County

X

X

N/A

X

X



 

  Scoring Criteria Projects 2-B 
 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50   

 Wetland restoration, floodplain restoration 

 Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood resilience 
value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function.   

 Developing flood warning and response systems, which may include gauge 
installation, to notify residents of potential emergency flooding events.  

 

45   

1.b. any other nature‐based approach  40    

All hybrid approaches whose end result is a nature‐based solution  35   

All other projects  25   

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    

High Social Vulnerability (1.0 to 1.5)  12    

Moderate Social Vulnerability (0.0 to 1.0)  8    

Low Social Vulnerability (‐1.0 to 0.0)  0    

Very Low Social Vulnerability (Less than ‐1.0)  0    

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP?  

Fairfax County

X

X



 

  Scoring Criteria Projects 3-B 
 

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   

X

X

X

60

X



 

  Checklist All Categories | 3-D 
 

Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 

X

X

X

X

X

X

X

X

X

X

X

X

Attachment 1_Project Area map

Attachment 2_FEMA FIRMette

Attachment 3_Historic flood damage Pictures

Attachment 4_ Floodplain zoning ordinance

Attachment 5_ Hazard mitigation plan

Attachment 6_Comprehensive plan

Attachment 7 _ Social vulnerable index

Attachment 8_ Appendices B & D

Attachment 9_ Authorization to request fund

See Maintenance Plan Section



County of Fairfax, Virginia 

   

   

 

MEMORANDUM 

 

   

DATE: ot,„ J7 2 0 

TO: Board of Supervisors 

FROM: Bryan J. Hill  
County Executi 

SUBJECT: Department of Conservation and Recreation, Virginia Community Flood 
Preparedness Fund 

The Virginia Community Flood Preparedness Fund (CFPF) was "established to provide 
support for regions and localities across Virginia, to reduce the impacts of flooding, including 
flooding driven by climate change." The Department of Conservation and Recreation (DCR) 
administers loans and grants from the CFPF to local governments. DCR has advertised that 
approximately $40,000,000 in matching CFPF funds is available this grant cycle. The 

minimum grant amount is $50,000 for project grants and $1,000 for study grants. Project 
grants will not be capped and final awards will be determined based on available funds 
following review by DCR. The grant amount per application will be determined based on 

scoring, amount requests from eligible applications, and available funds. 

DCR is soliciting applications for flood prevention and protection project types including, but 

not limited to: i) nature-based solutions; ii) flood control solutions; and iii) preservation and 

creation of open space. DCR is also soliciting applications for the following study types 

including, but not limited to: i) floodplain ordinance revisions; ii) hydrologic and hydraulic 

floodplain studies with historic and predicted floods; iii) hydrologic and hydraulic floodplain 

studies to clarify or update FEMA Flood Insurance Rate Maps; and iv) studies and data 

collection of statewide and regional significance. Applications must be for discrete projects to 

be completed after the beginning of the application period and not later than three years from 

the date of an executed grant agreement or by an extension date approved by DCR. 

Applications for this grant cycle are due on April 8, 2022. 

DCR will review applications and award grant assistance by category (project, study, and 

capacity building and planning) on a competitive scoring basis. Priority is given to 

applications that are in concert with local, state, and federal floodplain management standards, 

local resilience plans, and the Virginia Coastal Resilience Master Plan. Based on that ranking 

process, DCR will select and approve applications. The approved applications will be 

Office of the County Executive 
12000 Government Center Parkway, Suite 552 

Fairfax, VA 22035-0066 
703-324-2531, TTY 711, Fax 703-324-3956 

www.fairfaxcounty.gov 

Attachment 9_ Authorization to request Funding



Board of Supervisors 
Department of Conservation and Recreation, Virginia Community Flood Preparedness Fund 
Page 2 of 2 

forwarded to the Virginia Resources Authority for the execution of a grant agreement and 
funding. 

For this grant cycle, Fairfax County (County) proposes submitting the following five 
applications: 

Project/Study Title Project/Study Estimate Grant Amount 
Requested 

1. Tucker Avenue 
Neighborhood Stormwater 
Improvements 

$9,834,000 $5,900,000 

2. Chowan Avenue Flood 
Mitigation 

$2,000,000 $1,200,000 

3. Little Pimmit Run Tributary 
at Woodland Terrace 

$4,279,000 $2,567,000 

4. Tripps Run at Barrett Road 
Flood Mitigation 

$12,836,000 $8,985,200 

5. County Regulated 
Floodplain Map Updates 

$1,200,000 $600,000 

Total $30,149,000 $19,252,200 

The County is under no financial obligation to apply for CFPF grants. If DCR selects one or 
more of these applications, the grant(s) will be presented to the Board of Supervisors for 
approval. 

cc: Rachel Flynn, Deputy, County Executive 
Christopher Herrington, Director, Department of Public Works and Environmental 

Services (DPWES) 
Eleanor Ku Codding, Deputy Director DPWES, Stormwater and Wastewater Divisions 



Ann Jennings                      Clyde E. Cristman 
Secretary of Natural and Historic                        Director 
Resources and Chief Resilience Officer 
 

 

 
 
 
 
 
 
 
 
 
 

            

 
600 East Main Street, 24th Floor  |  Richmond, Virginia 23219  |  804-786-6124 

 
State Parks • Soil and Water Conservation • Outdoor Recreation Planning 

Natural Heritage • Dam Safety and Floodplain Management • Land Conservation 
 

 
 

January 10, 2022  

 
Joni Calmbacher, PE, CFM 
Project Manager II 
DPWES, Stormwater Planning Division 
Watershed Projects Implementation Branch – South 
12000 Government Center Parkway Fairfax, VA 22035 
 
  
 
RE: Fairfax County Resilience Plan Submission - CFPF 
 
Dear Ms. Calmbacher, 
 
Thank you for providing an overview of your Resilience Plan, and informing DCR of the various plans 
that Fairfax County will be utilizing to fulfill the Resilience Plan submission requirements. After careful 
review and consideration, the Virginia Department of Conservation and Recreation has deemed the Plan 
complete and meets all the criteria outlined in the 2021 Community Flood Preparedness Grant Manual. 
This approval will remain in effect for a period of three years, ending on January 11, 2025. 

The following elements were evaluated as part of this review: 

1. Element 1:  It is project-based with projects focused on flood control and resilience.  DCR 
RESPONSE 

Meets criteria as written. 

a. Project-based: Fairfax County is divided into 30 watersheds which have been addressed in 11 
major watershed management plans. Each of the watershed management plans contains 
projects and watershed management area restoration strategies. The 2017 Northern Virginia 
Hazard Mitigation Plan was a regional effort involving nineteen counties, including Fairfax 
County, and outlines specific mitigation projects for each participating community in order to 
reduce vulnerability and exposure to future hazards, including flooding events. The Fairfax 
County FY 2022 - FY 2026 Capital Improvement Program, Stormwater Management contains 
projects at various locations throughout Fairfax County. The projects included and described in 
the Fairfax County FY 2022 - FY 2026 Capital Improvement Program, Stormwater 
Management align with the established Comprehensive Plan objectives. The Resilient Critical 

Attachment 10_Fairfax County Resilience Plan



   
 

   
 

Infrastructure Roadmap for Northern Virginia contains a database of resilience projects 
throughout northern Virginia, including Fairfax County.  

2. Element 2:  It incorporates nature-based infrastructure to the maximum extent 
possible.  DCR RESPONSE 

Meets criteria as written. 

a. The 2020 Regional Collaboration to Build Community Resilience in Northern Virginia 
expanded upon The Roadmap, to include maximization of green infrastructure. Nature-based 
solutions are also presented in the Fairfax County Watershed Management Plan and the 
Fairfax County FY 2022 - FY 2026 Capital Improvement Program, Stormwater Management. 

3. Element 3:  It includes considerations of all parts of a locality regardless of socioeconomics or 
race. DCR RESPONSE 

Meets criteria as written. 

a. All parts of a locality: The Northern Virginia Hazard Mitigation Plan discusses the 
demographic and economic trends throughout the entirety of Fairfax County.  

b. Social vulnerability: The Regional Collaboration to Build Community Resilience in Northern 
Virginia presents a more comprehensive approach that includes an assessment of the 
socioeconomic impacts of infrastructure disruptions on vulnerable populations that will be 
taken into account as well as the socioeconomic benefits of infrastructure investment. This 
expanded upon objectives contained within The Roadmap, to ensure equitable access to 
resilient critical infrastructure.  

c. Demographic Analysis: Population and demographic characteristics outlined within the 
Northern Virginia Hazard Mitigation Plan. The Fairfax County Comprehensive Plan also 
looks at demographics and social factors and utilizes this information to support the Human 
Services section of the Comprehensive Plan. 

4. Element 4:  It includes coordination with other local and inter-jurisdictional projects, plans, 
and activities and has a clearly articulated timeline or phasing for plan implementation. 
DCR RESPONSE 

Meets criteria as written. 

a. Coordination with other local and inter-jurisdictional projects, plans and activities: Objective 4: 
Strengthen Regional Resilience Through Innovative Partnerships, Programs, and Pilots 
contained within Resilient Critical Infrastructure Roadmap for Northern Virginia focuses on 
coordination with local and inter-jurisdictional agencies and aligning strategies and programs. 
The Comprehensive Plan for Fairfax County, Virginia was adopted by the Board of 
Supervisors, Planning Commision, The Department of Planning and Zoning, and the 
Department of Transportation, and guides all of the plans presented in the Resilience Plan 



   
 

   
 

submission for Fairfax County. The Northern Virginia Hazard Mitigation Plan was a 
collaborative effort that was adopted by all impacted localities.  
 
 

b. Clearly articulated timeline or phasing plan for implementation: Timeline for deliverables is 
presented within the Regional Collaboration to Build Community Resilience in Northern 
Virginia. Timeline presented within the Fairfax County FY 2022 - FY 2026 Capital 
Improvement Program, Stormwater Management. Phased implementation plans presented in 
the Fairfax County Watershed Management Plans. 

5. Element 5:  Is based on the best available science, and incorporates climate change, sea level 
rise, storm surge (where appropriate), and current flood maps. 

Meets criteria as written. 

a. The 2018 Resilient Critical Infrastructure Roadmap for Northern Virginia (Roadmap) 
incorporates best available science and identifies actions to potentially decrease the severity of 
future consequences emanating from climate and extreme weather, to include sea level rise and 
storm surge. Sea Level Rise: Impact on Northern Virginia is an interactive story map and 
dashboard that was created in 2019 to convey the impact of sea level rise scenarios. The 
Northern Virginia Hazard Mitigation Plan includes analyses of natural hazards based on best 
available science to include flooding, sea level rise and land subsidence, tropical and coastal 
storms, and shoreline erosion. 

 

VA DCR looks forward to working with you as you work to make Fairfax County a more resilient 
community.  If you have questions or need additional assistance, please contact us at 
cfpf@dcr.virginia.gov.  Again, thank you for your interest in the Community Flood Preparedness Fund. 

 

Sincerely, 

         

  
Wendy Howard Cooper, Director 
Dam Safety and Floodplain Management 

  
   

cc: Darryl Glover, DCR 
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CFPF, rr <cfpf@dcr.virginia.gov>

CID515525_FairfaxCounty_CFPF Applications

2 messages

Torgersen, Catherine S <Catherine.Torgersen@fairfaxcounty.gov> Tue, Apr 5, 2022 at 4:31 PM
To: "cfpf@dcr.virginia.gov" <cfpf@dcr.virginia.gov>
Cc: "Pokharel, Sajan" <Sajan.Pokharel@fairfaxcounty.gov>, "Habete, Daniel" <Daniel.Habete@fairfaxcounty.gov>,
"Calmbacher, Joni" <Joni.Calmbacher@fairfaxcounty.gov>, "Wilkins, Fred H." <Fred.Wilkins@fairfaxcounty.gov>, "Carinci,
Craig A." <Craig.Carinci@fairfaxcounty.gov>, "Ambrose, Heather" <Heather.Ambrose@fairfaxcounty.gov>, "Gutzler, Emma
B." <Emma.Gutzler@fairfaxcounty.gov>

Good afternoon,

 

Fairfax County is pleased to submit the following five applications for grant round 3 of the Virginia Community Flood
Preparedness Fund:

 

1. CID515525_FairfaxCounty_CFPF-1 Tucker Avenue Neighborhood Stormwater Improvement Project Application
2. CID515525_FairfaxCounty_CFPF-2 Chowan Avenue Stormwater Improvement Project Application
3. CID515525_FairfaxCounty_CFPF-3 Little Pimmit Run Tributary at Woodland Terrace Project Application
4. CID515525_FairfaxCounty_CFPF-4 Tripps Run at Barrett Road Flood Mitigation Project Application
5. CID515525_FairfaxCounty_CFPF-5 Regulated Floodplain Map Updates Study Application

 

The applications are available for download at the following Sharefile link:
https://fairfaxcounty-ent.sharefile.com/d-
s52b8f9fb46c444d8a5ecbe1f4ad3dd45

 

Please let me know if you are unable to download the applications or if you have any questions.

 

Thank you,

 

Catie Torgersen

Planner

Stormwater Planning Division, SWPD

Fairfax County DPWES

12000 Government Center Parkway


Fairfax, VA 22035 

703-639-7664 (cell)

 

CFPF, rr <cfpf@dcr.virginia.gov> Wed, Apr 6, 2022 at 10:00 AM
To: "Torgersen, Catherine S" <Catherine.Torgersen@fairfaxcounty.gov>
Cc: "Pokharel, Sajan" <Sajan.Pokharel@fairfaxcounty.gov>, "Habete, Daniel" <Daniel.Habete@fairfaxcounty.gov>,
"Calmbacher, Joni" <Joni.Calmbacher@fairfaxcounty.gov>, "Wilkins, Fred H." <Fred.Wilkins@fairfaxcounty.gov>, "Carinci,

https://fairfaxcounty-ent.sharefile.com/d-s52b8f9fb46c444d8a5ecbe1f4ad3dd45
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Craig A." <Craig.Carinci@fairfaxcounty.gov>, "Ambrose, Heather" <Heather.Ambrose@fairfaxcounty.gov>, "Gutzler, Emma
B." <Emma.Gutzler@fairfaxcounty.gov>

Received

On Tue, Apr 5, 2022 at 4:31 PM Torgersen, Catherine S <Catherine.Torgersen@fairfaxcounty.gov> wrote:


Good afternoon,

 

Fairfax County is pleased to submit the following five applications for grant round 3 of the Virginia Community Flood
Preparedness Fund:

 

1. CID515525_FairfaxCounty_CFPF-1 Tucker Avenue Neighborhood Stormwater Improvement Project Application
2. CID515525_FairfaxCounty_CFPF-2 Chowan Avenue Stormwater Improvement Project Application
3. CID515525_FairfaxCounty_CFPF-3 Little Pimmit Run Tributary at Woodland Terrace Project Application
4. CID515525_FairfaxCounty_CFPF-4 Tripps Run at Barrett Road Flood Mitigation Project Application
5. CID515525_FairfaxCounty_CFPF-5 Regulated Floodplain Map Updates Study Application

 

The applications are available for download at the following Sharefile link:
https://fairfaxcounty-ent.sharefile.com/d-
s52b8f9fb46c444d8a5ecbe1f4ad3dd45

 

Please let me know if you are unable to download the applications or if you have any questions.

 

Thank you,

 

Catie Torgersen

Planner

Stormwater Planning Division, SWPD

Fairfax County DPWES

12000 Government Center Parkway


Fairfax, VA 22035 

703-639-7664 (cell)

 

mailto:Catherine.Torgersen@fairfaxcounty.gov
https://fairfaxcounty-ent.sharefile.com/d-s52b8f9fb46c444d8a5ecbe1f4ad3dd45


_________________________________________________________________________________________________

Department of Public Works and Environmental Services
Stormwater Planning Division

12000 Government Center Parkway, Suite 449
Fairfax, VA 22035-0052

Phone: 703-324-5500, TTY 711, Fax: 703-802-5955
www.fairfaxcounty.gov/publicworks

C o u n t y  o f  F a i r f a x ,  V i r g i n i a
To protect and enrich the quality of life for the people, neighborhoods and diverse communities of Fairfax County

November 29, 2022

Ms. Wendy Howard Cooper, Director
Dam Safety and Floodplain Management
Department of Conservation and Recreation
East Main Street, 24th Floor
Richmond, Virginia 23219

Reference: Supplemental Document, Community Flood Preparedness Fund, CY2022 Round 3 Grant 
Application, Chowan Avenue Stormwater Improvement Project Application (CFPF-22-03-
15)

This supplemental document is in response to your September 30, 2022 (attached), letter requesting a 
detailed contractor budget and a detailed match allocation across all Fairfax County applications 
(attached). Please note that the actual contractor’s budget will vary from what is estimated below and will 
be determined based on the final design and construction bidding process.  Additionally, Table S-1 and S-
3 below provides information you requested during our October 4, 2022, email conversation.  

Table S-1. Project phase, milestone, deliverable and timeline

Phase Milestone Deliverable
Calendar 

Year
Proposal negotiation Completed Task Order 2023

Executed design task order Notice to proceed 2023Design Phase*
Engineering A/E and Land 

Acquisition Construction documents 2024
Construction Advertisement Received Proposal 2025

Construction Contractor Selection Construction Contract 2025
Construction 

Phase**
Construction Phase Completed project 2026

Post Construction 
Phase Post Construction Maintenance Ongoing

*Detailed information was provided with the original application request.
**Table S-3 below shows the detailed information
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Table S-2. Probable Estimated Contractor Budget

Category Cost
Estimated Design Services Cost  $             347,000.00 

Survey  $               28,318.10 
Soil characterization  $                 5,480.09 
Assessment of adequate drainage and capacity analysis  $               31,368.66 
Concepts design & analysis (35%)  $               58,683.77 
65% design plan  $               58,356.02 
95% final design  $               60,523.70 
Final design plan  $               39,087.60 
Permits, easement plate  $               22,182.05 
Land Acquisition  $               43,000.00 
  

Estimated Construction Total  $          1,257,730.00 
Demolition and clearing  $               75,093.00 
Erosion and Sediment Controls  $             113,170.00 
Landscaping & Planting  $             167,168.75 
Mobilization  $               57,416.25 
Pipe Work  $             351,630.50 
Sanitary Sewer CCTV  $                 8,250.00 
Seeding & Stabilization  $               42,930.00 
Stream Work  $               141,443.5 
Survey & Stake Out  $               50,000.00 
Temporary Safety fence and Tree protection  $                 9,428.00 
Temporary Construction Entrance  $                 5,200.00 
Traffic Control  $             236,000.00 
  
Contingency (25%)  $             395,270.00 
Total Project Cost  $          2,000,000.00 
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Table S-3. Detailed Construction Milestone and Deliverables

Milestone Deliverable
Notice To Proceed issuance
Pardon our dust meeting 
Construction stakeout

Preliminary Activities

Limit of Disturbance (LOD) walk 

Site Preparation
Mobilization
Clearing and Grubbing
Remove Trees
LOD/Tree Preservation (TP) fencing installation
Access/traffic control setup
Install inlet protections
Install construction entrance
Access clearing & grubbing
Access install
Set diversion dike, super silt fence

Perimeter Erosion & Sediment Controls 
(E&S)

Staging area
Access path & E&S control installationTemporary Construction Access
Clearing and Grubbing
Clearing and Grubbing 
Restoration of the stream
Installing the pipe system

Construction work

Remove and restore staging area and access road
Overstory, understory,& shrub plantingLandscaping & Planting
Live stake planting
Project substantial completion (SC) walk
Punch list generation and completion
Remove E&S controls
Traffic control breakdown

Completion Activities

Project final completion

If you have any questions or need additional assistance, please contact me at 703-324-5005.
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Sincerely,

Daniel Habete, Project Manager II
Watershed Projects Implementation Branch–South
Stormwater Planning Division

Enclosures: As stated

cc: Rachel Flynn, Deputy County Executive
              Christopher Herrington, Director, Department of Public Works and Environmental Services (DPWES)
              Eleanor Ku Codding, Deputy Director, DPWES, Stormwater and Wastewater Divisions
              Craig Carinci, Director, Stormwater Planning Division (SWPDDPWES
              Emma Gutzler, Chief, Watershed Projects Implementation Branch - South, SWPD, DPWES



 
County of Fairfax, Virginia 
To protect and enrich the quality of life for the people, neighborhoods and diverse communities of Fairfax County 

Ms. Wendy Howard Cooper, Director 
Director, Dam Safety and Floodplain Management 
Department of Conservation and Recreation 
East Main Street, 24th  Floor 
Richmond, Virginia 23219 

Reference: Community Flood Preparedness Fund, CY2022 Round 3 Grant Application, 
Chowan Avenue Stormwater Improvement Project Application (CFPF-22-03-15) 

Dear Ms. Howard Cooper: 

This letter is in response to your September 30, 2022 (attached), letter requesting Fairfax County's 
(County's) confirmation of further consideration of the Chowan Avenue Stormwater Improvement Project 
application (CFPF-22-03-15) during the supplemental review period for the Community Flood 
Preparedness Fund (CFPF). The County is still interested in having this project application considered to 
receive funding through the CFPF. 

If the grant is awarded, the County will provide the necessary match for the project ($800,000.00) as 
required by your department, subject to Fairfax County Board of Supervisors approval. It is understood 
that the County's total match amount for all four County applications being considered during the 
supplemental review may be as much as $9,184,400.00. 

The County will provide the requested information for the Chowan Avenue Stormwater Improvement 
Project application (CFPF-22-03-15) to your department no later than 5:00 pm on November 30, 2022, as 
documented in your letter. 

If you have any questions or need additional assistance, please contact Craig Carinci, Director Stormwater 
Planning Division at 703-324-5500. 

Sincerely, 

Br an J. Hill 
County Executive 

Attachment: Community Flood Preparedness Fund (CFPF): Application CFPF-22-03-15 

cc: Rachel Flynn, Deputy County Executive 
Christopher Herrington, Director, Department of Public Works and Environmental Services 
(DPWES) 
Eleanor Ku Codding, Deputy Director, DPWES, Stormwater and Wastewater Divisions 
Craig Carinci, Director, DPWES, Stormwater Planning Division 

Office of the County Executive 
12000 Government Center Parkway, Suite 552 

Fairfax, VA 22035-0066 
703-324-2531, TTY 711, Fax 703-324-3956 

www.fairfaxcounty.gov 
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Matthew S. Wells 
Director 

 

Frank N. Stovall 
Deputy Director 
for Operations 

Darryl Glover 
Deputy Director for 
Dam Safety, 
Floodplain Management and 
Soil and Water Conservation 

Laura Ellis 
Interim Deputy Director for 
Administration and Finance 

 

COMMONWEALTH of VIRGINIA 
DEPARTMENT OF CONSERVATION AND RECREATION 

September 30, 2022 

Bryan J. Hill, County Executive 
12000 Government Center Parkway 
Suite 552 
Fairfax, VA 22035 
cexbryanhill@fairfaxcounty.gov 

Re: Community Flood Preparedness Fund (CFPF) 
CY2022 Round 3 Grant Application: Grant Number: CFPF-22-03-15 
Application Category: Projects that will result in hybrid solutions 
Community Name: FAIRFAX COUNTY, CID: 515525 
Primary Contact: Craig Carinci, 
Primary Contact Email Address: craig.carinci@fairfaxcounty.gov 
CFPF Amount Requested: $1,200,000.00 
Match Amount Required: $800,000.00 
Total Project Cost: $2,000,000.00 

Dear Bryan J. Hill: 

Thank you for your interest in Grant Round Three of the Community Flood Preparedness Fund (the 
Fund). The Department of Conservation and Recreation (DCR, or the Department) advertised that $40 
million would be made available for this Grant Round; we received 64 applications for this Round with 
Grant requests totaling nearly $93 million. 

We have reviewed your grant application and believe that your proposal may meet the purpose of the 
Fund and the requirements of the Grant Manual. However, without additional information, we are 
unable to make a final determination that would lead to a grant award. 

Given the importance of addressing flooding and resilience challenges, and the level of interest in this 
Grant Round, the Department is providing applicants whose projects may meet grant qualifications, but 
where additional information is required, with a supplemental review period in which to submit 
information. Further, in order to provide support to as many beneficial projects as possible, the 
Secretary of Natural and Historic Resources has authorized the Department to release an additional $30 
million in funding for this Grant Round. 

600 East Main Street, 24'h Floor I Richmond, Virginia 23219 I 804-786-6124 

State Parks • Soil and Water Conservation • Outdoor Recreation Planning 
Natural Heritage • Dam Safety and Floodplain Management • Land Conservation 
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For your application to be considered during this supplemental review, please notify the Department of 
your interest in writing no later than October 14th, 2022 and submit the following information to the 
Department no later than 5:00 pm on November 30th. 

A final determination on awards will be made by December 30th, 2022. Correspondence with the 
Department in this matter should be directed to cfpf@,virginia.gov. 

• Applicant must submit a detail contractor budget. 
• Applicant must provide detailed allocation of match across all grant applications to verify $7M 

proposed match is not over allocated. 

Note that this is a request for additional information about the project described in GRANT 
APPLICATION NUMBER(S). The Department is not accepting applications for new projects or 
substantial changes to existing project proposals. Submitting the information requested by the 
Department does not guarantee that your application will be approved; however, without this additional 
information the Department will not be able to approve your application. 

If you have questions or wish to schedule a meeting with the Department to discuss your application 
prior to the November 30th  deadline, we will be happy to meet with you. Please direct these inquiries to 
Wendy Howard-Cooper at wendy.howard-cooper@dcr.virginia.gov. 

Thank you again for your interest in the Community Flood Preparedness Fund, and for your work to 
address this important issue. 

Sincerely, 

Wendy Howard Cooper 
Director, Dam Safety and Floodplain Management 

cc: Darryl M. Glover, Deputy Director, DCR 
Kimberly S. Adams, Senior Program Manager, VRA 
Angela Davis, Flood Program Planner, DCR 
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Stormwater Management 
 

Fairfax County’s Stormwater Management program is managed on a comprehensive watershed 
basis and consists of:  Regulatory Compliance, Dam Safety and Facility Rehabilitation, Stream and 
Water Quality, Emergency and Flood Control, Conveyance System Rehabilitation, contributory 
funding requirements and Operational Support. 

 

The Public Facilities Drainage and Stormwater Management Section and the Environment Section 
of the Policy Plan within the Fairfax County Comprehensive Plan includes the following established 
objectives:  

• Provide for a comprehensive drainage improvement and stormwater management program to 
maximize property protection and environmental benefits throughout the watershed.  

• Provide a system of drainage facilities that prevents or minimizes structure flooding, stream 
degradation and traffic disruption in an efficient, cost effective and environmentally sound 
manner. 

• Prevent and reduce pollution of surface and groundwater resources.  Protect and restore the 
ecological integrity of streams in Fairfax County. 

• Protect the Potomac Estuary and the Chesapeake Bay from the avoidable impacts of land use 
activities in Fairfax County. 

• Identify, protect and enhance an integrated network of ecologically valuable land and surface 
waters for present and future residents of Fairfax County. 

 
Source: 2017 Edition of the Fairfax County Comprehensive Plan- Public Facilities, Amended through 4-9-2019; 
Environment (amended through 12-3-2019) 

 

The long-range goal or mission for the stormwater program is dictated by the County’s need to 
preserve and restore the natural environment and water resources, while being in full compliance 
with all applicable federal and state laws and mandates. Many of the requirements are derived from 
the State’s Chesapeake Bay Initiatives, Municipal Separate Storm Sewer System Permit (MS4), and 
other Clean Water Act requirements and County ordinance and policies, such as the Water Supply 
Protection Overlay District. In order to comprehensively address program requirements and 
strategies for restoring water quality on a holistic basis, updated watershed management plans have 
been completed. Additionally, an ongoing Stream Physical Assessment program has been 
developed to identify areas of need and opportunities for targeted watershed improvement projects.   

Watershed Planning and Implementation 
Plans for all 30 County watersheds have been completed. Previously prepared watershed master 
plans developed during the 1970s did not reflect changes in stream conditions resulting from land 
use practices, water quality standards and environmental goals, most of which have evolved over 
the last 30 years. The watershed plans provide targeted strategies for addressing stream health 
given current and future land use practices and relative stream conditions.  

Stream physical and biological degradation becomes apparent when the extent of impervious 
surfaces within a watershed area approaches 10 to 20 percent. High levels of degradation occur as 
imperviousness exceeds 20 percent. During previous decades, prior to implementation of modern 
stormwater controls, the County’s percent of imperviousness increased drastically which contributed 

Program 
Description 

Link to the 
Comprehensive 

Plan 

Program 
Initiatives 
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to the current degraded conditions of many County streams. As depicted on graph A below, 60 
percent of County stream monitoring sites in 2020 had impervious levels at or above 20 percent 
(high). In addition, 25 percent of the 40 sites monitored were between 10-20 percent impervious 
(moderate). As depicted on the graph B below, and based on the same 2020 stream monitoring, just 
17.5 percent of the County’s streams are in good to excellent biological health condition. This 
condition is determined using an Index of Biological Integrity (IBI) which evaluates stream ecological 
health based on the community structure of bottom-dwelling aquatic invertebrates inhabiting the 
streams.                          

 

The Federal Clean Water Act and Virginia state laws require Fairfax County to meet water quality 
standards for surface streams.  The County discharges stormwater from its storm drainage network 
into the waters of the state and must comply with all pertinent water quality standards and conditions 
established by the MS4 permit.  The permit conditions require that the County have a comprehensive 
stormwater management program that includes inspection of existing stormwater facilities, 
watershed planning, public outreach, monitoring and implementation of practices to improve 
stormwater quality. 

In response to requirements for a Chesapeake Bay-wide Total Maximum Daily Load (TMDL), 
established by the EPA in December 2010, states have developed Watershed Improvement Plans 
(WIP) to set specific targets for reduction and capping of nutrients and sediment pollutants entering 
the Bay through its various tributaries from both point source (e.g. wastewater treatment plants) and 
non-point source pollution. The TMDL for the Chesapeake Bay has established a “pollution diet”, or 
pollution load reduction targets needed to remove the Bay from the impaired waters list. The 
requirements for Bay states and localities are also being driven by a Presidential Executive Order of 
May 2009 that called for more stringent actions, increased accountability and firm deadlines. The 
implementation phase of the TMDL is well on the way and Bay states have developed a Phase III 
WIP which was submitted to EPA in August 2019. The WIP involves increased measures tied to 
firmly established milestones and an ultimate implementation deadline of 2025. Through the 
stormwater program and other efforts, the County is doing its part to increase water pollution control 
measures in order to effectively improve local stream conditions, comply with increasing regulations 
and help restore the Chesapeake Bay.  

While every effort has been made to accurately reflect the 5-year capital improvement plan for the 
stormwater program, there are currently multiple issues that are in various stages of the regulatory 
and permitting processes that will possibly have significant funding impacts on the Stormwater 
program.  Increases in regulatory requirements associated with the reissuance of the next 5-year 
MS4 permit, updates to Chesapeake Bay-wide TMDL requirements as a result of the  Phase III WIP, 

B A 
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local stream TMDL’s, and the Phase III WIP and State stormwater regulations impact the funding 
requirements on a continual basis.  Mitigation of unforeseen County-wide flooding events require a 
significant investment to implement corrective actions and improve failing and deficient storm 
drainage systems that impact county residential and commercial properties.  In addition to these 
funding impacts, the transfer of responsibility for the Fairfax County Public Schools MS4 permit 
program to the County represents added funding requirements to the stormwater program as well. 

Additional, funding impacts to the stormwater program include long term stormwater management 
maintenance requirements of County facilities that are designed and built using innovative 
stormwater management systems, called Green Stormwater Infrastructure (GSI). Past stormwater 
maintenance at County-owned and operated facilities traditionally consisted of maintenance of catch 
basins, storm pipes and surface ponds. However, to meet current stormwater quality requirements, 
more extensive and complex stormwater management systems are being implemented for the 
treatment of stormwater runoff.  These water quality systems continue to require more complex 
operational and maintenance efforts to function properly and comply with the stormwater permit 
requirements. Without the proper on-going maintenance, the systems will likely fail, requiring more 
extensive costs to reconstruct the systems to function as designed.  As these water quality systems 
and stormwater facilities come on-line, funding will be needed to meet the recurring maintenance 
requirements. 

 
Financing the Stormwater Program 
The Board of Supervisors approved a special service district to support the Stormwater Management 
Program as part of the FY 2010 Adopted Budget Plan.  This service district provides a dedicated 
funding source for both operating and capital project requirements by levying a service rate per $100 
of assessed real estate value, as authorized by Code of Virginia Ann. Sections 15.2-2400.  Since 
FY 2010, staff has made significant progress in the implementation of watershed master plans, public 
outreach efforts, stormwater monitoring activities, water quality and flood mitigation project 
implementation and operational maintenance programs related to existing storm drainage 
infrastructure including stormwater conveyance, and regulatory requirements.   

A rate of $0.0400 per $100 of assessed value has been estimated to be required to fully support the 
stormwater program in the future; however, staff is currently evaluating the long-term requirements 
for the program to address the growth in inventory and other community needs.  Some of the 
additional community needs under evaluation include debt service to support the Board’s approval 
of the dredging of Lake Accotink, the anticipation of additional flood mitigation requirements, and 
strengthening the role and financial support for the implementation of stormwater requirements 
associated with Fairfax County Public Schools sites under renovation.  This enhanced program may 
require incremental changes to the rate over time and may result in a higher rate to fully support the 
program.  Staff continues to evaluate these requirements, as well as the staffing to support them, 
and analyze the impact of increased real estate values and revenue projections.   

One of the recent initiatives being funded by the Stormwater Fund is the new Public Works complex 
which will consolidate functions and operations and maximize efficiencies between the Stormwater 
and Wastewater Divisions.  Stormwater operations are currently conducted from various locations 
throughout the County, and a new colocation of both Stormwater and Wastewater staff will provide 
efficiencies and sharing of resources.  Another initiative in progress is the planned dredging of Lake 
Accotink.  Lake Accotink is a 55-acre lake surrounded by managed conservation areas, wetlands, 
deciduous and evergreen forests, and historic and prehistoric sites.  Over 300,000 patrons visit the 
park annually to enjoy a variety of facilities and activities that vary with the season.  Sediment from 
the upstream areas of the watershed has continued to be deposited in Lake Accotink over the years 
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filling in the lake and limiting recreational use.  Estimates for the cost of dredging including sediment 
disposal are still under review. Staff has identified the option of a low interest loan via the Virginia 
Clean Water Revolving Loan Fund (VCWRLF) as the preferred funding mechanism to fund the 
dredging project costs.  The Stormwater fund will pay the future debt costs.  

While staff continues to further evaluate the impact of recent initiatives and the long-term 
requirements for the Stormwater Program, the FY 2023 rate will remain the same as the FY 2022 
Adopted Budget Plan level of $0.0325 per $100 of assessed value.  However, based on capital 
project costs and projected revenues, it is anticipated that in the next several years, incremental rate 
increases will be required based on continued growth of stormwater facilities and infrastructure that 
must be inspected and maintained by the County, the implementation of flood mitigation projects, 
and additional requirements in the forthcoming Municipal Separate Storm Sewer System (MS4) 
Permit.  On an annual basis, staff will continue to evaluate the program, analyze future requirements, 
and develop Stormwater operational and capital resource needs.    

The FY 2023 levy of $0.0325 will generate $94,393,055, supporting $27,113,315 for staff and 
operational costs; $65,879,740 for capital project implementation including, infrastructure 
reinvestment, regulatory requirements, dam safety, and contributory funding requirements; and 
$1,400,000 transferred to the General Fund to partially offset central support services such as 
Human Resources, Purchasing, Budget and other administrative services supported by the General 
Fund, which benefit this fund. 

In summary, Stormwater funding is essential to protect public safety, preserve property values and 
support environmental mandates such as those aimed at protecting the Chesapeake Bay and the 
water quality of other local jurisdictional waterways. Projects include repairs to stormwater 
infrastructure, measures to improve water quality, such as stream stabilization, rehabilitation and 
safety upgrades of dams, repair and replacement of underground pipe systems and surface 
channels, structural flood proofing and site retrofits. This funding also supports increased public 
outreach efforts and stormwater monitoring activities. The approach to capital investment in 
stormwater management will be to improve infrastructure reinvestment cycles and increase capital 
project implementation schedules to responsibly manage stormwater runoff within Fairfax County, 
while maintaining compliance with increasing regulatory requirements and operational requirements. 
Focus will be provided to balance effectiveness and efficiencies through management of staff 
resources balanced with delivery of services through outsourced opportunities.  

 

1. Conveyance System Inspection/Development (Countywide): This program provides 
inventory inspection and assessment services for storm drainage conveyance systems and 
stormwater drainage structures in the County. The County owns and operates approximately 
1,500 miles of underground stormwater pipes and improved channels with an estimated 
replacement value of over one billion dollars.  The County began performing internal inspections 
of the pipes in FY 2006.  The initial results showed that approximately 5 percent of the pipes 
exhibit conditions of failure, and an additional 5 percent required maintenance or repair.  MS4 
Permit regulations require inspection and maintenance of these 1,500 miles of existing 
conveyance systems, 69,000 stormwater structures, and a portion of the immediate downstream 
channel at the 7,000 regulated pipe outlets.  Once the initial internal inspections are complete, 
the goal of this program is to inspect pipes on a 20-year cycle and rehabilitate pipes and improve 
outfall channels before total failure occurs.  Funding of $2,000,000 has been included for 
inspections and development in FY 2023.  

Current Project 
Descriptions 
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2. Conveyance System Rehabilitation (Countywide): This program provides repair and 
rehabilitation of storm drainage conveyance systems and stormwater drainage structures in the 
County. Acceptable industry standards indicate that one dollar re-invested in infrastructure 
saves seven dollars in the asset’s life and $70 dollars if asset failure occurs.  Funding in the 
amount of $7,000,000 is included for conveyance system rehabilitation in FY 2023. 

3. Dam and Facility Maintenance (Countywide): This program provides for inventory, 
inspections, operations, and maintenance of all stormwater facilities within the County. There 
are approximately 7,900 stormwater management facilities in service that range in size from 
small rain gardens to large state regulated flood control dams. The County is responsible for 
inspecting approximately 5,500 privately-owned facilities and maintaining over 2,400 County 
owned facilities.  This inventory increases annually and is projected to continually increase as 
new development and redevelopment sites occur in the County.  This initiative also includes the 
removal of sediment that occurs in both wet and dry stormwater management facilities to ensure 
that adequate capacity is maintained to treat the stormwater.  The program results in 
approximately 50 projects annually that require design and construction management activities 
as well as contract management and maintenance responsibilities.  This program maintains the 
structures and dams that control and treat the water flowing through County owned facilities.  
This program improves dam safety by supporting annual inspections of 20 state-regulated dams 
and the Huntington Levee and by developing Emergency Action Plans required by the state.  
The Emergency Action Plans are updated annually.  In addition, these plans include annual 
emergency drills and exercises, and flood monitoring for each dam.  Funding in the amount of 
$5,000,000 is included for dam maintenance in FY 2023. 

4. Dam Safety and Facility Rehabilitation 
(Countywide): This program provides for capital repair 
and rehabilitation of stormwater management facilities 
in the County.  The County currently owns and operates 
dams, green infrastructure facilities, and various types 
of other facilities such as underground detention and 
proprietary systems with an estimated replacement 
value of over $500 million. Funding in the amount of 
$10,000,000 is included for Dam Safety and Facility 

Rehabilitation in FY 2023. 

5. Emergency and Flood Response Projects (Countywide): This program supports flood 
control projects for unanticipated flooding events that impact storm systems and structural 
flooding.  The program provides annual funding for scoping, design, and construction activities 
related to flood mitigation projects. Funding in the amount of $7,000,000 is included for the 
Emergency and Flood Response Projects in FY 2023.   

6. Enterprise Asset Management – Work Order System (Countywide): This project will provide 
funding for the transition from an Enterprise Asset Management (EAM) system to a more 
functional Asset Management Program (AMP). Funding over time will support the acquisition of 
software, servers, and consultant services to migrate asset management and related work order 
management into the new system. The current system tracks assets, inspections, daily work 
management and associated contractor costs. Features of the replacement system include 
geographic information system (GIS) integration and field mobility. The Department of Public 
Works and Environmental Services (DPWES) Information Technology staff have collaborated 
with the Stormwater Management and the Wastewater Management staff to promote 
interagency capabilities, optimize performance, and improve system lifecycle management for 
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the new system. This new system will meet the 
future expectations for both divisions and optimize 
service delivery for DPWES. Funding in the amount 
of $1,400,000 is included for this project in FY 2023. 

7. Lake Accotink Dredging (Braddock 
District): $5,000,000 has been allocated from 
stormwater funds to support the design phase of the 
dredging of Lake Accotink. Lake Accotink is a 55-
acre lake surrounded by managed conservation 

areas, wetlands, deciduous and evergreen forests, and historic and pre-historic sites. Over 
300,000 patrons visit the park annually to enjoy a variety of facilities and activities that vary with 
the season. Sediment from the upstream areas of the watershed has continued to be deposited 
in Lake Accotink over the years filling in the lake and limiting recreational use of the lake. 
Estimates for the cost of dredging including sediment disposal are still under review. Staff has 
identified the option of a low interest loan via the Virginia Clean Water Revolving Loan Fund 
(VCWRLF) as the preferred funding mechanism to fund the dredging project costs.  Future debt 
service costs associated with the loan will be funded by the Stormwater Services Fund.  For 
planning purposes, an amount of $60,500,000 has been estimated to be required in FY 2025. 

8. Pro Rata Share Drainage Improvements (Countywide): Pro Rata funds received from 
developer are used to support watershed planning, regional pond development and other 
drainage improvement projects. Contributions are received in accordance with the Pro Rata 
Share Program approved by the Board of Supervisors on December 16, 1991. The Pro Rata 
Share Program provides a funding source to correct drainage deficiencies by collecting a 
proportionate share of the total estimated cost of drainage improvements from the developers 
of the land. As projects are identified and prioritized during scheduled budgetary reviews, Pro 
Rata funds on deposit are appropriated. This fund has a current budget of $5,712,821. 

9. Stormwater Allocation to Towns (Countywide): This project is a continuing project which 
provides for allocations to the Towns of Vienna and Herndon. On April 18, 2012, the State 
Legislature passed SB 227, which entitles the Towns of Herndon and Vienna to all revenues 
collected within their boundaries by Fairfax County’s stormwater service district.  An agreement 
was developed for a coordinated program whereby the Towns remain part of the County’s 
service district and the County returns 25 percent of the revenue collected from properties within 
each town.  This allows for the Towns to provide services independently such as maintenance 
and operation of stormwater pipes, manholes, and catch basins.  The remaining 75 percent 
remains with the County and the County takes on the responsibility for the Towns’ Chesapeake 
Bay TMDL requirements as well as other TMDL and MS4 requirements.  This provides for an 
approach that is based on watersheds rather than on jurisdictional lines.  Funding in the amount 
of $1,000,000 is included for the allocations to Vienna and Herndon in FY 2023.   

10. Stormwater Regulatory Program (Countywide): This is a continuing program to support 
County operations to meet the conditions of a state issued MS4 Permit.  The County is required 
by federal law to operate under the conditions of a state issued MS4 Permit.  Stormwater staff 
annually evaluates funding required to meet the increasing federal and state regulatory 
requirements pertaining to the MS4 Permit, and State and Federal mandates associated with 
controlling water pollution delivered to local streams and the Chesapeake Bay.  The MS4 Permit 
allows the County to discharge stormwater from its stormwater systems into state and federal 
waters.  The County currently owns and/or operates approximately 15,000 outfalls, and 7,000 
of these outfalls are regulated outfalls governed by the permit.  The current permit was issued 

Barnack Drive – Before 
(Outfall Restoration) 

Barnack Drive – After 
(Outfall Restoration) 
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to the County in April 2015 and expired in April 2020.  The County is operating under an 
administrative continuance until a new permit is issued.  The permit requires the County to 
document the stormwater management facility inventory, enhance public outreach and 
education efforts, increase water quality monitoring efforts, and provide stormwater 
management and stormwater control training to all appropriate County employees. The permit 
also requires the County to implement sufficient stormwater projects that will reduce the nutrients 
and sediment delivered to the Chesapeake Bay in compliance with the Chesapeake Bay TMDL 
implementation plan adopted by the State.  Funding in the amount of $4,000,000 is included for 
the regulatory program in FY 2023.   

11. Stormwater Related Contributories (Countywide): This project provides funding for 
contributions associated with the Northern Virginia Soil and Water Conservation District 
(NVSWCD), and the Occoquan Watershed Monitoring Program (OWMP). The NVSWCD is an 
independent subdivision of the Commonwealth of Virginia that provides leadership in the 
conservation and protection of Fairfax County's soil and water resources.  It is governed by a 
five-member Board of Directors - three members are elected every four years by the voters of 
Fairfax County and two members are appointed by the Virginia Soil and Water Conservation 
Board.  Accordingly, the work of NVSWCD supports many of the environmental goals 
established by the Board of Supervisors. The goal of the NVSWCD is to continue to improve the 
quality of the environment and general welfare of the citizens of Fairfax County by providing 
them with a means of dealing with soil, water conservation and related natural resource 
problems. It provides County agencies with comprehensive environmental evaluations for 
proposed land use changes with particular attention to the properties of soils, erosion potential, 
drainage, and the impact on the surrounding environment.  NVSWCD has consistently been 
able to create partnerships and leverage state, federal and private resources to benefit natural 
resources protection in Fairfax County.  Funding of $609,346 has been included for the County 
contribution to the NVSWCD in FY 2023.  

The OWMP and the Occoquan Watershed Monitoring Laboratory (OWML) were established to 
ensure that water quality is monitored and protected in the Occoquan Watershed.  Given the 
many diverse uses of the land and water resources in the Occoquan Watershed (agriculture, 
urban residential development, commercial and industrial activity, water supply, and wastewater 
disposal), the OWMP plays a critical role as the unbiased interpreter of basin water quality 
information.  Funding of $183,437 has been included for the County contribution to the OWMP 
in FY 2023. 

12. Stormwater/Wastewater Facility (Braddock District): This project will provide funding for a 
Stormwater/Wastewater facility to consolidate functions and operations and maximize 
efficiencies between the Stormwater and Wastewater Divisions. The Stormwater business area 
provides essential watershed planning, engineering design, project management, contracting, 
monitoring, and maintenance services for stormwater management, storm drainage, flood 
control, snow removal, water quality, commercial revitalization, county-maintained roads and 
walkways, trails, public street name signs, and other designated county infrastructure. Current 
program operations are conducted from various locations throughout the County and are 
inadequate and outdated. The Wastewater Collection Division operates out of the Freds Oak 
facility and provides for the sewer collection and conveyance system for the County. The new 
facility will collocate both functions. This project is currently in design with construction 
anticipated to begin in early 2022. The total cost of the facility is $102 million with $93 million 
financed by EDA bonds and $9 million supported by the Stormwater Services Fund and 
Wastewater Fund.  These funds will also support the annual debt service associated with the 
EDA bonds.   
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13. Stormwater/Wastewater Facility Debt Service (Countywide): $4,179,000 represents the FY 
2023 requirements for debt service payments associated with the Stormwater/Wastewater 
facility.  

14. Stream and Water Quality Improvements (Countywide): This project supports water quality 
improvement necessary to mitigate the impacts to local streams and the Chesapeake Bay 

resulting from urban stormwater runoff.  This includes water 
quality projects such as construction and retrofit of stormwater 
management ponds, implementation of green stormwater 
infrastructure facilities, stream restoration, and water quality 
projects identified in the completed Countywide Watershed 
Management Plans.  These projects will aid in the reduction of 
pollutants and improve water quality in county streams, that are 
considered to be in fair to very poor condition and likely do not 
meet CWA water quality standards. In addition, Total Maximum 
Daily Load (TMDL) requirements for local streams and the 

Chesapeake Bay are the regulatory drivers by which pollutants entering impaired water bodies 
must be reduced.  The Chesapeake Bay TMDL was established by the EPA and requires that 
MS4 communities as well as other dischargers implement measures to significantly reduce the 
nitrogen, phosphorous and sediment loads in waters that drain to the Chesapeake Bay by 2025.  
MS4 Permit holders must achieve 35 percent of the required reductions within the current five-
year permit cycle and 60 percent of the required reductions in the next five-year permit cycle.  
In addition, compliance with the Chesapeake Bay TMDL requires that the County undertake 
construction of new stormwater facilities and retrofit existing facilities and properties.  The EPA 
continually updates the Chesapeake Bay compliance targets and credits is anticipated that the 
changes to the assigned targets as well as how projects are credited, will likely impact future 
compliance requirements.  In addition to being required to meet the Chesapeake Bay TMDL 
targets, the current MS4 Permit requires the County to develop and implement action plans to 
address local impairments.  Most of the 1,900 watershed management plan projects contribute 
toward achieving the Chesapeake Bay and local stream TMDL requirements.  Funding in the 
amount of $23,507,957 is included for stream and water quality Improvements in FY 2023. 

15. Tree Preservation and Plantings (Countywide): This project provides for tree plantings 
throughout the County. Revenues collected through the land development process are 
appropriated at year end to support the tree preservation and planting program. Funding in the 
amount of $308,916 has been received to date.
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Project Title
Project Number

Source 
of 

Funds

Budgeted or
Expended
Through
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

Total
FY 2023 -
FY 2027

Total
FY 2028 -
FY 2032 Total

1 Conveyance System 
Inspection/Develop

S C $2,000 $2,000 $2,000 $3,000 $3,000 $12,000 $15,000 $27,000

2G25-028-000
2 Conveyance System 

Rehabilitation
S C $7,000 $8,000 $9,000 $10,000 $10,000 $44,000 $65,000 $109,000

SD-000034
3 Dam and Facility 

Maintenance
S C $5,000 $5,000 $5,000 $5,000 $5,000 $25,000 $25,000 $50,000

2G25-031-000
4 Dam Safety and Facility 

Rehabilitation
S C $10,000 $11,000 $11,000 $11,000 $11,000 $54,000 $58,000 $112,000

SD-000033                                         
5 Emergency and Flood 

Response Projects
S C $7,000 $7,000 $7,000 $7,000 $7,000 $35,000 $35,000 $70,000

SD-000032
6 Enterprise Asset 

Management - Work Order 
System

S C $1,400 $1,440 $288 $403 $565 $4,096 $4,000 $8,096

SD-000044
7 Lake Accotink Dredging S $5,000 $60,500 $60,500 $65,500

SD-000041
8 Pro Rata Share Drainage 

Improvements
X $5,713 $0 $5,713

Fund 30090
9 Stormwater Allocation to 

Towns
S C $1,000 $1,000 $1,000 $1,000 $1,000 $5,000 $5,000 $10,000

2G25-027-000
10 Stormwater Regulatory 

Program
S C $4,000 $4,000 $4,000 $4,000 $4,000 $20,000 $20,000 $40,000

2G25-006-000

 ($000's)
Stormwater Management

Project Cost Summaries
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Project Title
Project Number

Source 
of 

Funds

Budgeted or
Expended
Through
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

Total
FY 2023 -
FY 2027

Total
FY 2028 -
FY 2032 Total

 ($000's)
Stormwater Management

Project Cost Summaries

11 Stormwater Related 
Contributories

S C $793 $793 $793 $793 $793 $3,965 $3,965 $7,930

2G25-007-000, 2G25-008-000
12 Stormwater/Wastewater 

Facility
B, S $102,000 $0 $102,000

SD-000039
13 Stormwater/Wastewater 

Facility Debt Service
S $5,000 $4,179 $4,180 $4,181 $4,178 $4,181 $20,899 $58,601 $84,500

2G25-117-000
14 Stream and Water Quality 

Improvements
S C $23,508 $23,508 $23,508 $23,508 $23,508 $117,540 $117,540 $235,080

SD-000031
15 Tree Preservation and 

Plantings
X $309 $0 $309

2G25-030-000

Total $118,022 $65,880 $67,921 $128,270 $69,882 $70,047 $402,000 $407,106 $927,128

 Notes: Numbers in bold italics represent funded amounts.  A "C" in the 'Budgeted or Expended' column denotes a continuing project.

Key:  Source of Funds
B Bonds
G General Fund
S State 
F Federal
X Other
U Undetermined
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Department of Public Works and Environmental Services  

Stormwater Planning Division 

12000 Government Center Parkway, Suite 449 

Fairfax, VA 22035-0052 

Phone: 703-324-5500, TTY 711, Fax: 703-802-5955 

www.fairfaxcounty.gov/publicworks 

 

   

 
 

October __, 2022 

 

Ms. Wendy Howard Cooper, Director 

Dam Safety and Floodplain Management  

Department of Conservation and Recreation 

East Main Street, 24th Floor 

Richmond, Virginia 23219 
 

Reference: Tripps Run at Barrett Road Flood Mitigation Project Application (CFPF-22-03-17) 
 

Dear Ms. Howard Cooper: 
 

This letter is in response to your September 30, 2022 (attached), letter requesting additional 

information for the Tripps Run at Barrett Road Flood Mitigation Project application (CFPF-22-

03-17).  The following information was requested: 

• Applicant must provide detailed allocation of match across all grant applications to verify 

$7M proposed match is not over allocated.  

• If a grant is awarded, it will be subject to the following condition: Where land is 

acquired, it must remain undeveloped, as permanent open space and under ownership by 

the county in perpetuity. 
 

The attached letter from the County Executive confirmed the County will provide the necessary 

match for the project ($3,850,800) as required by your department, subject to Fairfax County 

Board of Supervisors approval.  In addition, the letter confirmed the County’s understanding that 

the total match for all four County applications could be as much as $9,184,400.  The County 

match for the Tripps Run at Barrett Road project will be allocated from the Emergency Flood 

Response Project funds (approved FY 2023 budget of $7,000,000) and/or the Stream and Water 

Quality Improvement Project funds (approved FY 2023 budget of $23,507,957) as provided on 

the attached FY 2023 – FY 2027 Stormwater Management Summary of Capital Projects.  

 

If a grant is awarded and approved, the County will acquire the nine properties to construct the 

project.  The County will place deed restrictions upon the property titles to ensure the properties 

remain undeveloped and as permanent open/green space in perpetuity.  The County will also 

retain ownership of these parcels in perpetuity and is currently exploring the option for the 

proposed environmental corridor to be incorporated into the Fairfax County Park Authority 

public space inventory. 
 

 

C o u n t y  o f  F a i r f a x ,  V i r g i n i a  
 

To protect and enrich the quality of life for the people, neighborhoods and diverse communities of Fairfax County 



Tripps Run at Barrett Road Flood Mitigation Project Application (CFPF-22-03-17) 

Page 2 of 2  

 

 

 

If you have any questions or need additional assistance, please contact Joni Calmbacher, at  

703-324-2183. 

 

Sincerely, 

 

 

 

Craig Carinci, Director  

Stormwater Planning Division 

 

Attachments: As stated 

 

cc: Bryan Hill, County Executive 

 Rachel Flynn, Deputy County Executive 

 Christopher Herrington, Director, Department of Public Works and Environmental 

Services (DPWES) 

 Eleanor Ku Codding, Deputy Director, DPWES, Stormwater and Wastewater Division 



Matthew S. Wells            Frank N. Stovall 
Director                   Deputy Director 

         for Operations 
 
           
          Darryl Glover 
          Deputy Director for 
          Dam Safety, 
          Floodplain Management and 
          Soil and Water Conservation 
 
           

Laura Ellis 
             Interim Deputy Director for 
             Administration and Finance
   
 
 

 
 
 
 
 
 
 
 
 
 

            

 
600 East Main Street, 24th Floor  |  Richmond, Virginia 23219  |  804-786-6124 

 
State Parks • Soil and Water Conservation • Outdoor Recreation Planning 

Natural Heritage • Dam Safety and Floodplain Management • Land Conservation 
 

 
September 30, 2022 

 
 
Bryan J. Hill, County Executive 
12000 Government Center Parkway 
Suite 552 
Fairfax, VA 22035 
cexbryanhill@fairfaxcounty.gov 
 
Re:   Community Flood Preparedness Fund (CFPF) 
 CY2022 Round 3 Grant Application:  Grant Number:  CFPF-22-03-17 
 Application Category: Projects that will result in nature-based solutions 
 Community Name:  FAIRFAX COUNTY, CID:  515525 
 Primary Contact:  Craig Carinci,  
 Primary Contact Email Address:  craig.carinci@fairfaxcounty.gov 
 CFPF Amount Requested:  $8,985,200.00 
 Match Amount Required:  $3,850,800.00 
 Total Project Cost:  $12,836,000.00  
 
Dear Bryan J. Hill: 
 
Thank you for your interest in Grant Round Three of the Community Flood Preparedness Fund (the 
Fund).  The Department of Conservation and Recreation (DCR, or the Department) advertised that $40 
million would be made available for this Grant Round; we received 64 applications for this Round with 
Grant requests totaling nearly $93 million. 
 
We have reviewed your grant application and believe that your proposal may meet the purpose of the 
Fund and the requirements of the Grant Manual.  However, without additional information, we are 
unable to make a final determination that would lead to a grant award. 
 
Given the importance of addressing flooding and resilience challenges, and the level of interest in this 
Grant Round, the Department is providing applicants whose projects may meet grant qualifications, but 
where additional information is required, with a supplemental review period in which to submit 
information.  Further, in order to provide support to as many beneficial projects as possible, the 
Secretary of Natural and Historic Resources has authorized the Department to release an additional $30 
million in funding for this Grant Round. 
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For your application to be considered during this supplemental review, please notify the Department of 
your interest in writing no later than October 14th, 2022 and submit the following information to the 
Department no later than 5:00 pm on November 30th.    
 
A final determination on awards will be made by December 30th, 2022.  Correspondence with the 
Department in this matter should be directed to cfpf@virginia.gov. 
 

• Applicant must provide detailed allocation of match across all grant applications to verify $7M 
proposed match is not over allocated. 

• If a grant is awarded, it will be suject to the following condition: Where land is acquired, it must 
remain undeveloped, as permanent open space and under ownership by the county in perpetuity. 

 
Note that this is a request for additional information about the project described in GRANT 
APPLICATION NUMBER(S).  The Department is not accepting applications for new projects or 
substantial changes to existing project proposals.  Submitting the information requested by the 
Department does not guarantee that your application will be approved; however, without this additional 
information the Department will not be able to approve your application.   
 
If you have questions or wish to schedule a meeting with the Department to discuss your application 
prior to the November 30th deadline, we will be happy to meet with you.  Please direct these inquiries to 
Wendy Howard-Cooper at wendy.howard-cooper@dcr.virginia.gov.   
 
Thank you again for your interest in the Community Flood Preparedness Fund, and for your work to 
address this important issue. 
 

Sincerely, 

        
Wendy Howard Cooper 
Director, Dam Safety and Floodplain Management 

 
 
cc: Darryl M. Glover, Deputy Director, DCR 
 Kimberly S. Adams, Senior Program Manager, VRA 
 Angela Davis, Flood Program Planner, DCR 
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County of Fairfax, Virginia 
To protect and enrich the quality of life for the people, neighborhoods and diverse communities of Fairfax County 

Ms. Wendy Howard Cooper, Director 
Director, Darn Safety and Floodplain Management 
Department of Conservation and Recreation 
East Main Street, 24th  Floor 
Richmond, Virginia 23219 

Reference: Community Flood Preparedness Fund, CY2022 Round 3 Grant Application, 
Tripps Run at Barrett Road Flood Mitigation Project Application (CFPF-22-03-17) 

Dear Ms. Howard Cooper: 

This letter is in response to your September 30, 2022 (attached), letter requesting Fairfax County's 
(County's) confirmation of further consideration of the Tripps Run at Barrett Road Flood Mitigation 
Project application (CFPF-22-03-17) during the supplemental review period for the Community Flood 
Preparedness Fund (CFPF). The County is still interested in having this project application considered to 
receive funding through the CFPF. 

If the grant is awarded, the County will provide the necessary match for the project ($3,850,800.00) as 
required by your department, subject to Fairfax County Board of Supervisors approval. It is understood 
that the County's total match amount for all four County applications being considered during the 
supplemental review may be as much as $9,184,400.00. 

The County will provide the requested information for the Tripps Run at Barrett Road Flood Mitigation 
Project application (CFPF-22-03-17) to your department no later than 5:00 pm on November 30, 2022, as 
documented in your letter. 

If you have any questions or need additional assistance, please contact Craig Carinci, Director Stormwater 
Planning Division at 703-324-5500. 

Sincerely, 

n J. Hill 
County Executive 

Attachment: Community Flood Preparedness Fund (CFPF): Application CFPF-22-03-15 

cc: Rachel Flynn, Deputy County Executive 
Christopher Herrington, Director, Department of Public Works and Environmental Services 
(DPWES) 
Eleanor Ku Codding, Deputy Director, DPWES, Stormwater and Wastewater Divisions 
Craig Carinci, Director, DPWES, Stormwater Planning Division 

Office of the County Executive 
12000 Government Center Parkway, Suite 552 

Fairfax, VA 22035-0066 
703-324-2531, TTY 711, Fax 703-324-3956 

www.fairfaxcounty.gov 
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Matthew S. Wells 
Director 

 

Frank N. Stovall 
Deputy Director 
for Operations 

Darryl Glover 
Deputy Director for 
Dam Safety, 
Floodplain Management and 
Soil and Water Conservation 

Laura Ellis 
Interim Deputy Director for 
Administration and Finance 

 

COMMONWEALTH of VIRGINIA 
DEPARTMENT OF CONSERVATION AND RECREATION 

September 30, 2022 

Bryan J. Hill, County Executive 
12000 Government Center Parkway 
Suite 552 
Fairfax, VA 22035 
cexbryanhill@fairfaxcounty.gov 

Re: Community Flood Preparedness Fund (CFPF) 
CY2022 Round 3 Grant Application: Grant Number: CFPF-22-03-17 
Application Category: Projects that will result in nature-based solutions 
Community Name: FAIRFAX COUNTY, CID: 515525 
Primary Contact: Craig Carinci, 
Primary Contact Email Address: craig.carinci@fairfaxcounty.gov 
CFPF Amount Requested: $8,985,200.00 
Match Amount Required: $3,850,800.00 
Total Project Cost: $12,836,000.00 

Dear Bryan J. Hill: 

Thank you for your interest in Grant Round Three of the Community Flood Preparedness Fund (the 
Fund). The Department of Conservation and Recreation (DCR, or the Department) advertised that $40 
million would be made available for this Grant Round; we received 64 applications for this Round with 
Grant requests totaling nearly $93 million. 

We have reviewed your grant application and believe that your proposal may meet the purpose of the 
Fund and the requirements of the Grant Manual. However, without additional information, we are 
unable to make a final determination that would lead to a grant award. 

Given the importance of addressing flooding and resilience challenges, and the level of interest in this 
Grant Round, the Department is providing applicants whose projects may meet grant qualifications, but 
where additional information is required, with a supplemental review period in which to submit 
information. Further, in order to provide support to as many beneficial projects as possible, the 
Secretary of Natural and Historic Resources has authorized the Department to release an additional $30 
million in funding for this Grant Round. 

600 East Main Street, 24th Floor I Richmond, Virginia 23219 1804-786-6124 

State Parks • Soil and Water Conservation • Outdoor Recreation Planning 
Natural Heritage • Dam Safety and Floodplain Management • Land Conservation 
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For your application to be considered during this supplemental review, please notify the Department of 
your interest in writing no later than October l4th, 2022 and submit the following information to the 
Department no later than 5:00 pm on November 30th. 

A final determination on awards will be made by December 30th, 2022. Correspondence with the 
Department in this matter should be directed to cfpf@virginia.gov. 

• Applicant must provide detailed allocation of match across all grant applications to verify $7M 
proposed match is not over allocated. 

• If a grant is awarded, it will be suject to the following condition: Where land is acquired, it must 
remain undeveloped, as permanent open space and under ownership by the county in perpetuity. 

Note that this is a request for additional information about the project described in GRANT 
APPLICATION NUMBER(S). The Department is not accepting applications for new projects or 
substantial changes to existing project proposals. Submitting the information requested by the 
Department does not guarantee that your application will be approved; however, without this additional 
information the Department will not be able to approve your application. 

If you have questions or wish to schedule a meeting with the Department to discuss your application 
prior to the November 30th  deadline, we will be happy to meet with you. Please direct these inquiries to 
Wendy Howard-Cooper at wendy.howard-cooper@dcr.virginia.gov. 

Thank you again for your interest in the Community Flood Preparedness Fund, and for your work to 
address this important issue. 

Sincerely, 

Wendy Howard Cooper 
Director, Dam Safety and Floodplain Management 

cc: Darryl M. Glover, Deputy Director, DCR 
Kimberly S. Adams, Senior Program Manager, VRA 
Angela Davis, Flood Program Planner, DCR 
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Stormwater Management 
 

Fairfax County’s Stormwater Management program is managed on a comprehensive watershed 
basis and consists of:  Regulatory Compliance, Dam Safety and Facility Rehabilitation, Stream and 
Water Quality, Emergency and Flood Control, Conveyance System Rehabilitation, contributory 
funding requirements and Operational Support. 

 

The Public Facilities Drainage and Stormwater Management Section and the Environment Section 
of the Policy Plan within the Fairfax County Comprehensive Plan includes the following established 
objectives:  

• Provide for a comprehensive drainage improvement and stormwater management program to 
maximize property protection and environmental benefits throughout the watershed.  

• Provide a system of drainage facilities that prevents or minimizes structure flooding, stream 
degradation and traffic disruption in an efficient, cost effective and environmentally sound 
manner. 

• Prevent and reduce pollution of surface and groundwater resources.  Protect and restore the 
ecological integrity of streams in Fairfax County. 

• Protect the Potomac Estuary and the Chesapeake Bay from the avoidable impacts of land use 
activities in Fairfax County. 

• Identify, protect and enhance an integrated network of ecologically valuable land and surface 
waters for present and future residents of Fairfax County. 

 
Source: 2017 Edition of the Fairfax County Comprehensive Plan- Public Facilities, Amended through 4-9-2019; 
Environment (amended through 12-3-2019) 

 

The long-range goal or mission for the stormwater program is dictated by the County’s need to 
preserve and restore the natural environment and water resources, while being in full compliance 
with all applicable federal and state laws and mandates. Many of the requirements are derived from 
the State’s Chesapeake Bay Initiatives, Municipal Separate Storm Sewer System Permit (MS4), and 
other Clean Water Act requirements and County ordinance and policies, such as the Water Supply 
Protection Overlay District. In order to comprehensively address program requirements and 
strategies for restoring water quality on a holistic basis, updated watershed management plans have 
been completed. Additionally, an ongoing Stream Physical Assessment program has been 
developed to identify areas of need and opportunities for targeted watershed improvement projects.   

Watershed Planning and Implementation 
Plans for all 30 County watersheds have been completed. Previously prepared watershed master 
plans developed during the 1970s did not reflect changes in stream conditions resulting from land 
use practices, water quality standards and environmental goals, most of which have evolved over 
the last 30 years. The watershed plans provide targeted strategies for addressing stream health 
given current and future land use practices and relative stream conditions.  

Stream physical and biological degradation becomes apparent when the extent of impervious 
surfaces within a watershed area approaches 10 to 20 percent. High levels of degradation occur as 
imperviousness exceeds 20 percent. During previous decades, prior to implementation of modern 
stormwater controls, the County’s percent of imperviousness increased drastically which contributed 

Program 
Description 

Link to the 
Comprehensive 

Plan 

Program 
Initiatives 
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to the current degraded conditions of many County streams. As depicted on graph A below, 60 
percent of County stream monitoring sites in 2020 had impervious levels at or above 20 percent 
(high). In addition, 25 percent of the 40 sites monitored were between 10-20 percent impervious 
(moderate). As depicted on the graph B below, and based on the same 2020 stream monitoring, just 
17.5 percent of the County’s streams are in good to excellent biological health condition. This 
condition is determined using an Index of Biological Integrity (IBI) which evaluates stream ecological 
health based on the community structure of bottom-dwelling aquatic invertebrates inhabiting the 
streams.                          

 

The Federal Clean Water Act and Virginia state laws require Fairfax County to meet water quality 
standards for surface streams.  The County discharges stormwater from its storm drainage network 
into the waters of the state and must comply with all pertinent water quality standards and conditions 
established by the MS4 permit.  The permit conditions require that the County have a comprehensive 
stormwater management program that includes inspection of existing stormwater facilities, 
watershed planning, public outreach, monitoring and implementation of practices to improve 
stormwater quality. 

In response to requirements for a Chesapeake Bay-wide Total Maximum Daily Load (TMDL), 
established by the EPA in December 2010, states have developed Watershed Improvement Plans 
(WIP) to set specific targets for reduction and capping of nutrients and sediment pollutants entering 
the Bay through its various tributaries from both point source (e.g. wastewater treatment plants) and 
non-point source pollution. The TMDL for the Chesapeake Bay has established a “pollution diet”, or 
pollution load reduction targets needed to remove the Bay from the impaired waters list. The 
requirements for Bay states and localities are also being driven by a Presidential Executive Order of 
May 2009 that called for more stringent actions, increased accountability and firm deadlines. The 
implementation phase of the TMDL is well on the way and Bay states have developed a Phase III 
WIP which was submitted to EPA in August 2019. The WIP involves increased measures tied to 
firmly established milestones and an ultimate implementation deadline of 2025. Through the 
stormwater program and other efforts, the County is doing its part to increase water pollution control 
measures in order to effectively improve local stream conditions, comply with increasing regulations 
and help restore the Chesapeake Bay.  

While every effort has been made to accurately reflect the 5-year capital improvement plan for the 
stormwater program, there are currently multiple issues that are in various stages of the regulatory 
and permitting processes that will possibly have significant funding impacts on the Stormwater 
program.  Increases in regulatory requirements associated with the reissuance of the next 5-year 
MS4 permit, updates to Chesapeake Bay-wide TMDL requirements as a result of the  Phase III WIP, 

B A 
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local stream TMDL’s, and the Phase III WIP and State stormwater regulations impact the funding 
requirements on a continual basis.  Mitigation of unforeseen County-wide flooding events require a 
significant investment to implement corrective actions and improve failing and deficient storm 
drainage systems that impact county residential and commercial properties.  In addition to these 
funding impacts, the transfer of responsibility for the Fairfax County Public Schools MS4 permit 
program to the County represents added funding requirements to the stormwater program as well. 

Additional, funding impacts to the stormwater program include long term stormwater management 
maintenance requirements of County facilities that are designed and built using innovative 
stormwater management systems, called Green Stormwater Infrastructure (GSI). Past stormwater 
maintenance at County-owned and operated facilities traditionally consisted of maintenance of catch 
basins, storm pipes and surface ponds. However, to meet current stormwater quality requirements, 
more extensive and complex stormwater management systems are being implemented for the 
treatment of stormwater runoff.  These water quality systems continue to require more complex 
operational and maintenance efforts to function properly and comply with the stormwater permit 
requirements. Without the proper on-going maintenance, the systems will likely fail, requiring more 
extensive costs to reconstruct the systems to function as designed.  As these water quality systems 
and stormwater facilities come on-line, funding will be needed to meet the recurring maintenance 
requirements. 

 
Financing the Stormwater Program 
The Board of Supervisors approved a special service district to support the Stormwater Management 
Program as part of the FY 2010 Adopted Budget Plan.  This service district provides a dedicated 
funding source for both operating and capital project requirements by levying a service rate per $100 
of assessed real estate value, as authorized by Code of Virginia Ann. Sections 15.2-2400.  Since 
FY 2010, staff has made significant progress in the implementation of watershed master plans, public 
outreach efforts, stormwater monitoring activities, water quality and flood mitigation project 
implementation and operational maintenance programs related to existing storm drainage 
infrastructure including stormwater conveyance, and regulatory requirements.   

A rate of $0.0400 per $100 of assessed value has been estimated to be required to fully support the 
stormwater program in the future; however, staff is currently evaluating the long-term requirements 
for the program to address the growth in inventory and other community needs.  Some of the 
additional community needs under evaluation include debt service to support the Board’s approval 
of the dredging of Lake Accotink, the anticipation of additional flood mitigation requirements, and 
strengthening the role and financial support for the implementation of stormwater requirements 
associated with Fairfax County Public Schools sites under renovation.  This enhanced program may 
require incremental changes to the rate over time and may result in a higher rate to fully support the 
program.  Staff continues to evaluate these requirements, as well as the staffing to support them, 
and analyze the impact of increased real estate values and revenue projections.   

One of the recent initiatives being funded by the Stormwater Fund is the new Public Works complex 
which will consolidate functions and operations and maximize efficiencies between the Stormwater 
and Wastewater Divisions.  Stormwater operations are currently conducted from various locations 
throughout the County, and a new colocation of both Stormwater and Wastewater staff will provide 
efficiencies and sharing of resources.  Another initiative in progress is the planned dredging of Lake 
Accotink.  Lake Accotink is a 55-acre lake surrounded by managed conservation areas, wetlands, 
deciduous and evergreen forests, and historic and prehistoric sites.  Over 300,000 patrons visit the 
park annually to enjoy a variety of facilities and activities that vary with the season.  Sediment from 
the upstream areas of the watershed has continued to be deposited in Lake Accotink over the years 
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filling in the lake and limiting recreational use.  Estimates for the cost of dredging including sediment 
disposal are still under review. Staff has identified the option of a low interest loan via the Virginia 
Clean Water Revolving Loan Fund (VCWRLF) as the preferred funding mechanism to fund the 
dredging project costs.  The Stormwater fund will pay the future debt costs.  

While staff continues to further evaluate the impact of recent initiatives and the long-term 
requirements for the Stormwater Program, the FY 2023 rate will remain the same as the FY 2022 
Adopted Budget Plan level of $0.0325 per $100 of assessed value.  However, based on capital 
project costs and projected revenues, it is anticipated that in the next several years, incremental rate 
increases will be required based on continued growth of stormwater facilities and infrastructure that 
must be inspected and maintained by the County, the implementation of flood mitigation projects, 
and additional requirements in the forthcoming Municipal Separate Storm Sewer System (MS4) 
Permit.  On an annual basis, staff will continue to evaluate the program, analyze future requirements, 
and develop Stormwater operational and capital resource needs.    

The FY 2023 levy of $0.0325 will generate $94,393,055, supporting $27,113,315 for staff and 
operational costs; $65,879,740 for capital project implementation including, infrastructure 
reinvestment, regulatory requirements, dam safety, and contributory funding requirements; and 
$1,400,000 transferred to the General Fund to partially offset central support services such as 
Human Resources, Purchasing, Budget and other administrative services supported by the General 
Fund, which benefit this fund. 

In summary, Stormwater funding is essential to protect public safety, preserve property values and 
support environmental mandates such as those aimed at protecting the Chesapeake Bay and the 
water quality of other local jurisdictional waterways. Projects include repairs to stormwater 
infrastructure, measures to improve water quality, such as stream stabilization, rehabilitation and 
safety upgrades of dams, repair and replacement of underground pipe systems and surface 
channels, structural flood proofing and site retrofits. This funding also supports increased public 
outreach efforts and stormwater monitoring activities. The approach to capital investment in 
stormwater management will be to improve infrastructure reinvestment cycles and increase capital 
project implementation schedules to responsibly manage stormwater runoff within Fairfax County, 
while maintaining compliance with increasing regulatory requirements and operational requirements. 
Focus will be provided to balance effectiveness and efficiencies through management of staff 
resources balanced with delivery of services through outsourced opportunities.  

 

1. Conveyance System Inspection/Development (Countywide): This program provides 
inventory inspection and assessment services for storm drainage conveyance systems and 
stormwater drainage structures in the County. The County owns and operates approximately 
1,500 miles of underground stormwater pipes and improved channels with an estimated 
replacement value of over one billion dollars.  The County began performing internal inspections 
of the pipes in FY 2006.  The initial results showed that approximately 5 percent of the pipes 
exhibit conditions of failure, and an additional 5 percent required maintenance or repair.  MS4 
Permit regulations require inspection and maintenance of these 1,500 miles of existing 
conveyance systems, 69,000 stormwater structures, and a portion of the immediate downstream 
channel at the 7,000 regulated pipe outlets.  Once the initial internal inspections are complete, 
the goal of this program is to inspect pipes on a 20-year cycle and rehabilitate pipes and improve 
outfall channels before total failure occurs.  Funding of $2,000,000 has been included for 
inspections and development in FY 2023.  

Current Project 
Descriptions 
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2. Conveyance System Rehabilitation (Countywide): This program provides repair and 
rehabilitation of storm drainage conveyance systems and stormwater drainage structures in the 
County. Acceptable industry standards indicate that one dollar re-invested in infrastructure 
saves seven dollars in the asset’s life and $70 dollars if asset failure occurs.  Funding in the 
amount of $7,000,000 is included for conveyance system rehabilitation in FY 2023. 

3. Dam and Facility Maintenance (Countywide): This program provides for inventory, 
inspections, operations, and maintenance of all stormwater facilities within the County. There 
are approximately 7,900 stormwater management facilities in service that range in size from 
small rain gardens to large state regulated flood control dams. The County is responsible for 
inspecting approximately 5,500 privately-owned facilities and maintaining over 2,400 County 
owned facilities.  This inventory increases annually and is projected to continually increase as 
new development and redevelopment sites occur in the County.  This initiative also includes the 
removal of sediment that occurs in both wet and dry stormwater management facilities to ensure 
that adequate capacity is maintained to treat the stormwater.  The program results in 
approximately 50 projects annually that require design and construction management activities 
as well as contract management and maintenance responsibilities.  This program maintains the 
structures and dams that control and treat the water flowing through County owned facilities.  
This program improves dam safety by supporting annual inspections of 20 state-regulated dams 
and the Huntington Levee and by developing Emergency Action Plans required by the state.  
The Emergency Action Plans are updated annually.  In addition, these plans include annual 
emergency drills and exercises, and flood monitoring for each dam.  Funding in the amount of 
$5,000,000 is included for dam maintenance in FY 2023. 

4. Dam Safety and Facility Rehabilitation 
(Countywide): This program provides for capital repair 
and rehabilitation of stormwater management facilities 
in the County.  The County currently owns and operates 
dams, green infrastructure facilities, and various types 
of other facilities such as underground detention and 
proprietary systems with an estimated replacement 
value of over $500 million. Funding in the amount of 
$10,000,000 is included for Dam Safety and Facility 

Rehabilitation in FY 2023. 

5. Emergency and Flood Response Projects (Countywide): This program supports flood 
control projects for unanticipated flooding events that impact storm systems and structural 
flooding.  The program provides annual funding for scoping, design, and construction activities 
related to flood mitigation projects. Funding in the amount of $7,000,000 is included for the 
Emergency and Flood Response Projects in FY 2023.   

6. Enterprise Asset Management – Work Order System (Countywide): This project will provide 
funding for the transition from an Enterprise Asset Management (EAM) system to a more 
functional Asset Management Program (AMP). Funding over time will support the acquisition of 
software, servers, and consultant services to migrate asset management and related work order 
management into the new system. The current system tracks assets, inspections, daily work 
management and associated contractor costs. Features of the replacement system include 
geographic information system (GIS) integration and field mobility. The Department of Public 
Works and Environmental Services (DPWES) Information Technology staff have collaborated 
with the Stormwater Management and the Wastewater Management staff to promote 
interagency capabilities, optimize performance, and improve system lifecycle management for 
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the new system. This new system will meet the 
future expectations for both divisions and optimize 
service delivery for DPWES. Funding in the amount 
of $1,400,000 is included for this project in FY 2023. 

7. Lake Accotink Dredging (Braddock 
District): $5,000,000 has been allocated from 
stormwater funds to support the design phase of the 
dredging of Lake Accotink. Lake Accotink is a 55-
acre lake surrounded by managed conservation 

areas, wetlands, deciduous and evergreen forests, and historic and pre-historic sites. Over 
300,000 patrons visit the park annually to enjoy a variety of facilities and activities that vary with 
the season. Sediment from the upstream areas of the watershed has continued to be deposited 
in Lake Accotink over the years filling in the lake and limiting recreational use of the lake. 
Estimates for the cost of dredging including sediment disposal are still under review. Staff has 
identified the option of a low interest loan via the Virginia Clean Water Revolving Loan Fund 
(VCWRLF) as the preferred funding mechanism to fund the dredging project costs.  Future debt 
service costs associated with the loan will be funded by the Stormwater Services Fund.  For 
planning purposes, an amount of $60,500,000 has been estimated to be required in FY 2025. 

8. Pro Rata Share Drainage Improvements (Countywide): Pro Rata funds received from 
developer are used to support watershed planning, regional pond development and other 
drainage improvement projects. Contributions are received in accordance with the Pro Rata 
Share Program approved by the Board of Supervisors on December 16, 1991. The Pro Rata 
Share Program provides a funding source to correct drainage deficiencies by collecting a 
proportionate share of the total estimated cost of drainage improvements from the developers 
of the land. As projects are identified and prioritized during scheduled budgetary reviews, Pro 
Rata funds on deposit are appropriated. This fund has a current budget of $5,712,821. 

9. Stormwater Allocation to Towns (Countywide): This project is a continuing project which 
provides for allocations to the Towns of Vienna and Herndon. On April 18, 2012, the State 
Legislature passed SB 227, which entitles the Towns of Herndon and Vienna to all revenues 
collected within their boundaries by Fairfax County’s stormwater service district.  An agreement 
was developed for a coordinated program whereby the Towns remain part of the County’s 
service district and the County returns 25 percent of the revenue collected from properties within 
each town.  This allows for the Towns to provide services independently such as maintenance 
and operation of stormwater pipes, manholes, and catch basins.  The remaining 75 percent 
remains with the County and the County takes on the responsibility for the Towns’ Chesapeake 
Bay TMDL requirements as well as other TMDL and MS4 requirements.  This provides for an 
approach that is based on watersheds rather than on jurisdictional lines.  Funding in the amount 
of $1,000,000 is included for the allocations to Vienna and Herndon in FY 2023.   

10. Stormwater Regulatory Program (Countywide): This is a continuing program to support 
County operations to meet the conditions of a state issued MS4 Permit.  The County is required 
by federal law to operate under the conditions of a state issued MS4 Permit.  Stormwater staff 
annually evaluates funding required to meet the increasing federal and state regulatory 
requirements pertaining to the MS4 Permit, and State and Federal mandates associated with 
controlling water pollution delivered to local streams and the Chesapeake Bay.  The MS4 Permit 
allows the County to discharge stormwater from its stormwater systems into state and federal 
waters.  The County currently owns and/or operates approximately 15,000 outfalls, and 7,000 
of these outfalls are regulated outfalls governed by the permit.  The current permit was issued 

Barnack Drive – Before 
(Outfall Restoration) 

Barnack Drive – After 
(Outfall Restoration) 
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to the County in April 2015 and expired in April 2020.  The County is operating under an 
administrative continuance until a new permit is issued.  The permit requires the County to 
document the stormwater management facility inventory, enhance public outreach and 
education efforts, increase water quality monitoring efforts, and provide stormwater 
management and stormwater control training to all appropriate County employees. The permit 
also requires the County to implement sufficient stormwater projects that will reduce the nutrients 
and sediment delivered to the Chesapeake Bay in compliance with the Chesapeake Bay TMDL 
implementation plan adopted by the State.  Funding in the amount of $4,000,000 is included for 
the regulatory program in FY 2023.   

11. Stormwater Related Contributories (Countywide): This project provides funding for 
contributions associated with the Northern Virginia Soil and Water Conservation District 
(NVSWCD), and the Occoquan Watershed Monitoring Program (OWMP). The NVSWCD is an 
independent subdivision of the Commonwealth of Virginia that provides leadership in the 
conservation and protection of Fairfax County's soil and water resources.  It is governed by a 
five-member Board of Directors - three members are elected every four years by the voters of 
Fairfax County and two members are appointed by the Virginia Soil and Water Conservation 
Board.  Accordingly, the work of NVSWCD supports many of the environmental goals 
established by the Board of Supervisors. The goal of the NVSWCD is to continue to improve the 
quality of the environment and general welfare of the citizens of Fairfax County by providing 
them with a means of dealing with soil, water conservation and related natural resource 
problems. It provides County agencies with comprehensive environmental evaluations for 
proposed land use changes with particular attention to the properties of soils, erosion potential, 
drainage, and the impact on the surrounding environment.  NVSWCD has consistently been 
able to create partnerships and leverage state, federal and private resources to benefit natural 
resources protection in Fairfax County.  Funding of $609,346 has been included for the County 
contribution to the NVSWCD in FY 2023.  

The OWMP and the Occoquan Watershed Monitoring Laboratory (OWML) were established to 
ensure that water quality is monitored and protected in the Occoquan Watershed.  Given the 
many diverse uses of the land and water resources in the Occoquan Watershed (agriculture, 
urban residential development, commercial and industrial activity, water supply, and wastewater 
disposal), the OWMP plays a critical role as the unbiased interpreter of basin water quality 
information.  Funding of $183,437 has been included for the County contribution to the OWMP 
in FY 2023. 

12. Stormwater/Wastewater Facility (Braddock District): This project will provide funding for a 
Stormwater/Wastewater facility to consolidate functions and operations and maximize 
efficiencies between the Stormwater and Wastewater Divisions. The Stormwater business area 
provides essential watershed planning, engineering design, project management, contracting, 
monitoring, and maintenance services for stormwater management, storm drainage, flood 
control, snow removal, water quality, commercial revitalization, county-maintained roads and 
walkways, trails, public street name signs, and other designated county infrastructure. Current 
program operations are conducted from various locations throughout the County and are 
inadequate and outdated. The Wastewater Collection Division operates out of the Freds Oak 
facility and provides for the sewer collection and conveyance system for the County. The new 
facility will collocate both functions. This project is currently in design with construction 
anticipated to begin in early 2022. The total cost of the facility is $102 million with $93 million 
financed by EDA bonds and $9 million supported by the Stormwater Services Fund and 
Wastewater Fund.  These funds will also support the annual debt service associated with the 
EDA bonds.   
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13. Stormwater/Wastewater Facility Debt Service (Countywide): $4,179,000 represents the FY 
2023 requirements for debt service payments associated with the Stormwater/Wastewater 
facility.  

14. Stream and Water Quality Improvements (Countywide): This project supports water quality 
improvement necessary to mitigate the impacts to local streams and the Chesapeake Bay 

resulting from urban stormwater runoff.  This includes water 
quality projects such as construction and retrofit of stormwater 
management ponds, implementation of green stormwater 
infrastructure facilities, stream restoration, and water quality 
projects identified in the completed Countywide Watershed 
Management Plans.  These projects will aid in the reduction of 
pollutants and improve water quality in county streams, that are 
considered to be in fair to very poor condition and likely do not 
meet CWA water quality standards. In addition, Total Maximum 
Daily Load (TMDL) requirements for local streams and the 

Chesapeake Bay are the regulatory drivers by which pollutants entering impaired water bodies 
must be reduced.  The Chesapeake Bay TMDL was established by the EPA and requires that 
MS4 communities as well as other dischargers implement measures to significantly reduce the 
nitrogen, phosphorous and sediment loads in waters that drain to the Chesapeake Bay by 2025.  
MS4 Permit holders must achieve 35 percent of the required reductions within the current five-
year permit cycle and 60 percent of the required reductions in the next five-year permit cycle.  
In addition, compliance with the Chesapeake Bay TMDL requires that the County undertake 
construction of new stormwater facilities and retrofit existing facilities and properties.  The EPA 
continually updates the Chesapeake Bay compliance targets and credits is anticipated that the 
changes to the assigned targets as well as how projects are credited, will likely impact future 
compliance requirements.  In addition to being required to meet the Chesapeake Bay TMDL 
targets, the current MS4 Permit requires the County to develop and implement action plans to 
address local impairments.  Most of the 1,900 watershed management plan projects contribute 
toward achieving the Chesapeake Bay and local stream TMDL requirements.  Funding in the 
amount of $23,507,957 is included for stream and water quality Improvements in FY 2023. 

15. Tree Preservation and Plantings (Countywide): This project provides for tree plantings 
throughout the County. Revenues collected through the land development process are 
appropriated at year end to support the tree preservation and planting program. Funding in the 
amount of $308,916 has been received to date.
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Project Title
Project Number

Source 
of 

Funds

Budgeted or
Expended
Through
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

Total
FY 2023 -
FY 2027

Total
FY 2028 -
FY 2032 Total

1 Conveyance System 
Inspection/Develop

S C $2,000 $2,000 $2,000 $3,000 $3,000 $12,000 $15,000 $27,000

2G25-028-000
2 Conveyance System 

Rehabilitation
S C $7,000 $8,000 $9,000 $10,000 $10,000 $44,000 $65,000 $109,000

SD-000034
3 Dam and Facility 

Maintenance
S C $5,000 $5,000 $5,000 $5,000 $5,000 $25,000 $25,000 $50,000

2G25-031-000
4 Dam Safety and Facility 

Rehabilitation
S C $10,000 $11,000 $11,000 $11,000 $11,000 $54,000 $58,000 $112,000

SD-000033                                         
5 Emergency and Flood 

Response Projects
S C $7,000 $7,000 $7,000 $7,000 $7,000 $35,000 $35,000 $70,000

SD-000032
6 Enterprise Asset 

Management - Work Order 
System

S C $1,400 $1,440 $288 $403 $565 $4,096 $4,000 $8,096

SD-000044
7 Lake Accotink Dredging S $5,000 $60,500 $60,500 $65,500

SD-000041
8 Pro Rata Share Drainage 

Improvements
X $5,713 $0 $5,713

Fund 30090
9 Stormwater Allocation to 

Towns
S C $1,000 $1,000 $1,000 $1,000 $1,000 $5,000 $5,000 $10,000

2G25-027-000
10 Stormwater Regulatory 

Program
S C $4,000 $4,000 $4,000 $4,000 $4,000 $20,000 $20,000 $40,000

2G25-006-000

 ($000's)
Stormwater Management

Project Cost Summaries
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Project Title
Project Number

Source 
of 

Funds

Budgeted or
Expended
Through
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

Total
FY 2023 -
FY 2027

Total
FY 2028 -
FY 2032 Total

 ($000's)
Stormwater Management

Project Cost Summaries

11 Stormwater Related 
Contributories

S C $793 $793 $793 $793 $793 $3,965 $3,965 $7,930

2G25-007-000, 2G25-008-000
12 Stormwater/Wastewater 

Facility
B, S $102,000 $0 $102,000

SD-000039
13 Stormwater/Wastewater 

Facility Debt Service
S $5,000 $4,179 $4,180 $4,181 $4,178 $4,181 $20,899 $58,601 $84,500

2G25-117-000
14 Stream and Water Quality 

Improvements
S C $23,508 $23,508 $23,508 $23,508 $23,508 $117,540 $117,540 $235,080

SD-000031
15 Tree Preservation and 

Plantings
X $309 $0 $309

2G25-030-000

Total $118,022 $65,880 $67,921 $128,270 $69,882 $70,047 $402,000 $407,106 $927,128

 Notes: Numbers in bold italics represent funded amounts.  A "C" in the 'Budgeted or Expended' column denotes a continuing project.

Key:  Source of Funds
B Bonds
G General Fund
S State 
F Federal
X Other
U Undetermined
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Department of Public Works and Environmental Services
 Stormwater Planning Division

12000 Government Center Parkway, Suite 449
Fairfax, VA  22035-0052

Telephone: 703-324-5500, TTY 711, Fax: 703-802-5955       
www.fairfaxcounty.gov/publicworks 

November 15, 2022

Ms. Wendy Howard Cooper, Director
Dam Safety and Floodplain Management
Department of Conservation and Recreation
East Main Street, 24th Floor
Richmond, Virginia 23219

Reference : Supplemental Document, Community Flood Preparedness Fund, CY2022 Round 3 
Grant Application, Chowan Avenue Stormwater Improvement Project Application 
(CFPF-22-03-15)

This supplemental document is in response to your September 30, 2022, letter requesting a 
detailed contractor budget and a detailed match allocation across all Fairfax County applications. 
Please note that the actual contractor’s budget will vary from what is estimated below and will be 
determined based on the final design and construction bidding process. Additionally, Table S-1 
and S-3 below provides information you requested during our October 4, 2022, email 
conversation.  

Table S-1. Project phase, milestone, deliverable and timeline

Phase Milestone Deliverable
Calendar 

Year
Proposal negotiation Completed Task Order 2023
Executed design task order Notice to proceed 2023Design Phase*
Engineering A/E and Land 
Acquisition Construction documents 2024
Construction  Advertisement Received Proposal 2025
Construction Contractor 
Selection Construction Contract 2025

Construction 
Phase**

Construction Phase Completed project 2026
Post 

Construction 
Phase Post Construction Maintenance Ongoing

*Detailed information was provided with the original application request.
**Table S-3 below shows the detailed information

C o u n t y  o f  F a i r f a x ,  V i r g i n i a
To protect and enrich the quality of life for the people, neighborhoods and diverse communities of Fairfax County

http://www.fairfaxcounty.gov/publicworks


Department of Public Works and Environmental Services
 Stormwater Planning Division

12000 Government Center Parkway, Suite 449
Fairfax, VA  22035-0052

Telephone: 703-324-5500, TTY 711, Fax: 703-802-5955       
www.fairfaxcounty.gov/publicworks 

Table S-2. Probable Estimated Contractor Budget

Category Cost
Estimated Design Services Cost  $             347,000.00 

Survey  $               28,318.10 
Soil characterization  $                 5,480.09 
Assessment of adequate drainage and capacity analysis  $               31,368.66 
Concepts design & analysis (35%)  $               58,683.77 
65% design plan  $               58,356.02 
95% final design  $               60,523.70 
Final design plan  $               39,087.60 
Permits, easement plate  $               22,182.05 
Land Acquisition  $               43,000.00 
  

Estimated Construction Total  $          1,257,730.00 
Demolition and clearing  $               75,093.00 
Erosion and Sediment Controls  $             113,170.00 
Landscaping & Planting  $             167,168.75 
Mobilization  $               57,416.25 
Pipe Work  $             351,630.50 
Sanitary Sewer CCTV  $                 8,250.00 
Seeding & Stabilization  $               42,930.00 
Stream Work  $               141,443.5 
Survey & Stake Out  $               50,000.00 
Temporary  Safety fence and Tree protection  $                 9,428.00 
Temporary Construction Entrance  $                 5,200.00 
Traffic Control  $             236,000.00 
  
Contingency (25%)  $             395,270.00 
Total Project Cost  $          2,000,000.00 
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Department of Public Works and Environmental Services
 Stormwater Planning Division

12000 Government Center Parkway, Suite 449
Fairfax, VA  22035-0052

Telephone: 703-324-5500, TTY 711, Fax: 703-802-5955       
www.fairfaxcounty.gov/publicworks 

Table S-3. Detailed Construction Milestone and Deliverables

Milestone Deliverable
Notice To Proceed issuance
Pardon our dust meeting 
Construction stakeout

Preliminary Activities

Limit of Disturbance (LOD) walk 

Site Preparation
Mobilization
Clearing and Grubbing
Remove Trees
LOD/Tree Preservation (TP) fencing installation
Access/traffic control setup
Install inlet protections
Install construction entrance
Access clearing & grubbing
Access install
Set diversion dike, super silt fence

Perimeter Erosion & Sediment 
Controls (E&S)

Staging area
Access path & E&S control installationTemporary Construction Access
Clearing and Grubbing
Clearing and Grubbing 
Restoration of the stream
Installing the pipe system

Construction work

Remove and restore staging area and access road
Overstory, understory,& shrub plantingLandscaping  & Planting
Live stake planting
Project substantial completion (SC) walk
Punch list generation and completion
Remove E&S controls
Traffic control breakdown

Completion Activities

Project final completion

Sincerely,

Daniel Habete, Project Manager II
Watershed Projects Implementation Branch–South
Stormwater Planning Division

http://www.fairfaxcounty.gov/publicworks


Department of Public Works and Environmental Services
 Stormwater Planning Division

12000 Government Center Parkway, Suite 449
Fairfax, VA  22035-0052
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www.fairfaxcounty.gov/publicworks 

Enclosures: As stated

cc: Rachel Flynn, Deputy County Executive
            Christopher Herrington, Director, Department of Public Works and Environmental 

Services  (DPWES)
            Eleanor Ku Codding, Deputy Director, DPWES, Stormwater and Wastewater Divisions

Craig Carinci, Director, Stormwater Planning Division (SWPDDPWES
Emma Gutzler, Chief, Watershed Projects Implementation Branch - South, SWPD, 
DPWES

http://www.fairfaxcounty.gov/publicworks


 
County of Fairfax, Virginia 
To protect and enrich the quality of life for the people, neighborhoods and diverse communities of Fairfax County 

Ms. Wendy Howard Cooper, Director 
Director, Dam Safety and Floodplain Management 
Department of Conservation and Recreation 
East Main Street, 24th  Floor 
Richmond, Virginia 23219 

Reference: Community Flood Preparedness Fund, CY2022 Round 3 Grant Application, 
Chowan Avenue Stormwater Improvement Project Application (CFPF-22-03-15) 

Dear Ms. Howard Cooper: 

This letter is in response to your September 30, 2022 (attached), letter requesting Fairfax County's 
(County's) confirmation of further consideration of the Chowan Avenue Stormwater Improvement Project 
application (CFPF-22-03-15) during the supplemental review period for the Community Flood 
Preparedness Fund (CFPF). The County is still interested in having this project application considered to 
receive funding through the CFPF. 

If the grant is awarded, the County will provide the necessary match for the project ($800,000.00) as 
required by your department, subject to Fairfax County Board of Supervisors approval. It is understood 
that the County's total match amount for all four County applications being considered during the 
supplemental review may be as much as $9,184,400.00. 

The County will provide the requested information for the Chowan Avenue Stormwater Improvement 
Project application (CFPF-22-03-15) to your department no later than 5:00 pm on November 30, 2022, as 
documented in your letter. 

If you have any questions or need additional assistance, please contact Craig Carinci, Director Stormwater 
Planning Division at 703-324-5500. 

Sincerely, 

Br an J. Hill 
County Executive 

Attachment: Community Flood Preparedness Fund (CFPF): Application CFPF-22-03-15 

cc: Rachel Flynn, Deputy County Executive 
Christopher Herrington, Director, Department of Public Works and Environmental Services 
(DPWES) 
Eleanor Ku Codding, Deputy Director, DPWES, Stormwater and Wastewater Divisions 
Craig Carinci, Director, DPWES, Stormwater Planning Division 

Office of the County Executive 
12000 Government Center Parkway, Suite 552 

Fairfax, VA 22035-0066 
703-324-2531, TTY 711, Fax 703-324-3956 

www.fairfaxcounty.gov 
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Matthew S. Wells 
Director 

 

Frank N. Stovall 
Deputy Director 
for Operations 

Darryl Glover 
Deputy Director for 
Dam Safety, 
Floodplain Management and 
Soil and Water Conservation 

Laura Ellis 
Interim Deputy Director for 
Administration and Finance 

 

COMMONWEALTH of VIRGINIA 
DEPARTMENT OF CONSERVATION AND RECREATION 

September 30, 2022 

Bryan J. Hill, County Executive 
12000 Government Center Parkway 
Suite 552 
Fairfax, VA 22035 
cexbryanhill@fairfaxcounty.gov 

Re: Community Flood Preparedness Fund (CFPF) 
CY2022 Round 3 Grant Application: Grant Number: CFPF-22-03-15 
Application Category: Projects that will result in hybrid solutions 
Community Name: FAIRFAX COUNTY, CID: 515525 
Primary Contact: Craig Carinci, 
Primary Contact Email Address: craig.carinci@fairfaxcounty.gov 
CFPF Amount Requested: $1,200,000.00 
Match Amount Required: $800,000.00 
Total Project Cost: $2,000,000.00 

Dear Bryan J. Hill: 

Thank you for your interest in Grant Round Three of the Community Flood Preparedness Fund (the 
Fund). The Department of Conservation and Recreation (DCR, or the Department) advertised that $40 
million would be made available for this Grant Round; we received 64 applications for this Round with 
Grant requests totaling nearly $93 million. 

We have reviewed your grant application and believe that your proposal may meet the purpose of the 
Fund and the requirements of the Grant Manual. However, without additional information, we are 
unable to make a final determination that would lead to a grant award. 

Given the importance of addressing flooding and resilience challenges, and the level of interest in this 
Grant Round, the Department is providing applicants whose projects may meet grant qualifications, but 
where additional information is required, with a supplemental review period in which to submit 
information. Further, in order to provide support to as many beneficial projects as possible, the 
Secretary of Natural and Historic Resources has authorized the Department to release an additional $30 
million in funding for this Grant Round. 

600 East Main Street, 24'h Floor I Richmond, Virginia 23219 I 804-786-6124 

State Parks • Soil and Water Conservation • Outdoor Recreation Planning 
Natural Heritage • Dam Safety and Floodplain Management • Land Conservation 



For your application to be considered during this supplemental review, please notify the Department of 
your interest in writing no later than October 14th, 2022 and submit the following information to the 
Department no later than 5:00 pm on November 30th. 

A final determination on awards will be made by December 30th, 2022. Correspondence with the 
Department in this matter should be directed to cfpf@,virginia.gov. 

• Applicant must submit a detail contractor budget. 
• Applicant must provide detailed allocation of match across all grant applications to verify $7M 

proposed match is not over allocated. 

Note that this is a request for additional information about the project described in GRANT 
APPLICATION NUMBER(S). The Department is not accepting applications for new projects or 
substantial changes to existing project proposals. Submitting the information requested by the 
Department does not guarantee that your application will be approved; however, without this additional 
information the Department will not be able to approve your application. 

If you have questions or wish to schedule a meeting with the Department to discuss your application 
prior to the November 30th  deadline, we will be happy to meet with you. Please direct these inquiries to 
Wendy Howard-Cooper at wendy.howard-cooper@dcr.virginia.gov. 

Thank you again for your interest in the Community Flood Preparedness Fund, and for your work to 
address this important issue. 

Sincerely, 

Wendy Howard Cooper 
Director, Dam Safety and Floodplain Management 

cc: Darryl M. Glover, Deputy Director, DCR 
Kimberly S. Adams, Senior Program Manager, VRA 
Angela Davis, Flood Program Planner, DCR 
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Appendix A: Application Form for Grant Requests for All 

Categories 

Virginia Department of Conservation and Recreation 

Virginia Community Flood Preparedness Fund Grant Program 

Name of Local Government: 

Fairfax County 

Category of Grant Being Applied for (check one): 

Capacity Building/Planning 

X Project 

Study 

NFIP/DCR Community Identification Number (CID)  515525 

If a state or federally recognized Indian tribe, Name of tribe 
 N/A 

Hill, County Executive J. H Name of Authorized Official: Bryan J 

Signature of Authorized Official: .0-- 

Mailing Address (1):  12000 Government Center Parkway, Suite 552 

Mailing Address (2):  

City:  Fairfax State:  VA Zip: 22035  

Telephone Number: ( 703 )324-2531 Cell Phone Number: ( )  N/A 

Email Address: cexbryanhill@fairfaxcounty.gov 

Application Form CFPFI 1-A 

cmori1
Rectangle



Contact Person (If different from authorized official): 
 Craig Carinci 

Mailing Address (1):  12000 Government Center Parkway, Suite 449 

Mailing Address (2):  

City:  Fairfax State:  VA Zip:  22035  

Telephone Number: ( 703 )324-5500 Cell Phone Number: ( ) N/A  

Email Address: craig.carinci@fairfaxcounty.gov 

Is the proposal in this application intended to benefit a low-income geographic area as defined 

in the Part 1 Definitions? Yes No X 

Categories (select applicable project): Project Grant 

Project Grants (Check All that Apply) 

X Acquisition of property (or interests therein) and/or structures for purposes of allowing 

floodwater inundation, strategic retreat of existing land uses from areas vulnerable to 

flooding; the conservation or enhancement of natural flood resilience resources; or 

acquisition of structures, provided the acquired property will be protected in perpetuity 

from further development. 

L Wetland restoration. 

X Floodplain restoration. 

H Construction of swales and settling ponds. 

X Living shorelines and vegetated buffers. 

• Structural floodwalls, levees, berms, flood gates, structural conveyances. 

L Storm water system upgrades. 

rl Medium and large scale Low Impact Development (LID) in urban areas. 

El Permanent conservation of undeveloped lands identified as having flood resilience value by 

Conserve Virginia Floodplain and Flooding Resilience layer or a similar data driven analytic 

tool. 

O Dam restoration or removal. 

X Stream bank restoration or stabilization. 

X Restoration of floodplains to natural and beneficial function. 

I Developing flood warning and response systems, which may include gauge installation, to 
notify residents of potential emergency flooding events. 

Application Form CFPFI 2-A 



Study Grants (Check All that Apply) 

L Studies to aid in updating floodplain ordinances to maintain compliance with the NFIP or to 
incorporate higher standards that may reduce the risk of flood damage. This must include 
establishing processes for implementing the ordinance, including but not limited to, 
permitting, record retention, violations, and variances. This may include revising a 
floodplain ordinance when the community is getting new Flood Insurance Rate Maps 
(FIRMs), updating a floodplain ordinance to include floodplain setbacks or freeboard, or 
correcting issues identified in a Corrective Action Plan. 

Revising other land use ordinances to incorporate flood protection and mitigation goals, 
standards and practices. 

Conducting hydrologic and hydraulic studies of floodplains. Applicants who create new maps 
must apply for a Letter of Map Revision or a Physical Map Revision through the Federal 
Emergency Management Agency (FEMA). For example, a local government might conduct a 
hydrologic and hydraulic study for an area that had not been studied because the watershed 
is less than one square mile. Modeling the floodplain in an area that has numerous letters of 
map change that suggest the current map might not be fully accurate or doing a detailed 
flood study for an A Zone is another example. 

Studies and Data Collection of Statewide and Regional Significance. 

Revisions to existing resilience plans and modifications to existing comprehensive and hazard. 

Other relevant flood prevention and protection project or study. 

Capacity Building and Planning Grants  

Floodplain Staff Capacity. 

Resilience Plan Development 

I Revisions to existing resilience plans and modifications to existing comprehensive and 
hazard mitigation plans. 

P Resource assessments, planning, strategies and development. 
o Policy management and/or development. 

o Stakeholder engagement and strategies. 

6640, 6642, 6644, 6646, 6648, 6650, 6652, 6654, 6656 
Location of Project (Include Maps):  Barrett Road, Falls Church, VA 22042  

NFIP Community Identification Number (CID#):(See appendix F  515525 

Application Form CFPFI 3-A 



Is Project Located in an NFIP Participating Community? X Yes No 

Is Project Located in a Special Flood Hazard Area? X Yes ii No 

Flood Zone(s) (If Applicable):  Zone AE 

Flood Insurance Rate Map Number(s) (If Applicable):  51059CO285E  

Total Cost of Project:  $12,836,000 

Total Amount Requested  $8,985,200 

Application Form CFPFI 4-A 



 

  Scoring Criteria Projects 1-B 
 

Appendix B: Scoring Criteria for Flood Prevention and 
Protection Projects  

Virginia Department of Conservation and Recreation 
Virginia Community Flood Preparedness Fund Grant Program 

Applicant Name:   

Eligibility Information 

Criterion  Description  Check One 

1. Is the applicant a local government (including counties, cities, towns, municipal corporations, 
authorities, districts, commissions, or political subdivisions created by the General Assembly or 
pursuant to the Constitution or laws of the Commonwealth, or any combination of these)? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

2. Does the local government have an approved resilience plan and has provided a copy or link to the 
plan with this application? 

Yes  Eligible for consideration under all categories   

No  Eligible for consideration for studies, capacity building, and planning only   

3. If the applicant is not a town, city, or county, are letters of support from all affected local 
governments included in this application? 

Yes  Eligible for consideration    

No  Not eligible for consideration   

4. Has this or any portion of this project been included in any application or program previously funded 
by the Department? 

Yes   Not eligible for consideration    

No  Eligible for consideration    

5. Has the applicant provided evidence of an ability to provide the required matching funds? 

Yes  Eligible for consideration    

No  Not eligible for consideration    

N/A  Match not required   
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  Scoring Criteria Projects 2-B 
 

Project Eligible for Consideration 
 Yes 

 No 

Applicant Name:   

Scoring Information 

Criterion 
Point 
Value 

Points 
Awarded 

6. Eligible Projects (Select all that apply) 

Projects may have components of both 1.a. and 1.b. below; however, only one category may be chosen.  
The category chosen must be the primary project in the application. 

1.a. Acquisition of property consistent with an overall comprehensive local or 
regional plan for purposes of allowing inundation, retreat, or acquisition of 
structures.  

50   

 Wetland restoration, floodplain restoration 

 Living shorelines and vegetated buffers. 

 Permanent conservation of undeveloped lands identified as having flood resilience 
value by ConserveVirginia Floodplain and Flooding Resilience layer or a similar data 
driven analytic tool 

 Dam removal 

 Stream bank restoration or stabilization. 

 Restoration of floodplains to natural and beneficial function.   

 Developing flood warning and response systems, which may include gauge 
installation, to notify residents of potential emergency flooding events.  

 

45   

1.b. any other nature‐based approach  40    

All hybrid approaches whose end result is a nature‐based solution  35   

All other projects  25   

7. Is the project area socially vulnerable? (Based on ADAPT VA’s Social Vulnerability Index Score.) 

Very High Social Vulnerability (More than 1.5)  15    

High Social Vulnerability (1.0 to 1.5)  12    

Moderate Social Vulnerability (0.0 to 1.0)  8    

Low Social Vulnerability (‐1.0 to 0.0)  0    

Very Low Social Vulnerability (Less than ‐1.0)  0    

8. Is the proposed project part of an effort to join or remedy the community’s probation or suspension 
from the NFIP?  
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  Scoring Criteria Projects 3-B 
 

Yes  10    

No  0    

9. Is the proposed project in a low‐income geographic area as defined in this manual?  

Yes  10    

No  0    

10. Projects eligible for funding may also reduce nutrient and sediment pollution to local waters and the 
Chesapeake Bay and assist the Commonwealth in achieving local and/or Chesapeake Bay TMDLs. 
Does the proposed project include implementation of one or more best management practices with 
a nitrogen, phosphorus, or sediment reduction efficiency established by the Virginia Department of 
Environmental Quality or the Chesapeake Bay Program Partnership in support of the Chesapeake 
Bay TMDL Phase III Watershed Implementation Plan?  

Yes  5    

No  0    

11. Does this project provide “community scale” benefits? 

Yes  20   

No  0   

Total Points   
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Appendix D: Checklist All Categories 

Virginia Department of Conservation and Recreation 

Community Flood Preparedness Fund Grant Program 

  

Scope of Work Narrative 

Supporting Documentation  Included 

Detailed map of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

FIRMette of the project area(s) (Projects/Studies)  □ Yes   □ No   □ N/A 

Historic flood damage data and/or images (Projects/Studies)  □ Yes   □ No   □ N/A 

A link to or a copy of the current floodplain ordinance  □ Yes   □ No   □ N/A 

Non‐Fund financed maintenance and management plan for 

project extending a minimum of 5 years from project close 
□ Yes   □ No   □ N/A 

A link to or a copy of the current hazard mitigation plan  □ Yes   □ No    □ N/A 

A link to or a copy of the current comprehensive plan  □ Yes   □ No    □ N/A 

Social vulnerability index score(s) for the project area from 

ADAPT VA’s Virginia Vulnerability Viewer 
□ Yes   □ No    □ N/A 

If applicant is not a town, city, or county, letters of support 

from affected communities 
□ Yes   □ No    □ N/A 

Completed Scoring Criteria Sheet in Appendix B, C, or D  □ Yes   □ No    □ N/A    

Budget Narrative 

Supporting Documentation  Included 

Authorization to request funding from the Fund from governing 

body or chief executive of the local government 
□ Yes   □ No   □ N/A 

Signed pledge agreement from each contributing organization  □ Yes   □ No   □ N/A 
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Executive Summary  
The Tripps Run at Barrett Road Community Flood Mitigation Project incorporates a nature-based 

solution through the creation of a connected floodplain at the current location of nine homes, many of 

which have been subject to repeated damage during storm events. Allowing floodwaters to slow and 

spread out, dissipate energy, and be stored is imperative to mitigating flooding in the surrounding 

community. The project results in a reduced flood risk to 83 homes, including thirteen homes that will 

no longer be within the 1%-annual-chance floodplain. To be able to complete the design and construct 

the project, the County is requesting 70% of the total cost of the project ($12,836,000) or $8,985,200. If 

the grant is awarded and the project moves forward, significant flood reductions of up to four feet will 

be realized in addition to the community having a new greenspace that will have environmental, 

aesthetic, and recreational benefits. 

A. Scope of Work Narrative 

1. Project Information  
The project is located in the Falls Church area of Fairfax County along the Tripps Run stream corridor 

adjacent to a section of Barrett Road, south of Annandale Road. 

The proposed flood mitigation project includes two key components. The first component includes 

the acquisition and demolition of nine residential properties that have an established history of 

flooding issues. The second component includes approximately 2,460 feet of stream channel 

improvements, the creation of an environmental corridor with connected floodplain and overflow 

channel, and removal of the existing bridge at Holloway Road. The enhanced floodplain corridor will 

reduce the impact of flood and storm events through the use of environmental processes and the 

natural system. In addition, this area 

may serve as recreational space for 

the community to enjoy. The stream 

channel improvements will stabilize 

the existing channel, incorporate 

restoration features, create flow 

diversity, and improve water quality. 

The project is a nature-based 

solution that will reduce impact of 

flood events by protecting, restoring, 

and emulating the natural channel 

and floodplain. 

The nine properties to be acquired 

are along Barrett Road (6640, 6642, 

6644, 6646, 6648, 6650, 6652, 6654, 

and 6656 Barrett Road).  

The nine properties proposed to be 

purchased as part of this grant, will 

be from voluntary sellers for fair 
Figure 1: Project Area 
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market value. Appraisals will be conducted to determine fair market prices at the time of purchase. 

After closing, the property will be demolished, and deed restrictions will be placed upon the 

property’s titles to ensure the properties remain as green space in perpetuity. This will ensure future 

flooding at the sites will no longer impact homeowners or insured structures. 

Concurrent with the purchase and demolition of the acquired properties, construction level 

engineering plans will be developed to create a connected floodplain and stream restoration 

enhancements for Tripps Run.  

The connected floodplain and environmental corridor will provide social benefit to the community 

by establishing a recreational park area while also providing environmental benefits by way of 

improved ecosystem services. 

Currently, the flood waters from Tripps Run not only impact the properties to be purchased but also 

other structures in the project area. Purchasing, demolishing the structures, and placing a deed 

restriction on the nine properties which are subject to repetitive flooding will eliminate all future 

flood risks to those properties. The floodplain regrading and stream restoration enhancements will 

reduce 1% -annual-chance water surface elevations by up to four feet, reducing flooding risk to the 

area. The preliminary modeling indicates that thirteen homes will no longer be within the mapped 

1%-annual-chance floodplain boundary and a total of 83 homes will see a reduction of flooding risk 

upon project completion.   

Population and Impact 

Fairfax County has a population of about 1.17 million.  The proposed project is in the Mason 

District in Falls Church, Virginia. The mitigation project will impact the entire area downstream 

of Annandale Road to Sleepy Hollow Park.  

Nine homes will be acquired and demolished, so their corresponding flood risk will be 

eliminated. Thirteen homes will no longer be mapped within the 1%-annual-chance floodplain 

(upon completion or LOMR process, as needed). Project implementation will result in 83 homes 

currently located in the 0.2%-annual-chance floodplain seeing a decreased flood risk. Assuming 

2.86 persons per household, as documented by the U.S. Census for Fairfax County, 83 homes 

would equate to approximately 237 people impacted by the project. 

Historic Flooding Data and Studies 

In the project area, the Tripps Run floodplain is 
currently designated by FEMA as “Zone AE”, whereby 
the base flood elevations have been determined 
(FIRM 51059C0285E, Panel 285 of 450, September 
17, 2010).  See Items A.1 for the Firmette for the 
project area. 

The project area has been identified as one of the 
County’s 21 repetitive loss areas. Most recently, 
several of the nine structures that have been 
identified for proposed acquisition and demolition have experienced flooding during the July 8, 
2019, July 7, 2020, and August 15, 2021 storm events. Based on repetitive loss data from 
September 2019, several of the structures proposed for acquisition are considered repetitive loss.  

Figure 2: Flooding During 2020 Storm Event 
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Readily available information results in flooding damages to this area of over $1.7 million and 
actual costs are likely significantly higher. 

See Appendix Item A.2 for photos from the July 2020 storm event.  

Local Government Cost Share 

The total project cost is estimated at 
$12,836,000 with the acquisition costs 
estimated to be $5,932,700 and the 
remaining cost related to the 
development of environmental corridor 
with connected floodplain. This nature-
based solution requires a local 
government match of 30% of the total 
project cost or $3,850,800. It is currently 
anticipated that the County’s cost share 
would be provided through the 
stormwater capital improvement 
program (CIP) fund.  

See Appendix Item A.3 in for the County’s 
FY2023 Stormwater Services Advertised Budget Plan, which is expected to be adopted in May 
2022. This project may use funds allocated to Emergency and Flood Response Projects or Stream 
& Water Quality Improvement Projects. 

County Floodplain Management Regulations 

Fairfax County, CID #515525 is listed in FEMA’s Community Status Book Report as a community 
participating in the National Flood Insurance Program (NFIP). In addition, Fairfax County 
participates in the Community Rating System (CRS) and received a Class 6 rating in the most recent 
verification process. See Appendix Items A.4 and A.5. 

The County’s Floodplain Ordinance can be found in Section 5105 of the Zoning Ordinance with 
Section 9104 including the Floodplain Definitions. See link below and Appendix Items A.6 and A.7. 

https://online.encodeplus.com/regs/fairfaxcounty-va/index.aspx 

Study and Conceptual Design 

The County contracted with Stantec Consulting Services, Inc. (Stantec) to complete a study to 
assess the feasibility of various flood mitigation scenarios, quantify the associated flood reduction 
benefits, prepare conceptual design, and develop planning level cost estimates. The study was 
completed in December 2020 (Tripps at Barrett Study) and included hydraulic modeling using 
HEC-RAS and the latest FEMA model as base conditions. 

The Tripps at Barrett Study recommended moving forward with Scenario 3, the acquisition of nine 

properties, the creation of an environmental corridor, and restorative stream enhancements, as 

outlined in this grant application.  

The Tripps at Barrett Study can be found at the following link: 

https://www.fairfaxcounty.gov/publicworks/stormwater/plans-projects/tripps-run-barrett-

road-flood-mitigation-study-sd-000032-069 

Figure 3: Rendering of Proposed Environmental Corridor 

https://online.encodeplus.com/regs/fairfaxcounty-va/index.aspx
https://www.fairfaxcounty.gov/publicworks/stormwater/plans-projects/tripps-run-barrett-road-flood-mitigation-study-sd-000032-069
https://www.fairfaxcounty.gov/publicworks/stormwater/plans-projects/tripps-run-barrett-road-flood-mitigation-study-sd-000032-069
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Project Priority 

Flooding Damage and Repetitive Loss Properties 

Readily available information results in flooding damages to this area of over $1.7 million and 
actual costs are likely significantly higher as the County has not yet received data associated with 
the latest storm events in 2020 and 2021.  If the project moves forward, the known repetitive loss 
properties would either be acquired or be associated with 1%-annual-chance flood reductions in 
excess of 3.5-feet. 

Table 1: Flood Related Damages in Project Area 

Storm Date Known Damage Amounts 

8/15/2021 $         159,552.22 

7/7/2020 $         351,326.46 

7/8/2019 $         652,272.02 

9/8/2011 $         386,258.99 

6/25/2006 $         160,678.06 

5/5/1989 $              8,495.52 

TOTAL $     1,718,583.27 

 

Based on repetitive loss data from September 2019, eight of the structures within the project area 
are repetitive loss properties; however, there have been at least two additional significant storm 
events (July 7, 2019 and August 15, 2021) since this data was provided to the County.  The County 
requested the updated repetitive loss data in June 2021 but has yet to receive it.  It is anticipated 
that several other properties would now be considered repetitive loss and others may enter the 
severe repetitive loss category. 

Project Area Structures 

The project area is primarily comprised of residential structures with two commercial structures.  
The Tripps at Barrett Study documents 62 residential structures located within the 1%-chance 
annual storm event floodplain boundary. After project implementation, only 40 residential 
structures will remain with the mapped floodplain and those remaining will have their flood risk 
significantly reduced.  See Appendix Item A.7 A for HEC-RAS Modeling Results.   

The commercial structures consist of a restaurant and a gas station at the upstream end of the 
project area. The commercial structures would see a reduction of 0.2 feet during the 1%-chance 
annual storm event, if the project were implemented. 

There are no critical facilities such as hospitals, fire stations, police stations, storage facilities for 
critical records, power plants, and wastewater treatment plants located within the project area. 

Virginia Coastal Resilience Master Plan 

In December 2021, the Virginia Coastal Resilience Master Plan was published which included the 
development of locally driven resilience projects that address regional needs. This effort identified 
over 500 projects and initiatives to increase resilience.  The Tripps Run at Barrett Road Flood 
Mitigation project is one of the projects identified in this list. 
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2. Need for Assistance 
The homes in this project area along Barrett Road were constructed in the 1950, before regulations 

prohibiting development near waterways and in floodplains.  The area has a history of flooding and is 

categorized as one of the County’s repetitive loss areas.  The increase in short duration and high 

intensity rainfall events have exacerbated the problems and homes within the project area have been 

flooded the past three years (2019, 2020, and 2021). 

Financial and Staff Resources 

The County Board of Supervisors approved a special service district to support the Stormwater 
Management Program as part of the FY 2010 Adopted Budget Plan. This service district provides 
a dedicated funding source for both operating and capital project requirement by levying a service 
rate per $100 of assessed real estate value. 

The Stormwater Services Emergency and Flood Response Projects program supports flood control 

projects for unanticipated flooding events that impact storm systems and structural flooding.  The 

program provides annual funding for scoping, design, and construction activities related to flood 

mitigation projects.  Fairfax County’s advertised Fiscal Year 2023 Stormwater Services budget 

includes $7.0 million for emergency and flood response projects, but there is an estimated total 

cost of $36.7 million for active flood mitigation projects (see Figure 4).  With the increase in the 

frequency and intensity of storms due to climate change, we expect the number of flood 

mitigation projects to grow, and the associated project design and construction costs will extend 

well beyond what the county’s current emergency and flood response program can support.   

Figure 4: Fiscal Year 2023 Advertised Budget- Stormwater Services Summary of Capital Projects 
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As the most populous county in Virginia, the County employs several floodplain administrators, 
engineers, planners, and emergency managers.  County staff conduct business through the use of 
various software applications that enable staff to serve the community effectively and efficiently. 

Low Income Areas and Vulnerability Index 

The project area is not in a low-income geographic area or a qualified opportunity zone. 

The project area falls within Census Tract 4504 and this tract is characterized as having “Low Social 
Vulnerability” with a score of -1.0 based on ADAPT Virginia’s Vulnerability Viewer. 

Alternatives 

The project employs nature-based 
solutions, so listing alternatives is not a 
requirement of the application; however, 
the Tripps at Barrett Study did consider 
the “do nothing” option as well as 
investigating and analyzing four other 
potential alternatives to address flooding. 
These scenarios are listed below, and 
additional details can be found in the 
Tripps at Barrett Study. 

If nothing was done to mitigation the 
flooding, homes and accessory structures 
will continue to flood, and it is likely that 
the flooding will become more frequent as 
storms become more intense and severe 
with climate change. The Tripps Run 
watershed is highly developed and flash flooding is typical in this area. Most recently, flooding of 
some structures in the project area has been occurring on a yearly basis.  The NFIP will continue 
to be responsible for providing funds to insure these homes so that their expensive finishes and 
content can be repaired and/or replaced after each significant storm event.   

Scenarios investigated and assessed in the study include: 

1. Scenario 1 – Removal of the Holloway Road Bridge (only marginal benefit and estimated 

costs were not developed) 

2. Scenario 2 – No property acquisitions, some stream restoration components, limited 

flood risk reduction benefit when compared to Scenario 3 and 4. (Estimated cost $1.5 - 2 

million) 

3. Scenario 3 – Project being proposed under this grant application. 

4. Scenario 4 – Acquisition of 16 properties and stream restoration elements in addition to 

Scenario 3 project.   (Estimated cost $18 – 20 million) 

The Tripps at Barrett Study recommended moving forward with Scenario 3, as outlined in this 

grant application.  The other assessed flood mitigation alternatives did not provide an adequate 

level or flood reduction, the benefits did not justify the corresponding cost and impact, or the 

issues would just be transferred downstream. 

Figure 5: Proposed Acquisition Parcels 

https://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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3. Goals and Objectives 
The primary goal of the project is to mitigate flooding and reduce flood risk to the community.  As 
mentioned above, the associated flood damages exceed $1.7 million. The community has seen 
flood waters reach their homes in each of the last three years and this frequency is likely to 
continue because of climate change. The flood reduction benefits associated with the acquisition 
properties are estimated at almost $11 million, while the benefits associated with the remaining 
properties is estimated at over $6 million, for a total of $17 million in benefits. 

Ancillary benefits include 

improved water quality, a 

community recreational area, 

enhanced habitat and 

vegetated areas, and increased 

awareness of the importance of 

floodplains. The creation of the 

environmental corridor will 

provide social benefit to the 

community by establishing a 

recreational park area while 

also providing environmental 

benefits by way of improved 

ecosystem services. The County will also explore the opportunity for educational signing in the 

environmental corridor to increase awareness of flooding risk.   

The acquisition of these properties and creation of a reconnected floodplain will provide the long-
term solutions by reducing claims, mitigating flooding, and alleviating stress and improving 
emotional health of the owners whose homes are acquired and those whose homes will remain, 
but with greatly reduced risk. 

The project will fully address the flooding risk for the nine properties that will be acquired. The 83 

homes located in the existing conditions 0.2%-annual-chance floodplain will see a decreased risk 

with the implementation of the project, with thirteen homes will no longer being mapped within 

the 1%-annual-chance floodplain boundary. 

4. Approach, Milestones, and Deliverables 
The Tripps at Barrett Study was completed in December 2020, which included preliminary conceptual 

design plans. Upon grant approval, project activities will begin immediately. First, a task order with a 

consultant to provide final design plans for the stream restoration and environmental corridor with 

connected floodplain would be authorized. While the design plans are being developed, the County 

would concurrently conduct the property acquisition process.  See Table 2 for a more detailed outline 

of the tasks and anticipated durations. 

  

 Figure 6: Conceptual Plan from Tripps at Barrett Study 
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Table 2: Project Schedule 

DURATION TASK DESCRIPTION 

Begin to Month 3 Complete Refined Conceptual Design for stream enhancements 
and reconnected floodplain 

Month 3 to 6 Begin 95% Design, obtain appraisals for 9 properties   
 

Month 6 to 9 Complete 95% Design, start negotiations to purchase 9 
properties  

Month 9 to 12 Begin Final Design, continue negotiations for 9 properties  
 

Month 12 to 15* Complete Final Design, complete negotiation for 9 properties  
 

Month 15 to 18 Start permitting and start procurement for structure demolition 
 

Month 18 to 21 Complete permitting and continue procurement for structure 
demolition 

Month 21 to 24 Start procurement for construction of stream enhancements and 
connected floodplain, select contractor for structure demolition 

Month 24 to 27 Complete procurement for stream and floodplain, provide NTP 
to contractor for structure demolition 

Month 27 to 30* Select contractor for stream and floodplain construction and 
begin work 

Month 30 to 33 Continue construction of stream enhancements and floodplain 
construction 

Month 33 to 36* Complete Construction of stream enhancements and floodplain 
construction 

*Milestone 

The milestones for the project include: (1) the completion of the final design plans and the completion of 

the negotiation for the nine properties; (2) the stream and floodplain construction work to begin; and (3) 

completion of the stream and floodplain construction work.  

Project deliverables include but are not limited to interim and final design plans; acquisition of the nine 

flood prone properties and demolition of any associated structures; and completed construction of the 

stream enhancements and floodplain construction. 

A public community meeting was held in February 2021 to discuss the results of the study and conceptual 

designs.  Another public meeting was held in September 2021 for the nine property owners whose 

properties are proposed to be acquired as part of the grant application to provide an update and request 

information necessary for grant applications. The community (possibly civic and community associations) 

will continue to be included in the process to obtain feedback for the project.  

The County has met with the Virginia Department of Transportation and will continue to keep them 

informed of the project status. Other applicable state and federal agencies will be involved to ensure all 

regulatory requirement are met in addition to requesting their corresponding expertise.  If the grant is 
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awarded, Fairfax County Park Authority (FCPA) will be contacted to discuss the transfer of the land to 

FCPA after the properties are acquired and the environmental corridor is constructed as the tentative plan 

is for this area to serve as a County park.  

5. Relationship to Other Projects 
In September 2018, the County developed a “Repetitive Loss 

Area Analysis” using Section 510, Floodplain Management 

Planning, of the “2013 CRS Coordinator’s Manual.” This analysis 

documented 77 repetitive loss properties and 21 repetitive loss 

areas in the County. The project area is one of the identified 

repetitive loss areas, which continues to be impacted and 

damaged by flooding events.  

No County supported flood mitigation projects have been 

completed previously or are identified for future implementation in the project area. 

6. Maintenance Plan  
An official post construction maintenance plan will be developed during the final design phase of the 

project. The Maintenance and Stormwater Management Division (MSMD) within the County's 

Stormwater line of business maintains the County’s stream restoration projects and will conduct 

periodic inspections of the site and perform any necessary maintenance activity including, but not 

limited to, trash removal and restoration of trees and shrubs that will be planted after structure 

demolition. After construction, if the environmental corridor is to be designated as a County park, 

maintenance would transfer to FCPA who currently manages and maintains over 400 parks. 

B. Scoring Criteria 
The Appendix B form from the grant Application can be found as Appendix Item B.1.  

1. Project Type (50 pts) 
The project includes acquisition of property which is consistent with the County’s Resiliency Plan.  

The project includes floodplain restoration, stream stabilization/restoration and the creation and 

connection of a floodplain to the stream channel to re-establish its natural and beneficial function. 

2. Social Vulnerability  
The project area falls within Census Tract 4504 and this tract is characterized as being a “Low 
Social Vulnerability” area with a score of -1.0 based on ADAPT Virginia’s Vulnerability Viewer. 
See Appendix Item B.1. 

3. National Flood Insurance Program  
The County is an active participant in the NFIP. The project is not part of an effort to join or remedy 

the community’s probation or suspension from the NFIP. 

4. Low-Income Geographic Area  
The project area is not in a low-income geographic area or a qualified opportunity zone. 

Figure 7: Tripps Run 

https://cmap2.vims.edu/SocialVulnerability/SocioVul_SS.html
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5. Chesapeake Bay (5 pts) 
The project includes implementation of 

stream restoration, which is recognized 

by the Chesapeake Bay Program Expert 

Panel as a practice to reduce nitrogen, 

phosphorus, and sediment in support of 

the Chesapeake Bay Total Maximum 

Daily Load (TMDL) Phase III Watershed 

Implementation Plan. Conceptual Design 

Plans can be found in the Tripps at 

Barrett Study. 

6. Community Scale Benefits (20 pts) 
In the 2022 Grant Manual, a community 

scale project is defined as a project that 

provides demonstrable flood reduction 

benefits at the United States census 

block level or greater. The project 

includes areas from Census Block 2000, 

2001, 2002, 2003, and 2011.  See 

Appendix Item B.2. 

7. Total Score 
The Appendix B Scoring information results in a total score of 75 points for the project. 

8. CFPF Resilience Plan and Links 
The County received notification from the Virginia Department of Conservation and Recreation 

on January 10, 2022 that the submitted CFPF Resilience Plan met the all criteria outlined in the 

2021 Community Flood Preparedness Grant Manual. The approval will end on January 11, 2025. 

The approval enables the County to submit project-based grant applications for consideration. 

See Appendix Item. B.4. 

The CFPF Resilience Plan for Fairfax County is comprised of a compilation of county adopted 

documents that meet the requirements outlined in the 2021 Grant Manual for the Virginia CFPF. 

Both regional and county specific documents have been included with most of the documents 

readily available through organizational websites. Links found in the CFPF Resilience Plan can 

also be found below. 

• Northern Virginia Hazard Mitigation Plan 

• Resilient Critical Infrastructure: A Roadmap for Northern Virginia 

• Regional Collaboration to Build Community Resilience in Northern Virginia 

• Sea Level Rise: Impact on Northern Virginia 

• Fairfax County Watershed Management Plans 

• Fairfax County Pre-Disaster Recovery Plan 

• Fairfax County Floodplain Management Plan Progress Report  

 Figure 8: Modeled Flooding after Project Implementation 

https://www.fairfaxcounty.gov/publicworks/stormwater/plans-projects/tripps-run-barrett-road-flood-mitigation-study-sd-000032-069
https://www.fairfaxcounty.gov/publicworks/stormwater/plans-projects/tripps-run-barrett-road-flood-mitigation-study-sd-000032-069
https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/documents/pdf/hazard%20mitigation%20plan%2010.22.19.pdf
https://www.novaregion.org/DocumentCenter/View/11933/Resilient-Roadmap-Final-PDF
https://www.novaregion.org/DocumentCenter/View/12480/FY-18-Utilizing-Regional-Collaboration-to-Build-Community-Resilience
https://www.arcgis.com/apps/MapJournal/index.html?appid=d36a7c30fbe3436e8ce5ceb91b38c3af#:~:text=Warmer%20ocean%20temperatures%20and%20melting,in%20global%20sea%20level%20rise.&text=The%20National%20Climate%20Assessment%20and,rise%20an%20additional%206.6%20feet.
https://www.fairfaxcounty.gov/publicworks/stormwater/watersheds
https://www.fairfaxcounty.gov/emergencymanagement/sites/emergencymanagement/files/assets/pdrp%202020%20final.pdf
https://www.fairfaxcounty.gov/publicworks/sites/publicworks/files/assets/documents/pdf/publications/floodplain_progress_report.pdf
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• Fairfax County Environmental Vision 

• Resilient Fairfax Webpage 

C. Budget Narrative 
The sections below outline the anticipated expenditures for the project including the estimated total 

project cost, the grant funds requested, and the corresponding match to be provided by the County.  

1. Estimated Total Project Cost 

The project includes acquisition of nine properties which will be purchased at fair market values, 
at the time of purchase, from voluntary sellers. The estimated costs of individual properties were 
obtained from using Zillow.com (Zestimate). Following award of the grant, a formal appraisal of 
the properties would be completed, to establish current fair market value. This budget also 
includes anticipated costs associated with the previously mentioned appraisal along with closing 
costs, legal fees, building demolition, and fees associated with placing a deed restriction upon the 
property’s title. The source of cost estimate information was developed using publicly available 
demolition and fee estimates with an allowance for additional requirements.     

Following acquisition and demolition of the nine subject properties, Tripps Run will be 
restored/enhanced from Annandale Road downstream to the upstream limit of Sleepy Hollow 
Park, approximately 2,460 linear feet.  In addition, the environmental corridor with creation of a 
connected floodplain will be constructed in the location of the previous homes.  The costs 
associated with this portion of the project include engineering design fees, construction of stream 
restoration elements, geotechnical services, and utility relocation. Construction cost estimates 
were derived using unit price lists from ecosystem restoration contractors and designers’ 
knowledge of local pricing for these types of projects via an internal database. 

Additionally, the project budget includes a 5% contingency for unforeseen design or construction 
circumstances which could impact the project budget. It is possible that prior to grant award, the 
current anticipated construction costs and/or fair market value of the subject properties may 
increase due to market forces and/or inflation.   

The estimated total project cost is $12,836,000. See Appendix Items C.1 and C.2 for details 
regarding the estimated total project cost and estimated construction costs. 

2. Funds Requested and Match 
The project includes the creation of a connected floodplain to include an environmental corridor 
and restorative stream enhancements to provide a nature-based solution to mitigate flooding in 
the community.  This type of project is funded at 70% of the total project cost, which 
corresponds to a value of $8,985,200 and the County is requesting the full amount for this 
project. 

Nature-based projects requires a local government match of 30%, which corresponds to a value 
of $3,850,800.  It is currently anticipated that the County’s cost share would be provided 
through the stormwater CIP fund, using either Emergency and Flood Response Projects or 
Stream & Water Quality Improvement Projects. See Appendix Item A.3 for additional 
information. 

https://www.fairfaxcounty.gov/environment/sites/environment/files/assets/documents/pdf/environmental-vision-2017.pdf
https://www.fairfaxcounty.gov/environment/sites/environment/files/assets/documents/pdf/environmental-vision-2017.pdf
https://www.fairfaxcounty.gov/environment-energy-coordination/resilient-fairfax
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Signed documentation from the County Executive acknowledging the request for funding can be 
found as Appendix Item C.3. 

D. Conclusion  
There is an immediate need for funding to implement the Tripps Run at Barrett Road Flood Mitigation 

project. The previous study thoroughly evaluated several different scenarios for flood mitigation in an 

area which has historically seen devastation from previous storm events and will continue to be 

impacted as these flashy/intense storms become more frequent. At a minimum, implementation will 

directly impact at least 83 properties and the extended project area by providing flood reduction and a 

recreational area. The County of Fairfax and our residents request grant support for this valuable 

project.  
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Project Information Supporting Documentation 
   

A.1 FEMA Firmette 

A.2 Flooding Photos from June 2020 Storm Event 

A.3 County FY2023 Advertised Budget 

A.4 FEMA NFIP Community Participation Documentation 

A.5  FEMA NFIP CRS Rating Notification 

A.6 Zoning Ordinance 5105 – Floodplain 

A.7 Zoning Ordinance 9104 – Floodplain Definitions 

A.8 HEC-RAS Mapping and WSEL Comparison Table 
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Photo 1: July 2020 Storm Event, Corner of Barrett and Cofer 

 

 

Photo 2: July 2020 Storm Event, Corner of Barrett and Dashiell 
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Photo 3: July 2020 Storm Event, Corner of Barrett and Dashiell 

 

 

Photo 4: July 2020 Storm Event, Tripps Run at Holloway Rd 
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Fund 40100:  Stormwater Services 
 

To develop and maintain a comprehensive watershed and infrastructure management program to 
protect property, health, and safety; to enhance the quality of life; and to preserve and improve the 
environment for the benefit of the public.  To plan, design, construct, operate, maintain, and inspect 
stormwater infrastructure; perform environmental assessments through coordinated stormwater and 
maintenance programs in compliance with all government regulations utilizing innovative techniques, 
customer feedback and program review; and to be responsive and sensitive to the needs of the 
residents, customers, and public partners.  

 

Stormwater Services are essential to protect public safety, preserve property values and support 
environmental mandates such as those aimed at protecting the Chesapeake Bay and the water 
quality of other local jurisdictional waterways.  Projects in this fund include repairs to stormwater 
infrastructure, measures to improve water quality such as stream stabilization, rehabilitation, safety 
upgrades of state regulated dams, repair and rehabilitation of underground pipe systems, surface 
channels, flood mitigation, site retrofits and best management practices (BMP), and other stormwater 
improvements.   

The Board of Supervisors approved a special service district to support the Stormwater Management 
Program as part of the FY 2010 Adopted Budget Plan.  This service district provides a dedicated 
funding source for both operating and capital project requirements by levying a service rate per $100 
of assessed real estate value, as authorized by Code of Virginia Ann. Sections 15.2-2400.  Since 
FY 2010, staff has made significant progress in the implementation of watershed master plans, public 
outreach efforts, stormwater monitoring activities, water quality and flood mitigation project 
implementation and operational maintenance programs related to existing storm drainage 
infrastructure including stormwater conveyance, and regulatory requirements.   

A rate of $0.0400 per $100 of assessed value has been estimated to be required to fully support the 
stormwater program in the future; however, staff is currently evaluating the long-term requirements 
for the program to address the growth in inventory and other community needs.  Some of the 
additional community needs under evaluation include debt service to support the Board’s approval 
of the dredging of Lake Accotink, the anticipation of additional flood mitigation requirements, and 
strengthening the role and financial support for the implementation of stormwater requirements 
associated with Fairfax County Public Schools sites under renovation.  This enhanced program may 
require incremental changes to the rate over time and may result in a higher rate to fully support the 
program.  Staff continues to evaluate these requirements, as well as the staffing to support them, 
and analyze the impact of increased real estate values and revenue projections.   

One of the recent initiatives being funded by the Stormwater Fund is the new Public Works complex 
which will consolidate functions and operations and maximize efficiencies between the Stormwater 
and Wastewater Divisions.  Stormwater operations are currently conducted from various locations 
throughout the County, and a new colocation of both Stormwater and Wastewater staff will provide 
efficiencies and sharing of resources.  Another initiative in progress is the planned dredging of Lake 
Accotink.  Lake Accotink is a 55-acre lake surrounded by managed conservation areas, wetlands, 
deciduous and evergreen forests, and historic and prehistoric sites.  Over 300,000 patrons visit the 
park annually to enjoy a variety of facilities and activities that vary with the season.  Sediment from 
the upstream areas of the watershed has continued to be deposited in Lake Accotink over the years 
filling in the lake and limiting recreational use.  Estimates for the cost of dredging including sediment 
disposal are still under review. Staff has identified the option of a low interest loan via the Virginia 
Clean Water Revolving Loan Fund (VCWRLF) as the preferred funding mechanism to fund the 
dredging project costs.  The Stormwater fund will pay the future debt costs.  

Mission 

Focus 
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While staff continues to further evaluate the impact of recent initiatives and the long-term 
requirements for the Stormwater Program, the FY 2023 rate will remain the same as the FY 2022 
Adopted Budget Plan level of $0.0325 per $100 of assessed value.  However, based on capital 
project costs and projected revenues, it is anticipated that in the next several years, incremental rate 
increases will be required based on continued growth of stormwater facilities and infrastructure that 
must be inspected and maintained by the County, the implementation of flood mitigation projects, 
and additional requirements in the forthcoming Municipal Separate Storm Sewer System (MS4) 
Permit.  On an annual basis, staff will continue to evaluate the program, analyze future requirements, 
and develop Stormwater operational and capital resource needs.    

The FY 2023 levy of $0.0325 will generate $94,393,055, supporting $27,113,315 for staff and 
operational costs; $65,879,740 for capital project implementation including, infrastructure 
reinvestment, regulatory requirements, dam safety, and contributory funding requirements; and 
$1,400,000 transferred to the General Fund to partially offset central support services such as 
Human Resources, Purchasing, Budget and other administrative services supported by the General 
Fund, which benefit this fund. 

Stormwater Services Operational Support 
Stormwater Services operational support includes funding for staff salaries, Fringe Benefits, and 
Operating Expenses for all stormwater operations.  In addition, Fund 40100 includes positions 
related to transportation operations maintenance provided by the Maintenance and Stormwater 
Management Division.  Beginning in FY 2023, all funding for the transportation related salary 
expenses and equipment previously supported by Agency 87, Unclassified Administrative Expenses 
- Public Works Programs will be supported by capital projects in Fund 30010, General Construction 
and Contributions, as they do not qualify for expenses related to the stormwater service district.  The 
transfer of funding to Fund 30010, General Construction and Contributions, will provide more 
transparency and the carryforward of balances at year-end.   

Fund 40100 also supports the Urban Forestry Management Division (UFMD).  The UFMD was 
established to mitigate tree loss and maximize tree planting during land development, enforce tree 
conservation requirements and monitor and suppress populations of Gypsy Moth, Emerald Ash 
Borer, and other forest pests.  The division also implements programs needed to sustain the rich 
level of environmental, ecological, and socio-economic services provided by the County's tree 
canopy.  The UFMD is aligned with the mission of Stormwater Services as it strives to "improve water 
quality and stormwater management through tree conservation." Tree canopy and forest soils 
function to mitigate significant levels of water pollution and stormwater runoff.   

FY 2023 Stormwater Capital Project Support 
Conveyance System Inspections, Development and Rehabilitation 
The County owns and operates approximately 1,500 miles of underground stormwater pipes and 
improved channels with an estimated replacement value of over one billion dollars.  The County 

Barnack Drive – Before 
(Outfall Restoration) 

Barnack Drive – After 
(Outfall Restoration) 
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began performing internal inspections of the pipes in FY 2006.  The initial results showed that 
approximately 5 percent of the pipes exhibit conditions of failure, and an additional 5 percent required 
maintenance or repair.  MS4 Permit regulations require inspection and maintenance of these 1,500 
miles of existing conveyance systems, 69,000 stormwater structures, and a portion of the immediate 
downstream channel at the 7,000 regulated pipe outlets.  Acceptable industry standards indicate that 
one dollar reinvested in infrastructure saves seven dollars in the asset’s life and 70 dollars if asset 
failure occurs.  Once the initial internal inspections are complete, the goal of this program is to inspect 
pipes on a 20-year cycle and rehabilitate pipes and improve outfall channels before total failure 
occurs.  Total funding in the amount of $9.0 million is included for Conveyance System Inspections, 
Development and Rehabilitation in FY 2023, including $2.0 million for inspections and development 
and $7.0 million for rehabilitation and outfall restoration. 

Dam Safety and Facility Rehabilitation 
There are approximately 7,900 stormwater management facilities in service that range in size from 
small rain gardens to large state regulated flood control dams.  The County is responsible for 
inspecting approximately 5,500 privately-owned facilities and maintaining over 2,400 County owned 
facilities.  This inventory increases annually and is projected to continually increase as new 
development and redevelopment sites occur in the County.  This initiative also includes the removal 
of sediment that occurs in both wet and dry stormwater management facilities to ensure that 

adequate capacity is maintained to treat the stormwater.  The program results in approximately 50 
projects annually that require design and construction management activities as well as contract 
management and maintenance responsibilities.  This program maintains the structures and dams 
that control and treat the water flowing through County owned facilities.  This program improves dam 
safety by supporting annual inspections of 20 state-regulated dams and the Huntington Levee and 
by developing Emergency Action Plans required by the state.  The Emergency Action Plans are 
updated annually.  In addition, these plans include annual emergency drills and exercises, and flood 
monitoring for each dam.  Total funding in the amount of $15.0 million is included in FY 2023, 
including $5.0 million for maintenance and $10.0 million for rehabilitation. 
 
Stormwater/Wastewater Facility  
This project will provide funding for a Stormwater/Wastewater Facility which will consolidate functions 
and operations and maximize efficiencies between the Stormwater and Wastewater Divisions. 
Currently, Stormwater operations are conducted from various locations throughout the County, with 
the majority of staff located at the West Drive facility.  Facilities for field maintenance operations and 
for field/office-based staff are inadequate and outdated for the increased scope of the stormwater 
program, and inadequate to accommodate future operations.  This project is currently in design with 
construction anticipated to begin in early 2022.  The facility is financed by EDA bonds with the 
Stormwater Services Fund and Wastewater Fund supporting the debt service.  Funding in the 
amount of $4.2 million is included in FY 2023 to support the second year of debt service for the 
Stormwater/Wastewater Facility.  
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Emergency and Flood Response Projects 
This program supports flood control projects for unanticipated flooding events that impact storm 
systems and structural flooding.  The program provides annual funding for scoping, design, and 
construction activities related to flood mitigation projects.  Funding in the amount of $7.0 million is 
included for the Emergency and Flood Response Projects in FY 2023.   

Enterprise Asset Management-Work Order System 
This project will provide funding for the transition from an Enterprise Asset Management (EAM) 
system to a more functional Asset Management Program (AMP). This funding will support the 
acquisition of software, servers and consultant services to migrate asset management and related 
work order management into the new system. The current system tracks assets, inspections, daily 
work management and associated contractor costs. Features of the replacement system include 
geographic information system (GIS) integration and field mobility. The Department of Public Works 
and Environmental Services (DPWES) Information Technology staff have collaborated with the 
Stormwater Management and the Wastewater Management staff to promote interagency 
capabilities, optimize performance, and improve system lifecycle management for the new system. 
This new system will meet the future expectations for both divisions and optimize service delivery for 
DPWES. Funding in the amount of $1.4 million is included in Capital Projects and an amount of 
$800,000 is included in Operating Expenses for this project in FY 2023. 

Stormwater-Related Contributory Program  
Contributory funds are provided to the Northern Virginia Soil and Water Conservation District 
(NVSWCD) and the Occoquan Watershed Monitoring Program (OWMP).  The NVSWCD is an 
independent subdivision of the Commonwealth of Virginia that provides leadership in the 
conservation and protection of Fairfax County's soil and water resources.  It is governed by a five-
member Board of Directors - three members are elected every four years by the voters of Fairfax 
County and two members are appointed by the Virginia Soil and Water Conservation Board.  
Accordingly, the work of NVSWCD supports many of the environmental goals established by the 
Board of Supervisors. The goal of the NVSWCD is to continue to improve the quality of the 
environment and general welfare of the citizens of Fairfax County by providing them with a means 
of dealing with soil, water conservation and related natural resource problems.  It provides County 
agencies with comprehensive environmental evaluations for proposed land use changes with 
particular attention to the properties of soils, erosion potential, drainage, and the impact on the 
surrounding environment.  NVSWCD has consistently been able to create partnerships and leverage 
state, federal and private resources to benefit natural resources protection in Fairfax County.  
FY 2023 funding of $0.6 million is included in Fund 40100 for the County contribution to the 
NVSWCD.  

The OWMP and the Occoquan Watershed Monitoring Laboratory (OWML) were established to 
ensure that water quality is monitored and protected in the Occoquan Watershed.  Given the many 
diverse uses of the land and water resources in the Occoquan Watershed (agriculture, urban 
residential development, commercial and industrial activity, water supply, and wastewater disposal), 
the OWMP plays a critical role as the unbiased interpreter of basin water quality information.  
FY 2023 funding of $0.2 million is included in Fund 40100 for the County contribution to the OWMP. 

Stormwater Allocation to Towns 
On April 18, 2012, the State Legislature passed SB 227, which entitles the Towns of Herndon and 
Vienna to all revenues collected within their boundaries by Fairfax County’s stormwater service 
district.  An agreement was developed for a coordinated program whereby the Towns remain part of 
the County’s service district and the County returns 25 percent of the revenue collected from 
properties within each town.  This allows for the Towns to provide services independently such as 
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maintenance and operation of stormwater pipes, manholes, and catch basins.  The remaining 75 
percent remains with the County and the County takes on the responsibility for the Towns’ 
Chesapeake Bay Total Maximum Daily Load (TMDL) requirements as well as other TMDL and MS4 
requirements.  This provides for an approach that is based on watersheds rather than on jurisdictional 
lines.  Funding in the amount of $1.0 million is included for the Stormwater Allocations to Towns 
project in FY 2023. 

Regulatory Program 
The County is required by federal law to operate under the conditions of a state issued MS4 Permit.  
Stormwater staff annually evaluates funding required to meet the increasing federal and state 
regulatory requirements pertaining to the MS4 Permit, and State and Federal mandates associated 
with controlling water pollution delivered to local streams and the Chesapeake Bay.  The MS4 Permit 
allows the County to discharge stormwater from its stormwater systems into state and federal waters.  
The County currently owns and/or operates approximately 15,000 outfalls, and 7,000 of these outfalls 
are regulated outfalls governed by the permit.  The current permit was issued to the County in April 
2015 and expired in April 2020.  The County is operating under an administrative continuance until 
a new permit is issued.  The permit requires the County to document the stormwater management 
facility inventory, enhance public outreach and education efforts, increase water quality monitoring 
efforts, provide stormwater management and stormwater control training to all appropriate County 
employees.  The permit requires the County to implement sufficient stormwater projects that will 
reduce the nutrients and sediment to comply with the Chesapeake Bay and local stream TMDL 
requirements.  Funding in the amount of $4.0 million is included for the Stormwater Regulatory 
Program in FY 2023.   

Stream and Water Quality Improvements 
This program funds water quality improvement projects necessary to mitigate the impacts to local 
streams and the Chesapeake Bay resulting from urban stormwater runoff.  This includes water quality 
projects such as construction and retrofit of stormwater management ponds, implementation of green 
stormwater infrastructure facilities, stream restoration, and water quality projects identified in the 
completed Countywide Watershed Management Plans.  These projects will aid in the reduction of 

pollutants and improve water quality in county streams that are considered to be in fair to very poor 
condition and likely do not meet CWA water quality standards.  In addition, Total Maximum Daily 
Load (TMDL) requirements for local streams and the Chesapeake Bay are the regulatory drivers by 
which pollutants entering impaired water bodies must be reduced.  The Chesapeake Bay TMDL was 
established by the EPA and requires that MS4 communities as well as other dischargers implement 
measures to significantly reduce the nitrogen, phosphorous and sediment loads in waters that drain 
to the Chesapeake Bay by 2025.  MS4 Permit holders must achieve 35 percent of the required 
reductions within the current five-year permit cycle and 60 percent of the required reductions in the 
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next five-year permit cycle.  In addition, compliance with the Chesapeake Bay TMDL requires that 
the County undertake construction of new stormwater facilities and retrofit existing facilities and 
properties.  The EPA continually updates the Chesapeake Bay compliance targets and credits. It is 
anticipated that the changes to the assigned targets as well as how projects are credited will likely 
impact future compliance requirements.  In addition to being required to meet the Chesapeake Bay 
TMDL targets, the current MS4 Permit requires the County to develop and implement action plans 
to address local impairments.  Most of the 1,900 watershed management plan projects contribute 
toward achieving the Chesapeake Bay and local stream TMDL requirements.  Funding in the amount 
of $23.5 million is included for Stream and Water Quality Improvements in FY 2023. 
 

 

 

*Denotes functions that are included in both Fund 30010, General Construction and Contributions, and Fund 40100, 
Stormwater Services. 

 

Category 
FY 2021 
Actual 

FY 2022 
Adopted 

FY 2022 
Revised 

FY 2023 
Advertised 

FUNDING 
Expenditures:     

Personnel Services $20,448,442 $22,615,643 $22,813,269 $24,580,634 
Operating Expenses 3,919,893 3,182,636 3,389,603 4,010,636 
Capital Equipment 1,077,511 782,000 1,887,143 652,000 
Capital Projects 50,984,399 61,600,414 242,012,718 65,879,740 

Subtotal $76,430,245 $88,180,693 $270,102,733 $95,123,010 
Less:     

Recovered Costs ($1,832,157) ($2,129,955) ($2,129,955) ($2,129,955) 
Total Expenditures $74,598,088 $86,050,738 $267,972,778 $92,993,055 

     
AUTHORIZED POSITIONS/FULL-TIME EQUIVALENT (FTE) 

Regular 202 / 202 200 / 200 200 / 200 208 / 208 
 

 

The following funding adjustments from the FY 2022 Adopted Budget Plan are necessary to support 
the FY 2023 program: 

Employee Compensation $1,214,199 
An increase of $ 1,214,199 in Personnel Services includes $850,684 for a 4.01 percent market rate 
adjustment (MRA) for all employees and $363,515 for performance-based and longevity increases 
for non-uniformed merit employees, both effective July 2022. 

 

Stormwater 
Management

Stormwater 
Services

Transportation 
Operations 

Maintenance*

Organizational 
Chart 

Budget and 
Staff Resources 

FY 2023 
Funding 

Adjustments 
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Other Post-Employment Benefits ($106,403) 
A decrease of $106,403 in Personnel Services reflects required adjustments associated with 
providing Other Post-Employment Benefits (OPEBs) to retirees, including the Retiree Health Benefits 
Subsidy.  For more information on Other Post-Employment Benefits, please refer to Fund 73030, 
OPEB Trust, in Volume 2 of the FY 2023 Advertised Budget Plan. 

New Positions $885,195 
An increase of $885,195 including Personnel Services of $857,195 and Operating Expenses of 
$28,000 is necessary to fund requirements associated with 8/8.0 FTE new positions, including 1/1.0 
Engineering Technician III, 1/1.0 FTE Planner III, 1/1.0 FTE Project Manager I, 1/1.0 FTE Senior 
Engineering Inspector, 1/1.0 FTE Senior Engineer III, and 3/3.0 FTE Senior Maintenance Workers. 
The Engineering Technician III position will support address the increased workload of permit 
required pond inspections and maintenance. The Planner III position will review and provide needed 
stormwater expertise, advanced technical analysis, support and recommendations on planning and 
development efforts during planning, pre-zoning and rezoning processes. The Project Manager I 
position will support the Tree Preservation and Planting Program and manage projects that support 
the tree planting goals of Virginia’s Final Phase III Watershed Implementation Plan. The projects will 
be geared towards increasing tree canopy through street and landscape tree plantings, afforestation 
and reforestation, and assisting with outreach and education programs. The Senior Engineering 
Inspector position will be responsible for reviewing erosion and sediment control plans, reviewing 
project designs, understanding job specifications, inspecting County stormwater infrastructure, 
updating work orders and keeping a daily log of work performed on construction sites. The Senior 
Engineer III position will initiate flood mitigation projects, coordinate with property owners to address 
their flooding concerns, and execute flood mitigation project design and implementation services. 
The three Senior Maintenance Worker positions will form an additional crew that will be deployed 
into the field to perform maintenance on the storm drainage system throughout the County. 

Asset Management Program $800,000 
An increase of $800,000 in Operating Expenses will support a new Asset Management Program 
(AMP).  Funding will support the acquisition of software, servers, and consultant services to migrate 
asset management and related work order management into the new system.  This new system will 
meet the future expectations for both Stormwater and Wastewater divisions and optimize service 
delivery for the Department of Public Works and Environmental Services.    
 
Capital Equipment ($130,000) 
Funding of $652,000 in Capital Equipment, a decrease of $130,000 from the FY 2022 Adopted 
Budget Plan, is included primarily associated with replacement equipment that has outlived its useful 
life and is critical to stormwater services activities.  Replacement equipment includes: $390,000 to 
replace two dump trucks that support all maintenance and emergency response programs and 
$40,000 to replace three equipment trailers that support all maintenance and emergency response 
programs in transporting construction materials, light duty and snow removal equipment. New 
equipment includes $222,000 for the purchase of three new pickup trucks and one new utility truck 
to support the new positions in FY 2023.  

Capital Projects $4,279,326 
Funding of $65,879,740 in Capital Projects, an increase of $4,279,326 from the FY 2022 Adopted 
Budget Plan, has been included in FY 2023 for priority stormwater capital projects. 
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The following funding adjustments reflect all approved changes in the FY 2022 Revised Budget Plan 
since passage of the FY 2022 Adopted Budget Plan.  Included are all adjustments made as part of 
the FY 2021 Carryover Review, FY 2022 Mid-Year Review, and all other approved changes through 
December 31, 2021: 

Carryover Adjustments $182,312,873 
As part of the FY 2021 Carryover Review, the Board of Supervisors approved funding of 
$182,312,873 based on the carryover of unexpended project balances in the amount of 
$179,413,809 and a net adjustment of $2,899,064. This adjustment includes the carryover of 
$1,312,110 in operating and capital equipment encumbrances, an increase of $197,626 to Personnel 
Services to support a one-time compensation adjustment of $1,000 for merit employees and $500 
for non-merit employees to be paid no later than November 2021, and an increase to capital projects 
of $1,389,328.  The adjustment to capital projects is based on the appropriation of the remaining 
operational savings of $783,662, higher than anticipated revenues of $304,634, revenues of 
$203,600 collected through the land development process that will support tree preservation and 
planting projects in FY 2022, revenues of $44,841 associated with dam and facility maintenance 
projects, miscellaneous revenues in the amount of $45,652, and the appropriation of $6,939 from 
the ending balance that was due to an FY 2021 audit adjustment. 

Mid-Year Adjustments ($1,555) 
As part of the FY 2022 Mid-Year Review, the Board of Supervisors approved a decrease of $1,555 
due to an FY 2021 audit adjustment. 

 

 
The FY 2023 Advertised Budget Plan includes the following positions: 

STORMWATER SERVICES – 208 Positions 
MSMD Administration (10 positions) 

1 Director, Maintenance and SW 1 Safety Analyst I 
1 HR Generalist II 1 Administrative Assistant IV 
1 HR Generalist I 4 Administrative Assistants III 
1 Safety Analyst II   

IT – Director's Office/Stormwater (1 position) 
1 Network/Telecom. Analyst I   

Finance – Wastewater and Stormwater (4 positions) 
1 Financial Specialist IV  1 Financial Specialist I 
1 Financial Specialist II  1 Administrative Assistant III  

Contracting Services/Material Support (5 positions) 
1 Material Mgmt. Specialist III  1 Financial Specialist II  
2 Contract Analysts I  1 Inventory Manager  

Dam Safety and Maintenance Projects/Projects and LID/Inspection and Maintenance (19 positions) 
1 Public Works-Env. Serv. Manager 5 Engineering Technicians III [+1] 
1 Engineer IV 2 Engineering Technicians II 
1 Senior Engineer III 1 Project Manager II 
3 Engineers III 2 Project Managers I 
1 Ecologist III 1 Assistant Project Manager 
1 Ecologist II   

Field Operations (74 positions) 
2 Env. Services Supervisors 3 Masons 
1 Public Works-Env. Serv. Manager 1 Vehicle Maintenance Coordinator 
2 Public Works-Env. Bus. Operations 5 Engineering Technicians III 
2 Public Works-Env. Serv. Specialists 2 Engineering Technicians II 
8 Senior Maintenance Supervisors 1 Carpenter II 
5 Maintenance Supervisors 2 Equipment Repairers 

Changes to 
FY 2022 

Adopted 
Budget Plan 

Position Detail 
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Field Operations 
2 Maintenance Crew Chiefs 1 Welder II 

15 Senior Maintenance Workers [+3] 1 Welder I 
10 Heavy Equipment Operators 1 Trades Supervisor 
10 Motor Equipment Operators   

Stormwater Infrastructure Branch (16 positions) 
1 Public Works-Env. Serv. Manager 1 Senior Engineering Inspector [+1] 
3 Engineers IV 2 Engineering Technicians II 
2 Senior Engineers III [+1] 2 Engineering Technicians I 
4 Engineers III 1 Project Manager I 

Transportation Infrastructure Branch (7 positions) 
1 Engineer V 3 Project Managers I 
1 Engineer IV 1 Engineering Technician II 
1 Project Manager II   

Stormwater Planning Division (56 positions) 
1 Director, Stormwater Planning 1 Emergency Mgmt. Specialist III 
1 Engineer V  1 Planner IV 
4 Engineers IV 1 Planner III [+1] 
1 Senior Engineer III 2 Landscape Architects III 
8 Engineers III 1 Engineering Technician III 
5 Project Managers II 1 Management Analyst II 
2 Project Managers I 2 Code Specialists II 
4 Ecologists IV 1 Financial Specialist II 
5 Ecologists III 1 Financial Specialist I 
3 Ecologists II 1 Contract Specialist II 
2 Ecologists I 1 Assistant Contract Specialist 
3 Project Coordinators 3 Administrative Assistants III 
1 Public Works-Env. Serv. Manager   

Urban Forestry (16 positions) 
1 Director, Urban Forestry Division 3 Urban Foresters I 
1 Urban Forester IV 1 Project Manager I [+1] 
4 Urban Foresters III  1 Administrative Assistant II 
5 Urban Foresters II   
    

+ Denotes New Position(s)   
 

 

The objective to receive no MS4 Permit violations related to inspection and maintenance of public 
and private stormwater management facilities was met in FY 2019, FY 2020, and FY 2021.  It is 
expected that this objective will also be met in FY 2022 and FY 2023.  The objective to update 100 
percent of the Stormwater emergency action plans was met in prior years.  It is expected that this 
trend will continue in both FY 2022 and FY 2023.  Lastly, the objective to keep 100 percent of the 
commuter facilities operational for 365 days was met in prior years.  It is expected that this goal will 
be met in FY 2022 and FY 2023. 
 

Indicator 
FY 2019 
Actual 

FY 2020 
Actual 

FY 2021 
Estimate 

FY 2021 
Actual 

FY 2022 
Estimate 

FY 2023 
Estimate 

MS4 permit violations received 0 0 0 0 0 0 
Percent of Emergency Action Plans current 100% 100% 100% 100% 100% 100% 
Percent of commuter facilities available 365 days per year 100% 100% 100% 100% 100% 100% 

 
A complete list of performance measures can be viewed at 

https://www.fairfaxcounty.gov/budget/fy-2023-advertised-performance-measures-pm 
 

Performance 
Measurement 

Results 
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FUND STATEMENT 
 

Category 
FY 2021 
Actual 

FY 2022 
Adopted 

Budget Plan 

FY 2022 
Revised 

Budget Plan 

FY 2023 
Advertised 

Budget Plan 
Beginning Balance $78,402,156 $6,939 $90,244,247 $0 

     
Revenue:     

Stormwater Service District Levy $85,394,610 $87,175,738 $87,175,738 $94,393,055 
Sale of Bonds1 0 0 88,000,000 0 
Stormwater Local Assistance Fund (SLAF) Grant2 1,876,476 0 3,596,793 0 
Tree Preservation/Planting Fund3 203,600 0 0 0 
Miscellaneous 90,493 0 81,000 0 

Total Revenue $87,565,179 $87,175,738 $178,853,531 $94,393,055 
Total Available $165,967,335 $87,182,677 $269,097,778 $94,393,055 

     
Expenditures:     

Personnel Services4 $20,448,442 $22,615,643 $22,813,269 $24,580,634 
Operating Expenses 3,919,893 3,182,636 3,389,603 4,010,636 
Recovered Costs (1,832,157) (2,129,955) (2,129,955) (2,129,955) 
Capital Equipment 1,077,511 782,000 1,887,143 652,000 
Capital Projects4 50,984,399 61,600,414 242,012,718 65,879,740 

Total Expenditures $74,598,088 $86,050,738 $267,972,778 $92,993,055 
Transfers Out:     

General Fund (10001)5 $1,125,000 $1,125,000 $1,125,000 $1,400,000 
Total Transfers Out $1,125,000 $1,125,000 $1,125,000 $1,400,000 
Total Disbursements $75,723,088 $87,175,738 $269,097,778 $94,393,055 

     
Ending Balance6,7 $90,244,247 $6,939 $0 $0 

     
Tax Rate Per $100 of Assessed Value $0.0325 $0.0325 $0.0325 $0.0325 

 
1 In FY 2022, Economic Development Authority (EDA) Bonds were issued to support the construction of a Stormwater/Wastewater facility to consolidate 
functions and operations and maximize efficiencies between the Stormwater and Wastewater Divisions. 

2 Represents Virginia Department of Environmental Quality (VDEQ) Stormwater Local Assistance Fund (SLAF) grants which support stream and water 
quality improvement projects. An amount of $1,876,476 was received in FY 2021 and an amount of $3,596,793 is anticipated in FY 2022 and beyond. 

3 Reflects revenues collected through the land development process that will support tree preservation and planting projects in FY 2022. 

4 In order to account for revenues and expenditures in the proper fiscal year, audit adjustments were reflected as an increase of $1,555.35 to FY 2021 
Personnel Services expenditures to record expenditure accruals and an increase of $389,278.17 to FY 2021 Capital Projects expenditures to record 
expenditure accruals. This impacted the amount carried forward resulting in a decrease of $389,278.17 to the FY 2022 Revised Budget Plan. The projects 
affected by this adjustment were 2G25-006-000, Stormwater Regulatory Program, SD-000031, Stream & Water Quality Improvements, and SD-000033, 
Dam Safety and Facility Rehabilitation. The Annual Comprehensive Financial Report (ACFR) reflects all audit adjustments in FY 2021. Details of the audit 
adjustments were found in Attachment VI of the FY 2022 Mid-Year Review. 

5 Funding in the amount of $1,400,000 is transferred to the General Fund to partially offset central support services supported by the General Fund, which 
benefit Fund 40100. These indirect costs include support services such as Human Resources, Purchasing, Budget and other administrative services. 

6 Capital projects are budgeted based on the total project costs. Most projects span multiple years, from design to construction completion.  Therefore, 
funding for capital projects is carried forward each fiscal year, and ending balances fluctuate, reflecting the carryover of these funds.  

7 The FY 2022 Adopted Budget Plan ending balance of $6,939 was due to an adjustment made to FY 2020, and it was adjusted as part of the FY 2021 
Carryover Review.  
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Fund 40100:  Stormwater Services 
 

SUMMARY OF CAPITAL PROJECTS 
 

Project 

Total 
Project 

Estimate 

FY 2021 
Actual 

Expenditures 

FY 2022 
Revised 
Budget 

FY 2023 
Advertised 

Budget Plan 
Conveyance System Inspection/Development (2G25-028-000) $13,725,000 $1,547,185.84 $4,734,379.98 $2,000,000 
Conveyance System Rehabilitation (SD-000034) 65,034,135 6,858,021.91 10,922,648.48 7,000,000 
Dam & Facility Maintenance (2G25-031-000) 30,194,841 5,511,833.19 7,422,312.42 5,000,000 
Dam Safety and Facility Rehabilitation (SD-000033) 62,576,104 5,838,539.60 12,227,774.80 10,000,000 
Debt Service for SW/WW Facility (2G25-117-000) 9,179,000 0.00 5,000,000.00 4,179,000 
Emergency and Flood Response Projects (SD-000032) 36,686,091 1,432,074.25 14,457,916.30 7,000,000 
Enterprise Asset Management-Work Order System  
(SD-000044) 2,400,000 0.00 1,000,000.00 1,400,000 
Flood Prevention-Huntington Area-2012 (SD-000037) 41,350,000 204,250.20 2,260,024.24 0 
Lake Accotink Dredging (SD-000041) 5,000,000 576,187.62 4,423,812.38 0 
Laurel Hill Adaptive Reuse Infrastructure (SD-000038) 1,925,000 8,306.59 0.00 0 
NVSWCD Contributory (2G25-007-000) 6,530,042 554,811.00 554,811.00 609,346 
Occoquan Monitoring Contributory (2G25-008-000) 1,750,641 172,138.00 177,799.00 183,437 
Scotts Run Stream Restoration (SD-000043) 151,358 151,357.99 0.00 0 
Stormwater Allocation to Towns (2G25-027-000) 7,644,829 816,434.14 1,294,119.92 1,000,000 
Stormwater Civil Penalties Fees (2G25-119-000) 185,750 0.00 185,750.00 0 
Stormwater Facility (SD-000039) 96,515,000 1,985,385.95 88,412,475.41 0 
Stormwater Proffers (2G25-032-000) 56,500 0.00 56,500.01 0 
Stormwater Regulatory Program (2G25-006-000) 64,014,584 2,588,925.98 7,420,778.36 4,000,000 
Stream & Water Quality Improvements (SD-000031) 255,588,016 22,533,970.99 80,322,038.93 23,507,957 
Towns Grant Contribution (2G25-029-000) 4,805,976 176,548.01 906,583.17 0 
Tree Preservation and Plantings (2G25-030-000) 308,916 28,427.87 232,993.36 0 
Total $705,621,783 $50,984,399.13 $242,012,717.76 $65,879,740 
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Community Status Book Report VIRGINIA

Communities Participating in the National Flood Program
Click here for not participating

CID Community Name County Init FHBM
Identified

Init FIRM
Identified

Curr Eff
Map Date

Reg-Emer
Date

Tribal CRS Entry
Date

Curr Eff
Date

Curr
Class

% Disc
SFHA

% Disc Non
SFHA

510169# ABINGDON, TOWN OF WASHINGTON COUNTY 06/14/74 03/16/88 09/29/10 03/16/88 No
510050B ACCOMAC, TOWN OF ACCOMACK COUNTY 03/16/09 05/18/15 08/23/17 No
510001B ACCOMACK COUNTY * ACCOMACK COUNTY 12/13/74 06/01/84 05/18/15 06/01/84 No 10/01/92 05/01/18 6 20% 10%
510006C ALBEMARLE COUNTY * ALBEMARLE COUNTY 08/25/78 12/16/80 05/16/16 12/16/80 No
510260# ALBERTA, TOWN OF BRUNSWICK COUNTY 02/25/77 07/07/09 07/07/09 06/30/05 No

Community annexed property in
Brunswick County, Virginia. Therefore,
map for Brunswick County, Virginia,
510236 0075B, dated 2/6/1991 was
also adopted and applicable to this
community as well as their FHBM
dated 2/25/1977.

515519# ALEXANDRIA, CITY OF ALEXANDRIA CITY 08/22/69 08/22/69 06/16/11 05/08/70 No 10/01/92 10/01/13 6 20% 10%
510009# ALLEGHANY COUNTY* ALLEGHANY COUNTY 07/18/75 07/16/87 12/17/10 07/16/87 No
510029# ALTAVISTA, TOWN OF CAMPBELL COUNTY 06/07/74 08/01/78 08/28/08 08/01/78 No
510314B AMELIA COUNTY* AMELIA COUNTY 07/25/75 09/01/87 10/07/21 09/01/87 No
510010# AMHERST COUNTY * AMHERST COUNTY 11/22/74 07/17/78 09/19/07 07/17/78 No
510193# AMHERST, TOWN OF AMHERST COUNTY 01/31/75 11/02/77 09/19/07 11/02/77 No
510319# APPALACHIA, TOWN OF WISE COUNTY 05/10/74 09/17/80 02/18/11 09/17/80 No
510011# APPOMATTOX COUNTY * APPOMATTOX COUNTY 08/02/74 07/17/78 01/02/08 07/17/78 No
510194# APPOMATTOX, TOWN OF APPOMATTOX COUNTY 05/06/77 05/25/84 01/02/08(M) 05/25/84 No
515520# ARLINGTON COUNTY* ARLINGTON COUNTY 10/01/69 08/19/13 12/31/76 No 10/01/92 10/01/08 8 10% 05%
510075# ASHLAND, TOWN OF HANOVER COUNTY 05/24/74 12/02/08 12/02/08 05/26/78 No 10/01/16 10/01/16 9 05% 05%
510013D AUGUSTA COUNTY * AUGUSTA COUNTY 08/11/78 05/17/90 08/03/15 05/17/90 No
510196# BATH COUNTY * BATH COUNTY 03/21/75 09/10/84 04/02/09(M) 09/10/84 No
510016# BEDFORD COUNTY * BEDFORD COUNTY 04/25/75 09/29/78 09/29/10 09/29/78 No
510015# BEDFORD, TOWN OF BEDFORD COUNTY 06/28/74 06/01/78 09/29/10 06/01/78 No
510242B BELLE HAVEN, TOWN OF ACCOMACK COUNTY 11/01/74 12/15/81 05/18/15 02/08/01 No
510037# BERRYVILLE, TOWN OF CLARKE COUNTY 04/08/77 04/01/88 09/28/07 04/01/88 No
515521# BIG STONE GAP, TOWN OF WISE COUNTY 12/15/70 09/30/88 02/18/11 12/11/70 No
510100# BLACKSBURG, TOWN OF MONTGOMERY COUNTY 06/07/74 05/15/80 09/25/09 05/15/80 No
510074# BLACKSTONE, TOWN OF NOTTOWAY COUNTY 06/02/09 (NSFHA) 11/03/08 No
510017# BLAND COUNTY * BLAND COUNTY 02/07/75 01/05/89 04/02/08 01/05/89 No
510256B BLOXOM, TOWN OF ACCOMACK COUNTY 02/11/77 03/16/09 05/18/15 10/16/12 No
510161# BLUEFIELD, TOWN OF TAZEWELL COUNTY 08/09/74 07/17/78 02/18/11 07/17/78 No
510062# BOONES MILL, TOWN OF FRANKLIN COUNTY 08/16/74 09/01/78 12/16/08 09/01/78 No
510018# BOTETOURT COUNTY * BOTETOURT COUNTY 09/06/74 05/16/78 12/17/10 06/15/78 No
510175 BOYCE, TOWN OF CLARKE COUNTY   02/11/13(E) No
510269# BOYDTON, TOWN OF MECKLENBURG COUNTY 02/11/77 12/03/82 09/11/09(M) 12/03/82 No
510151# BOYKINS, TOWN OF SOUTHAMPTON COUNTY 05/31/74 04/01/82 09/04/02 04/01/82 No
510296# BRANCHVILLE, TOWN OF SOUTHAMPTON COUNTY 11/15/74 09/04/02 09/04/02(M) 03/30/79 No
510134# BRIDGEWATER, TOWN OF ROCKINGHAM COUNTY 06/28/74 12/15/83 08/18/14 12/15/83 No 10/01/96 05/01/06 8 10% 05%
510022# BRISTOL, CITY OF BRISTOL CITY 03/08/74 04/15/82 02/04/04 04/15/82 No
510135# BROADWAY, TOWN OF ROCKINGHAM COUNTY 05/17/74 06/05/85 02/06/08 06/05/85 No
510030# BROOKNEAL, TOWN OF CAMPBELL COUNTY 05/17/74 03/01/78 08/28/08 03/01/78 No
510236# BRUNSWICK COUNTY * BRUNSWICK COUNTY 04/11/75 02/06/91 07/07/09 02/06/91 No
510024# BUCHANAN COUNTY* BUCHANAN COUNTY 07/07/78 09/16/88 08/19/97 09/16/88 No
510019# BUCHANAN, TOWN OF BOTETOURT COUNTY 02/01/74 11/02/77 12/17/10 11/02/77 No
510026# BUCKINGHAM COUNTY * BUCKINGHAM COUNTY 11/01/74 07/17/78 06/17/08 07/17/78 No
510027# BUENA VISTA, CITY OF BUENA VISTA CITY 11/12/76 08/01/78 04/06/00 08/01/78 No
510140# BURKEVILLE, TOWN OF NOTTOWAY COUNTY 06/02/09 (NSFHA) 02/13/09 No
510028# CAMPBELL COUNTY * CAMPBELL COUNTY 11/22/74 10/17/78 08/28/08(M) 10/17/78 No
510106# CAPE CHARLES, TOWN OF NORTHAMPTON COUNTY 05/31/74 02/02/83 03/02/15 02/02/83 No 05/01/10 05/01/19 8 10% 05%
510249# CAROLINE COUNTY * CAROLINE COUNTY 04/25/75 08/15/89 03/02/09 08/15/89 No
510197# CARROLL COUNTY * CARROLL COUNTY 04/25/75 02/18/83 08/28/08(M) 02/18/83 No
510162# CEDAR BLUFF, TOWN OF TAZEWELL COUNTY 05/10/74 04/04/83 02/18/11 04/04/83 No
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510198B CHARLES CITY COUNTY * CHARLES CITY COUNTY 01/17/75 09/05/09 07/06/15 09/05/90 No
510333# CHARLOTTE COUNTY * CHARLOTTE COUNTY 07/07/78 11/01/97 07/20/09(M) 11/01/97 No
510318# CHARLOTTE COURT HOUSE, TOWN OF CHARLOTTE COUNTY 02/04/77 07/20/09 (NSFHA) 05/13/09 No

NSFHA community.
510033# CHARLOTTESVILLE, CITY OF CHARLOTTESVILLE CITY 05/24/75 06/15/79 02/04/05 06/15/79 No
510297# CHASE CITY, TOWN OF MECKLENBURG COUNTY 11/22/74 06/18/82 09/11/09(M) 06/18/82 No
510114# CHATHAM, TOWN OF PITTSYLVANIA COUNTY 05/31/74 02/01/79 09/29/10 02/01/79 No
510178B CHERITON, TOWN OF NORTHAMPTON COUNTY 09/06/74 08/28/08 03/02/15 07/08/20 No
510034# CHESAPEAKE, CITY OF CHESAPEAKE CITY 06/18/70 07/17/70 12/16/14 02/02/77 No 05/01/15 10/01/21 7 15% 05%
510035# CHESTERFIELD COUNTY * CHESTERFIELD COUNTY 01/10/75 03/16/83 12/18/12 03/16/83 No
510185# CHILHOWIE, TOWN OF SMYTH COUNTY 05/10/74 06/15/78 08/02/12 06/15/78 No
510002B CHINCOTEAGUE, TOWN OF ACCOMACK COUNTY 05/31/74 03/01/77 05/18/15 03/01/77 No 10/01/00 10/01/03 8 10% 05%
510101# CHRISTIANSBURG, TOWN OF MONTGOMERY COUNTY 05/31/74 08/15/80 09/25/09 08/15/80 No
510158C CLAREMONT, TOWN OF SURRY COUNTY 04/04/75 11/02/90 04/06/22(>) 10/16/90 No
510036# CLARKE COUNTY * CLARKE COUNTY 01/17/75 09/24/84 09/28/07 09/24/84 No
510209# CLARKSVILLE, TOWN OF MECKLENBURG COUNTY 11/01/74 08/06/82 09/11/09(M) 08/06/82 No
515522 CLEVELAND, TOWN OF RUSSELL COUNTY 07/01/70 05/14/76 09/29/10 02/19/71 No
510038# CLIFTON FORGE, TOWN OF ALLEGHANY COUNTY 02/08/74 09/01/78 12/17/10 09/01/78 No
510186# CLIFTON, TOWN OF FAIRFAX COUNTY 03/28/75 05/02/77 09/17/10 05/02/77 No
510384# CLINCHCO, TOWN OF DICKENSON COUNTY 09/29/10 09/29/10 11/08/11 No
510143# CLINCHPORT, TOWN OF SCOTT COUNTY 03/08/74 09/29/78 01/07/15 09/29/78 No
510176# COEBURN, TOWN OF WISE COUNTY 05/10/74 07/02/80 02/18/11 07/02/80 No
510172B COLONIAL BEACH, TOWN OF WESTMORELAND COUNTY 08/09/74 09/18/87 04/16/15 09/18/87 No
510039# COLONIAL HEIGHTS, CITY OF COLONIAL HEIGHTS CITY 06/14/74 09/02/81 08/02/12 09/02/81 No
510152# COURTLAND, TOWN OF SOUTHAMPTON COUNTY 03/15/74 07/05/82 09/04/02 07/05/82 No
510040# COVINGTON, CITY OF COVINGTON CITY 05/17/74 01/03/79 12/17/10 01/03/79 No
510313# CRAIG COUNTY * CRAIG COUNTY 02/14/75 02/02/90 04/02/09 02/02/90 No
510014# CRAIGSVILLE, TOWN OF AUGUSTA COUNTY 05/31/74 11/03/89 09/29/07 04/15/86 No
510264# CREWE, TOWN OF NOTTOWAY COUNTY 02/11/77 06/02/09 06/02/09 06/02/09 No
510041B CULPEPER COUNTY* CULPEPER COUNTY 07/07/78 07/01/87 02/26/21 07/01/87 No
510042B CULPEPER, TOWN OF CULPEPER COUNTY 06/28/74 03/02/89 02/26/21 03/02/89 No
510043# CUMBERLAND COUNTY * CUMBERLAND COUNTY 10/18/74 02/15/79 06/16/09 02/15/79 No
510170# DAMASCUS, TOWN OF WASHINGTON COUNTY 03/08/74 03/16/88 09/29/10 03/16/88 No
510044# DANVILLE, CITY OF DANVILLE CITY 05/31/74 03/16/81 09/29/10 03/16/81 No
510136# DAYTON, TOWN OF ROCKINGHAM COUNTY 05/31/74 10/15/85 02/06/08 10/15/85 No
510253# DICKENSON COUNTY * DICKENSON COUNTY 06/02/78 02/06/91 09/29/10 02/06/91 No
510335# DILLWYN, TOWN OF BUCKINGHAM COUNTY 06/17/08 (NSFHA) 12/03/08 No
510187# DINWIDDIE COUNTY * DINWIDDIE COUNTY 11/15/74 01/17/79 06/16/11 01/17/79 No
510032# DRAKES BRANCH, TOWN OF CHARLOTTE COUNTY 08/09/74 06/11/82 07/20/09(M) 06/11/82 No
510211# DUBLIN, TOWN OF PULASKI COUNTY 09/26/08 (NSFHA) 11/03/08 No
510240# DUFFIELD, TOWN OF SCOTT COUNTY 07/02/76 01/07/15 01/07/15 05/25/78 No
510120A DUMFRIES, TOWN OF PRINCE WILLIAM COUNTY 06/18/76 05/15/80 08/03/15 05/15/80 No
510144# DUNGANNON, TOWN OF SCOTT COUNTY 03/22/74 07/16/79 01/07/15 07/16/79 No
510132B EASTVILLE, TOWN OF NORTHAMPTON COUNTY 08/28/08 03/02/15 05/08/07 No
510213# EDINBURG, TOWN OF SHENANDOAH COUNTY 03/28/75 09/24/84 07/16/03(M) 09/24/84 No
510137# ELKTON, TOWN OF ROCKINGHAM COUNTY 06/28/74 06/15/78 02/06/08 06/15/78 No
510047# EMPORIA, CITY OF GREENSVILLE COUNTY/EMPORIA

CITY
07/23/76 02/02/89 07/07/09 09/30/77 No

510048C ESSEX COUNTY * ESSEX COUNTY 11/29/74 12/16/88 10/21/21 12/16/88 No
510364B EXMORE, TOWN OF NORTHAMPTON COUNTY 08/28/08 03/02/15 09/04/08 No
515525# FAIRFAX COUNTY * FAIRFAX COUNTY 05/05/70 03/05/90 09/17/10 01/07/72 No 10/01/93 10/01/14 6 20% 10%
515524# FAIRFAX, CITY OF FAIRFAX CITY 05/05/70 12/23/71 06/02/06 12/17/71 No
510054# FALLS CHURCH, CITY OF FALLS CHURCH CITY 09/06/74 02/03/82 07/16/04 02/03/82 No 05/01/07 10/01/16 6 20% 10%
510118# FARMVILLE, TOWN OF PRINCE EDWARD

COUNTY/CUMBERLAND COUNTY
04/05/74 09/01/78 10/02/09 09/01/78 No
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U.S. Department of Homeland Security 

500 C Street, SW 

Washington, DC 20472 

 

 

 
October 21, 2020 

 

Mr. Bryan Hill 

Fairfax County Executive 

12000 Government Center Parkway, Suite 552 
Fairfax, Virginia 22035-0066 

 

Dear Mr. Hill: 

The purpose of this letter is to provide you with the results of the National Flood Insurance Program (NFIP) Community Rating 

System (CRS) field verification findings based on your 5-year cycle verification.  The field verification report is enclosed for 

your records.   

I am pleased to inform you that the Department of Homeland Security, Federal Emergency Management Agency (FEMA), has 

determined that Fairfax County will retain its current rating as a Class 6 in the NFIP CRS.  The floodplain management 

activities implemented by your community qualify it for a 20 percent discount on flood insurance premiums for NFIP policies 

issued or renewed in Special Flood Hazard Areas on or after April 1, 2021.  This savings is a tangible result of the flood 

mitigation activities your community implements to protect lives and reduce property damage. 

Please note that Preferred Risk Policies, applicable in Zones B, C, and X on your community’s NFIP Flood Insurance Rate 
Map, are not eligible for the CRS discount.  Standard rated flood insurance policies in Zones B, C, X, D, AR, and A99 are 

limited to a CRS discount of 10 percent in Class 1–6 communities and 5 percent in Class 7–9 communities.  The rates for the 

above-mentioned policies already reflect significant premium reductions. 

The CRS rating for your community will automatically be renewed annually as long as there are no NFIP noncompliance 

actions, so a notification letter will not be sent every year.  This annual renewal will take place as long as your community 

continues to implement the CRS activities you certify in your annual recertification documentation.  If no additional 

modifications or new CRS activities are added, the next verification visit for your community will be in accordance with its 
established 5-year cycle.  In the interim, FEMA will periodically send the NFIP/CRS Update newsletter and other notices to 

your CRS Coordinator to keep your community informed. 

I commend you on your community actions and your determination to lead your community to be more disaster resistant.  This 

commitment enhances public safety, property protection, and protects the natural functions of floodplains, and reduces flood 

insurance premiums.   

If you have any questions or need additional information, please contact the FEMA Region III Office, CRS Coordinator 

Richard Sobota, by telephone at (215) 931-5514. 

Sincerely, 

 
William H. Lesser, CRS Coordinator 

Federal Insurance and Mitigation Administration 

 

Enclosure 
cc:  Craig Carinci, CRS Coordinator 
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COMMUNITY 
RATING 
SYSTEM 

VERIF ICAT IO N  
REPORT  

 
 
Fairfax County, VA Verified Class 6 

NFIP Number: 515525 Cycle 

Date of Verification Visit: December 18, 2019  

 
This Verification Report is provided to explain the recommendations of Insurance 
Services Office, Inc. (ISO) to DHS/FEMA concerning credits under the Community 
Rating System (CRS) for the above named community. 
 
A total of 2456 credit points are verified which results in a recommendation that the 
community remain classified as a CRS Class 6.  The community has met the Class 6 
prerequisite with a Building Code Effectiveness Grading Schedule (BCEGS) 
Classification of 2/1.  The following is a summary of our findings with the total CRS 
credit points for each activity listed in parenthesis: 
 
 
Activity 310 – Elevation Certificates:  The Environmental Services Division maintains 
elevation certificates for new and substantially improved buildings.  Copies of elevation 
certificates are made available upon request. (0 points) 
 
Activity 320 – Map Information Service:  Credit is provided for furnishing inquirers 
with basic flood zone information from the community’s latest Flood Insurance Rate 
Map (FIRM).  Credit is also provided for the community furnishing flood depth data, 
historical flood information, and natural floodplain functions.  The service is publicized 
annually, and records are maintained.  (90 points) 
 
Activity 330 – Outreach Projects:  Credit is provided for informational outreach 
projects, general outreach projects, and targeted outreach projects.  These projects are 
disseminated annually.  Credit is also provided for having a pre-flood plan for public 
information.  (164 points) 
 
Activity 350 – Flood Protection Information:  Documents relating to floodplain 

management are available in the reference section of the Fairfax County Public Library.  
Credit is also provided for floodplain information displayed on the community’s website.  
(51 points) 
 
Activity 360 – Flood Protection Assistance:  Credit is provided for offering one-on-
one advice regarding property protection.  (25 points) 
 
Activity 410 – Floodplain Mapping:  Credit is provided for conducting and adopting 

flood studies for areas not included on the FIRM and that exceed minimum mapping 
standards.  (90 points)  
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Fairfax County, VA                  Page 2 
NFIP #: 515525 
 
 
Activity 420 – Open Space Preservation:  Credit is provided for preserving 
approximately 63 percent of the Special Flood Hazard Area (SFHA) as open space and 
preserving open space land in a natural state.  Credit is also provided for regulations 
that minimize development in the SFHA.  (1036 points) 
 
Activity 430 – Higher Regulatory Standards:  Credit is provided for enforcing 

regulations that require development limitations, freeboard for new and substantial 
improvement construction, foundation protection, and local drainage protection.  Credit 
is also provided for the enforcement of building codes, a BCEGS Classification of 2/1, 
state mandated regulatory standards, and regulations administration.  (246 points) 
 
Activity 440 – Flood Data Maintenance:  Credit is provided for maintaining and using 

additional map data in the day to day management of the floodplain.  Credit is also 
provided for establishing and maintaining a system of benchmarks and maintaining 
copies of all previous FIRMs and Flood Insurance Study Reports.  (179 points) 
 
Activity 450 – Stormwater Management:  The community enforces regulations for 
stormwater management, soil and erosion control, and water quality.  (137 points)  
 
Section 502 – Repetitive Loss Category:  Based on the updates made to the NFIP 

Report of Repetitive Losses as of December 18, 2017, Fairfax County, VA has 76 
repetitive loss properties and is a Category C community for CRS purposes.  The 
community is required to submit either a Repetitive Loss Area Analysis or Floodplain 
Management Plan.  (No credit points are applicable to this section) 
 
Activity 510 – Floodplain Management Planning:  Credit is provided for the adoption 

and implementation of the NOVA Hazard Mitigation Plan adopted April 4, 2017.  A 
progress report must be submitted on an annual basis.  (50 points) 
 
Activity 520 – Acquisition and Relocation:  Credit is provided for acquiring 2 

buildings from the community’s regulatory floodplain.  (12 points)  
 
Activity 540 – Drainage System Maintenance:  Credit is provided for listing problem 
sites that are inspected more frequently and for implementing an ongoing Capital 
Improvements Program.  (80 points) 
 
Activity 610 – Flood Warning and Response:  Credit is provided for a program that 
provides timely identification of impending flood threats, disseminates warnings to 
appropriate floodplain residents, and coordinates flood response activities.  Credit is 
also provided for the designation as a Storm Ready Community by the National 
Weather Service.  (259 points)   
 
Activity 630 – Dams:  Credit is provided for a State Dam Safety Program.  (37 points)   
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Fairfax County, VA                  Page 3 
NFIP #: 515525 
 
 
Activity 710 – County Growth Adjustment:  All credit in the 400 series is multiplied by 
the growth rate of the county to account for growth pressures.  The growth rate for 
Fairfax County, VA is 1.04. 
 
 
Attached is the Community Calculations Worksheet that lists the verified credit points for 
the Community Rating System. 
 
CEO Name / Address: CRS Coordinator Name / Address: 

 
 

  
Bryan Hill Craig Carinci 
County Executive of Fairfax County Director, Stormwater Planning Division 

12000 Government Center Parkway 12000 Government Center Parkway 
Fairfax, Virginia 22035 Fairfax, Virginia 22035 
 (703) 324-5500 

  
Date Report Prepared:  July 14, 2020 
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Community : Fairfax County, VA NFIP Number : 515525 

 
720    COMMUNITY CREDIT CALCULATIONS     (Cycle): 
 
CALCULATION SECTION : 
Verified Activity Calculations:             Credit 
 

c310            

c320 90  90 

c330 164  164 

c340            

c350 51  51 

c360 25  25 

c370            

c410 87 x CGA  1.04 = 90 

c420 996 x CGA  1.04 = 1036 

c430 237 x CGA  1.04 = 246 

c440 172 x CGA  1.04 = 179 

c450 132 x CGA  1.04 = 137 

c510 50  50 

c520 12  12 

c530            

c540 80  80 

c610 259  259 

c620            

c630 37  37 

 
Community Classification Calculation: 
 

 cT = total of above  cT = 2456 

 Community Classification (from Table 110-1): Class = 6 
 

      
 

CEO Name/Address: CRS Coordinator Name/Address: 
  
Bryan Hill Craig Carinci 
County Executive of Fairfax County Director, Stormwater Planning Division 
12000 Government Center Parkway 12000 Government Center Parkway 
Fairfax, Virginia 22035 Fairfax, Virginia 22035 
 (703) 324-5500 

 
Date Report Prepared: July 14, 2020 
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5105. Floodplain Regulations
These regulations are intended to further the County’s participation in the National Flood Insurance Program
authorized under the National Flood Insurance Act of 1968, as amended (42 U.S.C. § 4001 et seq.); provide for safety
from flood and other dangers; protect against loss of life, health, or property from flood or other dangers; and
preserve and protect floodplains in as natural a state as possible to preserve wildlife habitats, to maintain the natural
integrity and function of the streams, to protect water quality, and to promote ground water recharge.

1. Applicability and Disclaimer
A. The floodplain regulations apply to all land within a floodplain as defined in Article 9. In addition, in

accordance with subsections 5105.5 and 5105.6.B, these regulations apply to land outside the floodplain
on lots that contain floodplain and on lots that abut a lot containing floodplain.

B. The degree of flood protection required by these regulations, the USBC, and the Public Facilities Manual is
considered reasonable for regulatory purposes. Larger floods may occur on rare occasions or flood heights
may be increased by man-made or natural causes, such as bridge openings restricted by debris. These
regulations do not imply that areas outside the floodplain, or land uses permitted within such areas, will
be free from flooding and flood damages under all conditions. The granting of a permit or approval of a
site, subdivision, or land development plan in an identified floodplain area does not constitute a
representation, guarantee, or warranty of any kind by any official or employee of the County of the
practicability or safety of the proposed use, and does not create any liability upon the County, its officials,
or employees.

2. Administration of the Floodplain Regulations
A. Director Determination

The Director is responsible for the administration of the floodplain regulations. The Director must review
all proposed uses and development to determine whether the land on which the proposed use or
development is located is within a floodplain. The Director may require additional information from the
applicant, including an engineering study of the floodplain. The Director will determine whether the
proposed use or development may be permitted in accordance with subsection 3 or if it requires the
approval of a special exception in accordance with subsection 4 below. Any approval by the Director must
be in writing and must specify conditions deemed necessary to ensure that the proposed construction
and use conform to these regulations.

B. Review Criteria

Any decision of the Director or Board regarding a use in a floodplain must be based on consideration of
the following:
(1) Type and location of proposed structure and use;
(2) Site access;
(3) Frequency and nature of flooding;
(4) Nature and extent of any proposed grading or fill;
(5) Impact of proposal on the floodplain on properties upstream and downstream;
(6) Potential of proposal to cause or increase flooding or to jeopardize human life;
(7) Impact of the proposed use on the natural environment and on water quality; and
(8) Other site-specific factors deemed relevant for consideration by the Director or the Board.

C. Compliance with National Flood Insurance Program

The Director of the Department of Public Works and Environmental Services (DPWES) must collect and
maintain records necessary for the County’s participation in the National Flood Insurance Program. Base
flood elevations may increase or decrease resulting from physical changes affecting flooding conditions.
As soon as practicable, but not later than six months after the date such information becomes available,
the Director of DPWES or designee must notify the Federal Insurance Administrator or require the
applicant to notify the Federal Insurance Administrator of any change in base flood elevation in any
Special Flood Hazard Area (SFHA) depicted on the County’s Flood Insurance Rate Map (FIRM) by
submitting technical and scientific data to the Federal Emergency Management Agency (FEMA) for a
Letter of Map Revision.

3. Permitted Uses
A. Except as provided in subsection (10) below for cluster subdivisions, the uses and changes to topography

identified below may be permitted in a floodplain upon a determination by the Director that the use is
permitted in the zoning district in which it is located, and the use or change to topography is in
accordance with these floodplain regulations and the Public Facilities Manual. Any use or change to
topography not meeting the qualifications below may be permitted by the Board with the approval of a
special exception.
(1) Changes to topography that do not require major fill. For the purpose of this subsection, major fill

includes any fill, regardless of amount, in an area greater than 5,000 square feet, or any fill in excess
of 278 cubic yards below the existing 100-year flood elevation in an area of 5,000 square feet or less.
The cumulative area of any fill and pavement permitted under (1) through (6) may not exceed an
area of 5,000 square feet for all uses on a lot.

(2) Any use or change to topography within a minor floodplain. A minor floodplain, as established in the
floodplain definition in Article 9, is a floodplain with a drainage area greater than 70 acres but less
than 360 acres.

(3) Agricultural operations if the use does not require the approval of a building permit or require major
fill. Such uses must be operated in accordance with a conservation plan prepared in accordance with
the standards of the Northern Virginia Soil and Water Conservation District.

(4) Uses and structures accessory to single-family detached, attached, and stacked townhouse dwellings
and manufactured homes, such as play areas, lawns, paved tennis or play courts, trails, gardens,
patios, decks, and docks, that do not require major fill; and accessory structures such as children's
playhouses, doghouses, storage structures, and other similar structures that do not require approval
of a building permit or require major fill. All structures must be anchored to prevent flotation.

(5) Community, commercial, and public recreational uses such as golf courses, driving ranges, picnic
grounds, boat launching ramps, parks, wildlife and nature preserves, hunting and fishing areas, and
hiking, bicycle, and equestrian trails. This provision does not permit a paved tennis or play court
exceeding 5,000 square feet in area, swimming pool, or any use requiring the approval of a building
permit or requiring major fill.

(6) Off-street parking and loading areas including aisles and driveways that do not exceed 5,000 square
feet in area, that will have one foot or less depth of flooding and that will not require major fill.

(7) Metrorail, railroad track, and roadway floodplain crossings meeting applicable WMATA, VDOT, and
Fairfax County design requirements and where any additional rise in water surface will not have an
adverse effect upon the floodplain or will be set aside in an easement. A stream channel relocation
proposed in conjunction with a crossing is subject to the provisions of the Public Facilities Manual.

(8) Public and private utility lines, and all public uses and public improvements performed by or at the
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direction of the County, including channel improvements and erosion control, reservoirs, storm
water management, and best management practice facilities and similar uses. The installation of
such facilities must be accomplished with appropriate easements or agreements and with the
minimum necessary disruption to the floodplain. Ponds, reservoirs, storm water management, and
best management practice (BMP) facilities in floodplains with a drainage area of 360 acres or greater
that are designed to serve a specific private development may be permitted only with Board
approval of a special exception in accordance with these floodplain regulations.

(9) Permitted accessory structures, other than those specified in subsection (4) above, and additions to
single-family detached and attached dwellings constructed before August 14, 1978, subject to the
following conditions:
(a) The estimated cost of the addition or accessory structure is less than 50 percent of the market

value as determined by the Department of Tax Administration of the existing structure.
(b) The lowest part (i.e., the bottom of the floor joists or top of a concrete slab on grade) of the

lowest floor including the basement of any such structure may be constructed less than 18
inches above the 100-year flood level if it is determined that there is less than one percent
chance of flooding the structure in any given year, i.e., the structure is higher than the 100-year
flood level.

(c) The lowest part of the lowest floor of any accessory structure not meeting the requirements of
subsection (9)(b) above may be constructed below the base flood elevation provided the
following standards are met:
1. The size of the accessory structure does not exceed 1,000 square feet of gross floor area.
2. The accessory structure will only be used for parking or storage purposes.
3. The accessory structure will be constructed using flood-damage resistant materials and all

interior walls and floors constructed using unfinished material.
4. The accessory structure will be anchored and floodproofed in accordance with the USBC.
5. Any mechanical, electrical, and utility equipment in the accessory structure must be

elevated to or above the base flood elevation.
(d) The Director may require the applicant and owners to sign an agreement holding Fairfax

County harmless from all adverse effects that may arise from the construction and
establishment of the proposed use within the floodplain. Such hold harmless agreement must
be recorded with the land records of Fairfax County.

(10) For all cluster subdivisions in the R-2 District, and cluster subdivisions in the R-3 and R-4 Districts
with a minimum district size of three and one-half acres or greater, only the following uses and
improvements may be permitted by the Director, if the encroachments for those uses and
improvements are the minimum necessary and minimize disturbance to the floodplain to the
greatest practical extent:
(a) No residential lot may extend into a floodplain and adjacent slopes in excess of 15 percent

grade or Resource Protection Area, except to accommodate driveways when it is determined
by the Director that there is no other option available to provide driveway access to the lot.
The fill and pavement for driveway access may not exceed 5,000 square feet in area and may
not be major fill;

(b) Extension of or connection to existing public and private utilities;
(c) Trails depicted on the Comprehensive Plan trails map or trails connecting to trails depicted on

the Comprehensive Plan trails map;
(d) Channel improvements and erosion control measures performed by or at the direction of, or as

required by the County;
(e) Regional stormwater management facilities included in the regional stormwater management

plan; or
(f) Roadway floodplain crossings, as qualified by (7) above.

B. The provisions above that exclude uses requiring a building permit do not apply when a building permit is
required for structures such as retaining walls, fences, ramps, or trail bridges.

4. Special Exception Uses
A. All uses permitted by right, special exception, or special permit that are not approved by the Director

under subsection 3 above may be permitted in the floodplain with the approval of a special exception by
the Board. The special exception is subject to conformance with the provisions of these floodplain
regulations, the applicable special exception or special permit standards, and the standards and criteria
set forth in the Public Facilities Manual.

B. In addition to the submission requirements for all special exception uses set forth in Section 8101, the
following information must be submitted for all special exception applications for uses in a floodplain:
(1) The following must be shown and certified on the plat provided with the application:

(a) Delineation of the floodplain and the source of floodplain information, such as Federal
Emergency Management Agency, United States Geological Survey, Fairfax County, or other;

(b) Existing and proposed topography with a maximum contour interval of two feet;
(c) Both normal and emergency ingress and egress from highway or street;
(d) Nature and extent of any proposed fill and any proposed compensatory cut areas with

quantities;
(e) The location and dimensions of any structure or part of any structure that is proposed to be

located in the floodplain;
(f) Elevation of the nearest 100-year floodplain, and the exact distance from the structure to the

floodplain line at the nearest point; and
(g) Lowest floor elevation, including basement, of all existing and proposed buildings, and

information relative to compliance with Federal and State floodproofing requirements.
(2) A written statement providing the following information:

(a) Any existing or anticipated problems of flooding or erosion in the area of the application,
including upstream and downstream from the application property; and

(b) Whether additional Federal or State permits are required.
(3) When structures are proposed, the following information must be provided:

(a) The proposed use of the structure;
(b) A statement certifying all floodproofing proposed and indicating compliance with all County,

State, and Federal requirements. This certification must be signed, sealed, and indicate the
address of the certifying professional and it must cover all structural, electrical, mechanical,
plumbing, water, and sanitary facilities connected with the use; and

(c) A signed affidavit acknowledging that the applicant is aware that flood insurance may be
required by the applicant's lending institution and that the flood insurance rates may increase
because of increases in risks to life and property.

(4) Any additional information as may be deemed necessary by the Director, including engineering
studies or detailed calculations for any proposed drainage improvement.

C. The BZA may approve a special permit or the Board may approve, only in conjunction with the approval of
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a rezoning or special exception for another use, a special exception for the modification of grade as it
applies to the height measurement of a single-family detached dwelling that is located within or in
proximity to a floodplain and when that structure must be elevated to meet all applicable floodplain
regulations. In those cases the Board may approve a special exception that allows a grade elevation to be
established that permits a dwelling to be constructed in compliance with all applicable floodplain
regulations. Any applicant seeking grade modification approval must demonstrate that the requested
increase in grade is the minimum amount required to meet the floodplain regulations.

5. Setbacks from the Floodplain
A. No dwelling or portion of a dwelling may be located within 15 feet of the edge of a floodplain, unless it is

allowed under subsection 5100.2.D(5). The location of a property line between the floodplain and a
dwelling does not eliminate the need to meet this minimum 15-foot setback. The Director may approve
the following additional exceptions:
(1) The location of dwellings within 15 feet of a permanent water surface of any appropriately designed

impoundment; or
(2) The location of additions within 15 feet of the edge of a floodplain for single-family detached and

attached dwellings constructed before August 14, 1978, based on consideration of the following
factors:
(a) Type and location of proposed structure;
(b) Nature and extent of any proposed grading or fill;
(c) Impact of proposal on the floodplain on properties upstream and downstream;
(d) Potential of proposal to cause or increase flooding or to jeopardize human life;
(e) Impact of the proposed use on the natural environment and on water quality; and
(f) Other site-specific factors deemed relevant for consideration by the Director.

B. For the purpose of this section, 15 feet is considered the minimum setback from the floodplain. However,
dwellings and additions proposed within a floodplain under subsections 5105.3.A(9) and 5105.4 may be
permitted without this 15-foot setback.

6. Use Limitations
All permitted and special exception uses in a floodplain must comply with the following use limitations:

A. Any new construction, substantial improvements, or other development, including fill, when combined
with all other existing, anticipated, and planned development, may not increase the water surface
elevation above the 100-year flood level upstream and downstream, calculated in accordance with the
Public Facilities Manual, unless it is permitted under subsections 5105.3.A(7) and 5105.3.A(8) above.

B. The lowest part (i.e., the bottom of the floor joists or top of a concrete slab on grade) of the lowest floor,
including any basement must be at least 18 inches above the water-surface elevation of the 100-year
flood level calculated in accordance with the Public Facilities Manual. This requirement for an 18-inch
vertical separation applies to development within a floodplain, any lot where a floodplain is located, or on
any lot that abuts a lot where a floodplain is located, for the following:
(1) Any new or substantially improved dwelling or manufactured home.
(2) Any proposed addition to an existing dwelling, unless it is permitted under subsection 3.A(9)(b)

above.

For development on land outside the floodplain, this subsection B may be modified by the Director in
accordance with the standards set forth in the Public Facilities Manual.

C. No structure or substantial improvement to any existing structure may be allowed unless adequate
floodproofing is provided in accordance with this section or under the USBC.

D. Stable vegetation must be protected and maintained in the floodplain to the extent possible.
E. Storage of herbicides, pesticides, or toxic or hazardous substances as set forth in Title 40, Code of Federal

Regulations, Parts 116.4 and 261.30 et seq., is prohibited in a floodplain.

F. For uses located in a floodplain, other than those specified in subsections 3.A(3) and 3.A(4) above, the
applicant must demonstrate the extent to which:
(1) There are no other feasible options available to achieve the proposed use;
(2) The proposal is the option that is least disruptive to the floodplain; and
(3) The proposal meets the environmental goals and objectives of the Comprehensive Plan for the

property.

G. Nothing in these floodplain regulations is deemed to prohibit the refurbishing, refinishing, repair,
reconstruction, or other similar improvements of the structure for an existing use provided such
improvements are done in conformance with the USBC, Section 8104 of this Ordinance, and the
requirements of subsection 5105.6.F above.

H. All uses and activities are subject to the provisions of Chapter 118 of the County Code.
I. As-built floor elevations must be submitted to the Land Development Services Department on a standard

Federal Emergency Management Agency (FEMA) Elevation Certificate upon placement of the lowest floor,
including basement, and before further vertical construction if they are required by federal regulations or
the USBC. A FEMA Floodproofing Certificate must be completed in addition to the Elevation Certificate for
a nonresidential building that is being floodproofed. In the case of special exception uses, the Elevation
Certificate must demonstrate compliance with the approved special exception elevations.

J. The construction of all buildings and structures are subject to the requirements of the USBC.

K. All recreational vehicles within a floodplain must either:
(1) Be on-site for fewer than 180 consecutive days;
(2) Meet the requirements of this section and the USBC for anchoring and elevation of manufactured

homes; or
(3) Be fully licensed and ready for highway use. A recreational vehicle is deemed ready for highway use

if it is on wheels or a jacking system, is attached to the site only by quick disconnect type utilities and
security devices and has no permanently attached additions.

L. All necessary permits required by Federal or State law, including Section 404 of the Federal Water
Pollution Control Act Amendments of 1972, as amended, 33 U.S.C. § 1334, must be obtained.

M. Areas designated as floodplains by FEMA must not have their base flood elevations altered without
approval from FEMA. If any new construction, substantial improvements, or other development, including
fill, when combined with all other existing, anticipated, and planned development, results in change in the
base flood elevation in any Special Flood Hazard Area (SFHA) depicted on the County’s Flood Insurance
Rate Map (FIRM), the applicant must notify the Federal Insurance Administrator of the changes by
submitting technical or scientific data to FEMA for a Letter of Map Revision, as soon as practicable but,
not later than 6 months after the date such information becomes available or the placement of fill,
whichever comes first. If the projected increase in the base flood elevation is greater than one foot, the
applicant must also obtain approval of a Conditional Letter of Map Revision from the Federal Insurance
Administrator before the approval of construction.

N. In riverine situations, adjacent communities and the Virginia Department of Conservation and Recreation
must be notified before any alteration or relocation of a watercourse depicted on the Flood Insurance
Rate Map (FIRM) and copies of such notifications must be submitted to the Federal Insurance
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Administrator. The flood carrying capacity within the altered or relocated portion of any watercourse must
be maintained.

7. Definitions
Definitions pertaining to the interpretation and administration of these floodplain regulations are in Section
9104.
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9104. Floodplain Definitions
The following definitions are only to be used in the interpretation and administration of the floodplain regulations in
Section 5105.

Base Flood

A flood having a one percent chance of being equaled or exceeded in any given year.

Base Flood Elevation

The Federal Emergency Management Agency designated water surface elevation of a flood having a one percent
chance of being equaled or exceeded in any given year shown on the Flood Insurance Rate Map (FIRM).

Basement

Any area of the building having its floor below grade (below ground level) on all sides.

Development

Any man-made change to improved or unimproved real estate, including, but not limited to, buildings or other
structures, mining, dredging, filling, grading, paving, excavation or drilling operations or storage of equipment or
materials.

Floodplain

Those land areas in and adjacent to streams and watercourses subject to continuous or periodic inundation from
flood events with a one percent chance of occurrence in any given year (i.e., the 100-year flood frequency event also
known as the base flood) and having a drainage area greater than 70 acres. For the purpose of administering Section
5105 Floodplain Regulations, minor floodplains are those floodplains which have a drainage area greater than 70
acres but less than 360 acres and major floodplains are those floodplains which have a drainage area equal to or
greater than 360 acres.

Floodplains include all areas of the County that are designated as a floodplain by the Federal Emergency
Management Agency (FEMA), by the United States Geological Survey, or by Fairfax County. The basis for the
floodplains designated by FEMA are the Flood Insurance Study (FIS) and the Flood Insurance Rate Map (FIRM) for
Fairfax County prepared by the FEMA, Federal Insurance Administration, dated September 17, 2010, as amended.
Floodplains designated by FEMA on the FIRM are referred to as special flood hazard areas.

Flood or Flooding

1. A general or temporary condition of partial or complete inundation of normally dry land areas from:
a. The overflow of inland or tidal waters; or
b. The unusual and rapid accumulation or runoff of surface waters from any source.
c. Mudflows which are proximately caused by flooding as defined in 1.b. above and are akin to a river of

liquid and flowing mud on the surfaces of normally dry land areas, as when earth is carried by a current
of water and deposited along the path of the current.

2. The collapse or subsidence of land along the shore of a lake or other body of water as a result of erosion or
undermining caused by waves or currents of water exceeding anticipated cyclical levels or suddenly caused
by an unusually high water level in a natural body of water, accompanied by a severe storm, or by an
unanticipated force of nature such as flash flood or an abnormal tidal surge, or by some similarly unusual and
unforeseeable event which results in flooding as defined in 1.a. above.

Flood Insurance Rate Map (FIRM)

An official map of a community, on which the Federal Insurance Administrator has delineated both the special hazard
areas and the risk premium zones applicable to the community. A FIRM that has been produced and made available
digitally is also commonly called a Digital Flood Insurance Rate Map (DFIRM). The official FIRM for Fairfax County is
the FIRM/DFIRM prepared by the Federal Emergency Management Agency, Federal Insurance Administration, dated
September 17, 2010, as amended.

Flood Insurance Study (FIS)

An examination, evaluation and determination of flood hazards and, if appropriate, corresponding water surface
elevations, or an examination, evaluation and determination of mudflow or flood-related erosion hazards. The official
FIS for Fairfax County is the FIS prepared by the Federal Emergency Management Agency, Federal Insurance
Administration, dated September 17, 2010, as amended.

Flood Proofing

Any combination of structural and non-structural additions, changes, or adjustments to structures which reduce or
eliminate flood damage to real estate or improved real property, water and sanitary facilities, structures and their
contents.

Historic Structure

Any structure that is:

1. Listed individually in the National Register of Historic Places (a listing maintained by the Department of
Interior) or preliminarily determined by the Secretary of the Interior as meeting the requirements for
individual listing on the National Register;

2. Certified or preliminarily determined by the Secretary of the Interior as contributing to the historical
significance of a registered historic district or a district preliminarily determined by the Secretary to qualify as
a registered historic district;

3. Individually listed on the Virginia Landmarks Register; or
4. Listed on the Fairfax County Inventory of Historic Sites.

Lowest Floor

The lowest floor of the lowest enclosed area (including basement). An unfinished or flood-resistant enclosure, usable
solely for building access in an area other than a basement area is not considered a building’s lowest floor; provided,
that such enclosure is not built so as to render the structure in violation of the applicable non-elevation design
requirements of 44 CFR §60.3.

Manufactured Home

A structure, transportable in one or more sections, that is built on a permanent chassis and is designed for use with
or without a permanent foundation when connected to the required utilities. For floodplain management purposes a
manufactured home also includes park trailers, travel trailers, and other similar vehicles placed on a site for greater
than 180 consecutive days. A manufactured home does not include a recreational vehicle.

New Construction

For the purposes of determining insurance rates, new construction includes structures for which the start of
construction commenced on or after the effective date of an initial Flood Insurance Rate Map or after December 31,
1974, whichever is later, and includes any subsequent improvements to such structures. For floodplain management
purposes, new construction includes structures for which the start of construction commenced on or after the
effective date of a floodplain management regulation adopted by a community and includes any subsequent
improvements to such structures.

Recreational Vehicle

https://online.encodeplus.com/regs/fairfaxcounty-va/doc-view.aspx?pn=0&ajax=0&secid=467
https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx#secid-251
https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx#secid-251
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A vehicle that:

1. Is built on a single chassis;
2. Contains 400 square feet or less when measured at the largest horizontal projection;
3. Is designed to be self-propelled or permanently towable by a light duty truck; and
4. Is designed primarily not for use as a permanent dwelling but as temporary living quarters for recreational

camping, travel, or seasonal use.

Special Flood Hazard Area

The land in the floodplain subject to a one percent or greater chance of being flooded in any given year as designated
on the official Flood Insurance Rate Map for Fairfax County.

Start of Construction

For other than new construction and substantial improvement, under the Coastal Barriers Resource Act (P.L. – 97-
348), start of construction means the date the building permit was issued, provided the actual start of construction,
repair, reconstruction, rehabilitation, addition, placement, substantial improvement, or other improvement was
within 180 days of the permit date. The actual start means either the first placement of permanent construction of a
structure on a site, such as the pouring of slab or footings, the installation of piles, the construction of columns, or
any work beyond the stage of excavation; or the placement of a manufactured home on a foundation. Permanent
construction does not include land preparation, such as clearing, grading and filling; nor does it include the
installation of streets or walkways; nor does it include excavation for a basement, footings, piers, or foundations or
the erection of temporary forms; nor does it include the installation on the property of accessory buildings, such as
garages or sheds not occupied as dwelling units or not part of the main structure. For a substantial improvement, the
actual start of the construction means the first alteration of any wall, ceiling, floor, or other structural part of a
building, whether that alteration affects the external dimensions of the building.

Structure

For floodplain management purposes, a walled and roofed building, including a gas or liquid storage tank, that is
principally above ground, as well as a manufactured home or other structure as defined in this Article. structure for
insurance coverage purposes, means:

1. A building with two or more outside rigid walls and a fully secured roof, that is affixed to a permanent site;
2. A manufactured home; or
3. A travel trailer without wheels, built on a chassis and affixed to a permanent foundation, that is regulated

under the community’s floodplain management and building ordinances or laws.

For insurance coverage purposes, structure includes a recreational vehicle, a park trailer or other similar vehicle,
except as described in subsection 3 of this definition, or a gas or liquid storage tank.

Substantial Damage

Damage of any origin sustained by a structure whereby the cost of restoring the structure to its before damaged
condition would equal or exceed 50 percent of the market value of the structure before the damage occurred.

Substantial Improvement

Any reconstruction, rehabilitation, addition, or other improvement of a structure, the cost of which equals or exceeds
50 percent of the market value of the structure before the start of construction of the improvement. substantial
improvement includes structures that have incurred substantial damage regardless of the actual repair work
performed. substantial improvement does not, however, include either:

1. Any project for improvement of a structure to correct existing violations of state or local health, sanitary, or
safety code specifications which have been identified by the local code enforcement official and which are
the minimum necessary to assure safe living conditions, or

2. Any alteration of a historic structure, provided that the alteration will not preclude the structure’s continued
designation as an historic structure.

Violation

See subsection 8106.1.A. A structure or other development without the elevation certificate, other certifications, or
other evidence of compliance required in 44 CFR § 60.3(b)(5), (c)(4), or (c)(10) is presumed to be in violation until
such time as that documentation is provided.

https://online.encodeplus.com/regs/fairfaxcounty-va/doc-viewer.aspx#secid-271bk4
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Letter HEC-RAS Station Existing Conditions Scenario 1 Scenario 2 Scenario 3 Scenario 4
12106 249.7 249.7 249.7 249.5 249.6
11973 249.7 249.7 249.6 249.5 249.5
11868 249.8 249.8 249.8 249.6 249.6

Annandale Road
11749 246.3 246.3 246.2 245.9 245.9

I 11570 244.7 244.7 244.3 244.6 244.7
11570 244.7 244.7 244.3 244.6 244.7
11353 243.5 243.4 242.8 241.1 240.8
11210 243.1 243.0 242.7 241.0 238.7
11032 242.8 242.7 242.5 240.0 238.5
10853 242.0 241.8 241.9 238.1 238.3
10763 241.9 241.8 241.9 238.0 238.2
10563 240.7 240.5 240.7 237.8 237.8

H 10398 240.3 239.9 240.3 237.8 237.8
10277 239.8 239.4 239.8 237.7 237.7

Holloway Road
10170 238.2 238.2 238.2 237.7 237.7
10099 237.9 237.9 237.9 237.6 237.6
9982 237.8 237.8 237.8 237.6 237.6

G 9727 236.4 236.4 236.4 236.3 236.3
9454 235.9 235.9 235.9 235.9 235.9
9055 235.4 235.4 235.4 235.4 235.4
8630 235.2 235.2 235.2 235.2 235.2

F 8410 235.2 235.2 235.2 235.2 235.2
8199 234.7 234.7 234.7 234.7 234.7

Sleepy Hollow Road
8103 228.9 228.9 228.9 228.9 228.9
7690 227.0 227.0 227.0 227.0 227.0

Cross-Section 1-Percent Annual Chance WSEL (feet NAVD 88)

Barrett Road Project Area
Water Surface Elevation Comparisons at Select Cross-Sections

jcalmb
Text Box
Appendix A.8



 

 

Appendix B 

Scoring Criteria Supporting Documentation 
 

B.1 Vulnerability Score 

B.2 Census Block Map 

 

 

 

 

 

  



Tripps at Barrett Rd Social Vulnerability Index Score

Source: Esri, Maxar,  GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS,
AeroGRID, IGN, and the GIS User Community
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Tripps at Barrett - 2020 Census Block

Source: U.S. Census Bureau, Sources: Esri, USGS, NOAA
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Project Budget Supporting Documentation 
 

C.1 Estimate of Total Costs 
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C.3 Authorization to Request Funding 

 

 



Tripps Run at Barrett Road Appendix C.1

# Description Qty Unit price Total Sub-Totals

1 Acquisition - 6656 Barrett Road 1 576,100.00 576,100.00

2 Acquisition -  6654 Barrett Road 1 650,600.00 650,600.00

3 Acquisition - 6652 Barrett Road 1 639,700.00 639,700.00

4 Acquisition - 6650 Barrett Road 1 670,000.00 670,000.00

5 Acquisition - 6648 Barrett Road 1 724,600.00 724,600.00

6 Acquisition - 6646 Barrett Road 1 543,000.00 543,000.00

7 Acquisition - 6644 Barrett Road 1 797,000.00 797,000.00

8 Acquisition - 6642 Barrett Road 1 562,600.00 562,600.00

9 Acquisition - 6640 Barrett Road 1 607,100.00 607,100.00

10 Appraisal 9 500.00 4,500.00

11 Closing Costs 9 2,750.00 24,750.00

12 Deed Restriction 9 250.00 2,250.00

13 Demo/Disposal 9 14,500.00 130,500.00

5,932,700.00

14 Engineering Design/Permitting/Survey 1 786,000.00 786,000.00

15 Geotechnical Services 1 50,000.00 50,000.00

16 Utility Relocation 1 50,000.00 50,000.00

17 Construction Management/Oversight 1 600,000.00 600,000.00

18 Stream Restoration/Flood Mitigation Construction 1 4,805,996.00 4,805,996.00

6,291,996.00

Contingency % 5.0%

19 Contingency - 5% Subtotal 1 611,234.80 611,234.80

611,234.80

Project Total 12,836,000.00

Total CFPF County Match Total Project
Cost Share $ 12,836,000.00 8,985,200.00 3,850,800.00 12,836,000.00

Cost Share % 70.00% 30.00% 100.00%

Sub-Total - Stream Restoration

Acquisition Subtotal

Contingency Subtotal



ITEM NO. DESCRIPTION QUANTITY UNIT UNIT PRICE BID EXT.

1 MOBILIZATION PER SECTION 1025-2.1 1 LS  $                                            184,846.00  $                                            184,846.00 

2 DEMOLITION OF HOLLOWAY BRIDGE 1 LS  $                                              85,000.00  $                                              85,000.00 

3
SURVEY STAKEOUT AND 

BENCHMARKS
1 LS  $                                              55,000.00  $                                              55,000.00 

4
TRAFFIC CONTROL PER SECTION 

1025-2.2
1 LS  $                                              50,000.00  $                                              50,000.00 

5 CLEARING & GRUBBING 7.0 AC  $                                              17,500.00  $                                            122,500.00 

6
CHANNEL DEBRIS REMOVAL AND 

DISPOSAL
1

LS
 $                                              15,000.00  $                                              15,000.00 

7
FURNISH AND INSTALL REINFORCED 

BED MIX - RECONNECTION WEIR
473 TON  $                                                   160.00  $                                              75,680.00 

8

ROCK STRUCTURES, ALL TYPES PER 

SECTION 2960, FOR GRADE CONTROL 

OR FLOW DEFLECTION IN STREAMS

190 TON  $                                                   155.00  $                                              29,450.00 

9
FURNISH AND INSTALL REINFORCED 

BED MIX - STREAM BED
4,250 TON  $                                                   160.00  $                                            680,000.00 

10 REGULAR EXCAVATION 41,990 CY  $                                                     21.00  $                                            881,790.00 

11 CUT TO HAUL 41,990 CY  $                                                     40.00  $                                         1,679,600.00 

12

PLACING SALVAGED AND/OR 

FURNISHED TOPSOIL/COMPOST MIX 

(3:1)

4,420 CY  $                                                     58.00  $                                            256,360.00 

13 LOG VANE WITH ROOT WAD 1 EA  $                                                3,020.00  $                                                3,020.00 

14 WOOD TOE WITH COIR LIFTS 80 LF  $                                                   175.00  $                                              14,000.00 

15
CONSTRUCTED RIFFLE WITH LOG 

ROLLERS (PER LOG)
30 EA  $                                                2,090.00  $                                              62,700.00 

16
CONSTRUCTED LOG GRADE 

CONTROL (LOG SILL)
6 EA  $                                                2,700.00  $                                              16,200.00 

17

PRE AND POST CONSTRUCTION 

VIDEO INSPECTION OF EXISTING 

SANITARY SEWER PIPES

3,270 LF  $                                                       4.02  $                                              13,145.40 

18
TEMPORARY SAFETY FENCE AND 

TREE PROTECTION
4,640 LF 4.00$                                                        $                                              18,560.00 

19 SUPER SILT FENCE 4,640 LF  $                                                     10.50  $                                              48,720.00 

20 STREAM PUMP AROUND 1 LS  $                                              55,000.00  $                                              55,000.00 

21
TEMPORARY CONSTRUCTION 

ENTRANCE (WITH WASH RACK)
4 EA  $                                                5,000.00  $                                              20,000.00 

22 NATURAL COIR FIBER MATTING 7,950 SY  $                                                       8.03  $                                              63,838.50 

23
TEMPORARY STABILIZATION (SEED, 

MULCH, LIME & FERTILIZER)
34,020 SY  $                                                       1.25  $                                              42,525.00 

24

HERBACEOUS SEEDING, NATIVE 

SEEDING WITH WETLAND, SUNNY 

UPLAND AND SHADY MIXES.  THE 

MIXES AND APPLICATION RATE TO BE 

ERNST SEED MIX OR EQUAL AS PER 

SECTION 2960 (SECTION 24)

34,020 SY  $                                                       2.00  $                                              68,040.00 

25
FURNISH AND PLANT TREES (3 

GALLON)/SHRUBS (1 GALLON)
1,510 EA 37.76$                                                       $                                              57,017.60 

26 FURNISH AND INSTALL LIVE STAKES 7,100 EA  $                                                       7.16  $                                              50,836.00 

27
PUBLIC USE TRAIL (ASSUMED 

ASPHALT)
2,510 SY  $                                                     54.25  $                                            136,167.50 

28

SELECTIVE CHEMICAL SPRAYING ON 

VEGETATION TO KILL INVASIVE 

SPECIES

7.0 AC 3,000.00$                                                  $                                              21,000.00 

CONSTRUCTION ESTIMATE TOTAL 

AMOUNT
 $                                         4,805,996.00 

Stream Enhancements/Restoration and Floodplain/Environmental Corridor Construction Costs
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County of Fairfax, Virginia 

   

   

 

MEMORANDUM 

 

   

DATE: ot,„ J7 2 0 

TO: Board of Supervisors 

FROM: Bryan J. Hill  
County Executi 

SUBJECT: Department of Conservation and Recreation, Virginia Community Flood 
Preparedness Fund 

The Virginia Community Flood Preparedness Fund (CFPF) was "established to provide 
support for regions and localities across Virginia, to reduce the impacts of flooding, including 
flooding driven by climate change." The Department of Conservation and Recreation (DCR) 
administers loans and grants from the CFPF to local governments. DCR has advertised that 
approximately $40,000,000 in matching CFPF funds is available this grant cycle. The 

minimum grant amount is $50,000 for project grants and $1,000 for study grants. Project 
grants will not be capped and final awards will be determined based on available funds 
following review by DCR. The grant amount per application will be determined based on 

scoring, amount requests from eligible applications, and available funds. 

DCR is soliciting applications for flood prevention and protection project types including, but 

not limited to: i) nature-based solutions; ii) flood control solutions; and iii) preservation and 

creation of open space. DCR is also soliciting applications for the following study types 

including, but not limited to: i) floodplain ordinance revisions; ii) hydrologic and hydraulic 

floodplain studies with historic and predicted floods; iii) hydrologic and hydraulic floodplain 

studies to clarify or update FEMA Flood Insurance Rate Maps; and iv) studies and data 

collection of statewide and regional significance. Applications must be for discrete projects to 

be completed after the beginning of the application period and not later than three years from 

the date of an executed grant agreement or by an extension date approved by DCR. 

Applications for this grant cycle are due on April 8, 2022. 

DCR will review applications and award grant assistance by category (project, study, and 

capacity building and planning) on a competitive scoring basis. Priority is given to 

applications that are in concert with local, state, and federal floodplain management standards, 

local resilience plans, and the Virginia Coastal Resilience Master Plan. Based on that ranking 

process, DCR will select and approve applications. The approved applications will be 

Office of the County Executive 
12000 Government Center Parkway, Suite 552 

Fairfax, VA 22035-0066 
703-324-2531, TTY 711, Fax 703-324-3956 

www.fairfaxcounty.gov 

cmori1
Text Box
Appendix C.3



Board of Supervisors 
Department of Conservation and Recreation, Virginia Community Flood Preparedness Fund 
Page 2 of 2 

forwarded to the Virginia Resources Authority for the execution of a grant agreement and 
funding. 

For this grant cycle, Fairfax County (County) proposes submitting the following five 
applications: 

Project/Study Title Project/Study Estimate Grant Amount 
Requested 

1. Tucker Avenue 
Neighborhood Stormwater 
Improvements 

$9,834,000 $5,900,000 

2. Chowan Avenue Flood 
Mitigation 

$2,000,000 $1,200,000 

3. Little Pimmit Run Tributary 
at Woodland Terrace 

$4,279,000 $2,567,000 

4. Tripps Run at Barrett Road 
Flood Mitigation 

$12,836,000 $8,985,200 

5. County Regulated 
Floodplain Map Updates 

$1,200,000 $600,000 

Total $30,149,000 $19,252,200 

The County is under no financial obligation to apply for CFPF grants. If DCR selects one or 
more of these applications, the grant(s) will be presented to the Board of Supervisors for 
approval. 

cc: Rachel Flynn, Deputy, County Executive 
Christopher Herrington, Director, Department of Public Works and Environmental 

Services (DPWES) 
Eleanor Ku Codding, Deputy Director DPWES, Stormwater and Wastewater Divisions 
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